

- (1) பக்கங்களின் எண்ணிக்கை 26 1988
 (2) புதுக்கித் திருப்பிய நாள் 10-1-1988
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 30/9/88

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

வருவாய் துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	<u>109</u>	அச்சகம் பலவகை
நாள் :	<u>16 - 1 - 1879</u>	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

GOVERNMENT OF MADRAS.
REVENUE DEPARTMENT.

16th January 1879, No. 109.

Famine Relief.

Read the following paper :—

No. 263. Endorsement of the Acting Chief Engineer for Irrigation, dated Fort St. George, 8th January 1879, No. 2-W.

Read the following letter from the Superintending Engineer, Fourth Circle, to Lieutenant-Colonel J. O. HASTED, R.E., Acting Chief Engineer for Irrigation, dated Coimbatore, 19th December 1878, No. 1,046-84. :—

I HAVE the honor to forward, for the sanction of Government from Famine Funds, the estimates (seventy in number) shown in the enclosed list for repairs to irrigation works in the Salem District.

2. Of these works ten belong to the Salem Division, sixty to the Oosoor Division. Of the ten estimates in the Salem, the excess on Nos. 1, 2, 3, and 10 is entirely due to famine, the value of work done being in each case less than the sanctioned estimate.

3. The remaining six estimates were roughly prepared and bore little or no relation to the work required to be done.

4. In the Oosoor Division there are sixty estimates; the first of these is that for the Allalum anicut and channel.

5. The excess expenditure requiring sanction is Rs. 2,110.

The state of the work is as follows :—

Amount of complete estimate at normal rates	...	...	Rs. 9,710
Excess due to famine	...	...	2,009
Total Estimate			11,719
Amount already sanctioned	...	...	2,906
Balance requiring sanction	...	...	8,813
Value of work to date	...	...	3,007
Excess due to famine	...	...	2,009
Total Expenditure			5,016

6. The estimate for the completion of this work will be submitted in the ordinary way for sanction when funds are available; the sum required will be Rs. 6,703.

7. The total amount now requiring sanction for this work in the Famine Department is Rs. 2,110.

8. The remaining estimates are divided into eleven groups.

9. Of these the excess of those contained in groups 1, 4, and 9 are entirely due to famine, the actual value of work done being in each case less than the sanctioned estimates.

Groups 2, 7, and 11 contain estimates which were commenced without sanction under Famine Rules.

Groups 3 and 10 comprise estimates which were very roughly prepared in the first instance and bore little or no relation to the actual requirements of the work.

Groups 5 and 8 contain estimates which were commenced on emergency at the request of the Collector without any previous sanction.

Group 6 comprises eight estimates which were commenced by the Revenue Department and handed over to the Public Works Department upon receipt of orders to that effect.

10. The total amount requiring sanction in the Famine Department for each division is—

Salem Division	Rs.
Ossoor Division	6,813
	18,068

11. The works are all completed or stopped, and completion certificates are being sent in.

ENCLOSURE No. 1.

List of Estimates for Famine Relief Works carried out in the Salem District.

Number of Estimates.	Names of Works.	SANCTIONED ORIGINAL ESTIMATES.		Actual Expenditure.	Excess for which sanction required.	DETAIL OF CHARGES.		Remarks.
		District Register Number.	Date.	Amount.		Public Works Department.	Famine.	
1	Salem Division.							
2	Irrigation Works.							
3	Repairing Karumandipetty Karavandapuram tank.	231	22nd February 1877.	Rs. 500	Rs. 31 14 5	Rs. 408	Rs. 123 14 5	The excess is entirely due to famine, the value of work done being in each case less than the original sanctions.
4	Do. Karumandipetty Karavandapuram tank.	81	25th January	300	82 0 11	255	116 0 11	The original estimates were roughly prepared and bore little or no relation to the real requirements of the works; hence the excess.
5	Do. Karumandipetty Karavandapuram tank.	721	31st August	820	185 0 0	800	405 0 0	Excess entirely due to famine.
6	Do. Karumandipetty Karavandapuram tank.	217	22nd "	720	1,417 13 9	1,433	644 13 9	
7	Do. Karumandipetty Karavandapuram tank.	87	25th January 1877.	500	1,471 8 6	1,430	791 8 6	
8	Do. Karumandipetty Karavandapuram tank.	215	22nd August 1876.	310	1,672 13 4	1,339	513 13 4	
9	Do. Karumandipetty Karavandapuram tank.	283	8th February 1877.	200	1,176 1 3	1,013	268 1 3	
10	Do. Karumandipetty Karavandapuram tank.	327	25th March	450	283 14 7	433	171 8 11	
11	Do. Karumandipetty Karavandapuram tank.	611	1st August	350	404 8 11	319	268 6 6	
			Total	4,400	6,813 2 2	7,807	3,406 2 2	
12	Ossoor Division.							
13	Repairing Panampetty river channel.	110	27th January 1877.	2,000	..	..	..	Sanctioned by local authorities in G.O. No. 256-1, of 25th March 1878—vide remarks in letter.
14	Do. Panampetty river channel.	392	23rd March 1878.	908	..	..	..	
15	Do. Panampetty river channel.	137	27th January 1877.	2,305	2,110 0 0	3,007	2,009 0 0	Excess entirely due to famine.
16	Do. Panampetty river channel.	680	18th August	250	324 0 0	216	108 0 0	
17	Do. Panampetty river channel.	124	27th January	150	77 0 0	172	79 0 0	No sanction. Works commenced without estimates.
18	Do. Panampetty river channel.	..	..	..	90 0 0	142	98 0 0	The original approximate estimates bore little or no relation to what was required to be done.
19	Do. Panampetty river channel.	..	..	..	124 0 0	82	42 0 0	
20	Do. Panampetty river channel.	..	..	..	32 0 0	18	14 0 0	
21	Do. Panampetty river channel.	..	..	..	10 0 0	6	4 0 0	
22	Do. Panampetty river channel.	481	22nd May 1877.	458	1,359 0 0	790	1,027 0 0	Excess entirely due to famine.
			Total	2,000	737 0 0	492	495 0 0	
				250	987 0 0	177	107 0 0	
				200	284 0 0	133	130 0 0	
				169	236 0 0	..	89 0 0	
				..	222 0 0	..	..	

REVENUE DEPARTMENT, 16TH JANUARY 1879, No. 109.

TRANSFERRED to the Secretary to Government, Revenue Department.

(Signed) J. O. HASTED, Lieut.-Col., R.E.,
Acting Chief Engineer for Irrigation.

No. 264.

ORDER THEREON, 16th January 1879, No. 109.

Miscellaneous.

THE actual expenditure on the works as detailed in the list submitted with the letter of the Superintending Engineer, Fourth Circle, amounting to Rs. 35,710-13-11, is sanctioned. The sanctions which have been taken on the original estimates appear from the list to be Rs. 10,827 and are cancelled. Of this sum, however, Rupees 2,000 was a sanction locally given for the Allalum anicut. The work to be done with this sum should have been included in the estimate formerly submitted and sanctioned in G.O., F.R. No. 722, dated 19th March 1878, and the sanction seems so far irregular.

2. The sanction to the estimate referred to in paragraph 5 of the Superintending Engineer's letter will, it is observed, have to be reduced by Rs. 3,007, the normal value of the work done for an actual expenditure of Rs. 5,016 now sanctioned.

(True Extract.)

(Signed) G. STOKES.
Addl. Under Secy. to Govt.

To the Chief Engineer for Irrigation, with sixty-nine Enclosures.
" the Public Works Department.
" the Financial Department.
" the Board of Revenue.
" the Collector of Salem.
" the Accountant-General.
" the Examiner of Public Works Accounts.

Ed. T. D. Ryan.

1046
No 84

Supy Engineer's Office
Coimbatore 19 December 1878

From,

The Superintending Engineer
4th Circle - Coimbatore

To,

The Chief Engineer
for Irrigation D.P.W.
Madras.

Sir,

I have the honor to forward
for the sanction of Government from
Famine Funds the estimates (70 in number)
shewn in the enclosed list for repairs
to irrigation works in the Salem District.

2. Of these works 10 belong to the
Salem Division, 60 to the Coimbatore Division.
Of the ten estimates in the Salem,
the excess on Nos 1, 2, 3 and 10 is entirely
due to Famine, the value of work
done being in each case less than
the sanctioned estimate.

3. The remaining 6 estimates were
roughly prepared and bore little or
no relation to the work required to
be done.

4. In the Coimbatore Division there
are 60 estimates the first of these
is that for the Allalun Amicut
and

6511 of 1879

REVENUE

CHIEF ENGINEER FOR
IRRIGATION

to

do

do

2nd January 1879

Printed at

and

at

G.O. 164 January 1879, No. 163

FAMINE RELIEF

JANUARY

No. 523-254

Report to be forwarded to the Government with
the estimate for the year 1879-80. - Sanctioning the actual
expenditure on the works of the Famine Fund to the
original estimate.

and Channel.

5. The excess expenditure requiring sanction is Rupees 2110.

The state of the work is as follows.

Amount of Complete Estimates at Normal Rates	Rs. 9,710.
Excess due to Famine	2,009.
Total Estimate	11,719.
Amount already sanctioned	2,906
Balance requiring sanction	8,813
Value of work to date	3,007
Excess due to Famine	2,009
Total Expenditure	5,016

6. The estimate for the completion of this work will be submitted in the ordinary way for sanction when funds are available. The sum required will be Rs. 6,703.

7. The total amount now requiring sanction for this work in the Famine Department is Rupees 2,110.

8. The remaining estimates are divided into 11 groups.

9. Of these the excess of those contained in groups 1, 4, & 9 are

entirely due to Famine, the actual value of work done being in each case less than the sanctioned estimates.

Groups 2, 7 and 11 contain estimates which were commenced without sanction - under Famine rules.

Groups 3 and 10 comprise estimates which were very roughly prepared in the first instance, and bore little or no relation to the actual requirements of the work.

Groups 5 and 8 contain estimates which were commenced on emergency at the request of the Collector without any previous sanction. Group 6 comprises 8 estimates which were commenced by the Revenue Department and handed over to the Public Works Department upon receipt of orders to that effect.

10. The total amount requiring sanction in the Famine Department for each Division is.

Salem Division Rs. 6,713.

Copoor Division Rs. 18,068.

The

11. The works are all completed or stopped and completion certificates are being sent in.

Shave the honor to be,

Sir,

Your most obed^t servant.

J. Davidson
for Suppl^y & Circles.

Revenue Dept
Nov 4/16th Gang 187
B No. 263

Salon District

Sub of Estimate for various Police works carried out in the Salon District

Value of Works	District	Sanctions Original Estimate	Excess Estimate of Salaries
1. Repairing Harmanda patty Haru	17/12	531 45	31 45 608
2. Repairing Harmanda patty Haru		382	82
3. Repairing Harmanda patty Haru		721	116
4. Thorough repairs to Chhattiappa patty Haru		217	139 1493
5. Harmanda patty Haru		84	1491 86

1. Repairing Harmanda patty Haru

2. Repairing Harmanda patty Haru

3. Repairing Harmanda patty Haru

4. Thorough repairs to Chhattiappa patty Haru

5. Harmanda patty Haru

12th Feb

284

531 45

31 45 608

382

82

116

139 1493

1491 86

The estimate is entirely due to the original estimate.

The original estimate is made more roughly.

1. Thangal Popani Chittipparam 21-11-11
Bank 211 - 500 76 510 - 111 26 117 136 139 - 503 134
 2. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 3. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 4. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 5. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 6. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 7. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 8. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 9. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 10. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13

11. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 12. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 13. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 14. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 15. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13

16. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 17. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 18. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 19. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 20. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 21. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13

22. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 23. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 24. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 25. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13
 26. Thangal Thangal 200 200 200 200 - 194 13 1176 13 1176 - 293 13

27

Repairing Sathurampatty Nagam Courtay
Bank.

28 — Dr. Chudirady Bank. —

29 — Dr. Chennur Madivalam Bank. —

30 — Dr. Chennur Bank. —

31 — Dr. Cotta Brandon Bank. —

32 — Dr. Chocagapatty Bank. —

33 — Dr. Vazatty Bank. —

34 — Dr. Kottur Chettyyeri Bank. —

35 — Dr. Gondigamputty Bank. —

36 — Dr. Ranganapuram Bank. —

37 — Dr. Oorigam Chettyyeri Bank. —

38 — Dr. Athipullam Bank. —

39 — Dr. Ramanaikeppatty Bank. —

40 — Dr. Bodathalam Bank. —

41 — Dr. Thimmadamudrum Bank. —

42 — Dr. Papanahtly Bank. —

43 — Dr. Brasumpatty River Channel.

44 — Dr. Yanganaikuppatty Bank. —

45 — Dr. Poliyampatty Bank. —

46 — Dr. Paparapatty Bank. —

47 — Dr. Chindal Bank. —

48 — Dr. Chullipatty Bank. —

49 — Dr. Shippa Courtay Bank. —

50 — Dr. Sollaipatty Bank. —

51 — Dr. Gungavaram Bank. —

broaden

17400 17400 2800 51

14500 14500 10400 41

25960 25960 12980 12980

14730 14730 16300 8000

19120 19120 9500 9600

16500 16500 8200 8300

16000 16000 8000 8000

12920 12920 8100 4800

7000 7000 4100 2900

6900 6900 3100 3800

2800 2800 1600 1200

88400 88400 56600 27800

12400 12400 8200 4200

8600 8600 5500 2800

8500 8500 4500 4000

5500 5500 2300 1700

5000 5000 3400 1600

2200 2200 1600 600

1300 1300 800 500

1100 1100 800 300

1100 1100 700 400

600 600 400 200

600 600 400 200

500 500 300 200

500 500 300 200

500 500 300 200

500 500 300 200

No previous Auction.
These works were Com-
menced by the H.E.
General Contractor,
and afterwards
transferred to the
H.P.W. when Orders
to that effect were
issued.

No Auction.
The works were
Commenced and
General Contractor
without Auction
estimated.

52 Repairing Bellare Tank. —

53 ————— DE Lutchimurupuram Tank. —

54 ————— DE Elathachery Tank. —

55 ————— DE Kottacottai Tank. —

56 ————— DE Wooderpoolam Tank. —

57 ————— DE Thavonkully Tank. —

58 ————— DE Thippore Tank. —

59 Removing Picked Bear on bank of
Kyzha Sails Tank. —

60 Repairing Giddampatty Thimmam
Tank. —

61 ————— DE Bagorasingam Tank. —

62 ————— DE Thindamudram Tank. —

63 ————— DE Thindamudram Tank. —

64 ————— DE Thinnamofuram Tank. —

65 ————— DE Thaggaipatty Tank. —

66 ————— DE Elathachery Tank. —

67 ————— DE Sorianarayanam Tank. —

68 ————— DE Nthicoorpuram Tank. —

69 ————— DE Korrumbapatty Tank. —

70 ————— DE Pathagapatty Tank. —

By Engineers' Office to Civil
Sd/- 19th December 1878

317 .. 317 .. 157 .. 160 ..

622 .. 622 .. 290 .. 332 ..

841 .. 841 .. 388 .. 425 ..

891 .. 891 .. 450 .. 491 ..

319 .. 319 .. 152 .. 167 ..

949 .. 949 .. 109 .. 479 .. 470 ..

365 .. 365 .. 37 .. 260 .. 105 ..

351 .. 351 .. 148 .. 236 .. 115 ..

224 14 11 24 19 0 153 .. 71 140 ..

125 .. 125 .. 187 8 203 .. 351 .. 148 .. 236 .. 115 ..

115 .. 115 .. 168 1 2 48 1 2 97 .. 71 12 ..

513 10 7 513 10 7 352 .. 161 10 7 ..

355 6 1 355 6 1 235 .. 120 8 1 ..

111 .. 111 .. 8 .. 3 ..

637 .. 637 .. 514 .. 253 ..

248 .. 248 .. 142 .. 76 ..

196 .. 196 .. 90 .. 46 ..

124 .. 124 .. 83 .. 41 ..

71 .. 71 .. 48 .. 23 ..

43 .. 43 .. 28 .. 15 ..

427 .. 427 .. 24 1/2 .. 24 1/2 .. 1974 11 9 ..

440 .. 440 .. 11 2/3 .. 11 2/3 .. 246 2 2 ..

6927 .. 6927 .. 35 10 .. 35 10 .. 4516 1/2 ..

Davidson

For Superintending Engineer to Land

No previous sanction,
these works were under
taken at the request
and of the Collector on
emergency in order to
close breaches.

Express due to famine

The Original Estimate
was largely prepared
by one little or more:
lation to the requi-
ment of the work.

The works were done
and under famine
rule and the sanction
of the estimate.

Revenue Department

Dec 16th Jan'y 1879

Encl in No 262

Recd of statement for
James M. Kelly Master
brigade on command
in Salem District

Dec 19/79

Encl in L.S.E. 4. and
42 1048 do L.S.E. 19 Dec 79
To the Chief Engineer
for Brigadier General

Sono 722719-3-78

Re 2. N.

Transferred to the Secretary
of Govt. Revenue Dept.

For actual 1/2 2/2

Intd. page } Ag. Chief Eng. for dry
8 Jan 79

The Sup. Eng. 4th Circle submitted the
C.R. for 1st a list of 7 works for 1/2 of these than
was sanctioned estimates amounting to
Rs. 4870. He was an expert work put in
hands without estimate. As the 7 works

The actual expenditure was Rs. 13,517.0.5
The sanctioned estimate 4870.0.0
Excess requiring sanction 8647.0.5.

of the actual expenditure.
Normal value of work 8078.0.0
Excess Famine 6439.0.5
13,517.0.5

The Famine excess was therefore 40 percent
of the expenditure. The sanction is in
order.

Explanation was called for as to works
for 1/2 as the original list
As to the explanation that the estimate was
incomplete and the work was finished
during the progress of the work and the
allowances for famine was made.

As to that the estimate was incorrect and
was prepared at normal rates.

The normal value of work done compares
with the estimate when this was over as
follows.

Normal value. Rs. 6828
Amount of estimate 4870.
1958

Excess = 40 percent on estimate Rs. 13,174

Rev. 1879: 28th 197
From The Sup. Engineer
4th Circle
To The Chief Engineer
for Irrigation
Madras

Proc. of 16th Jan 1879
B. No 263
No. 1046
84
Dated 19th December
Recd. 9 Jan 79 1878

Enclosure 71

List of estimates for
repairs to Irrigation
Salem District

Forwards a
for sanction in the
Famine Department

REVENUE (FAMINE) DEPARTMENT.

No. 711.

From A. C. S. for 1.

Dated 8th January 1879.
FOR ORDERS.

With the above endorsement the
A. C. S. for 1. transfers sanction to the
from the Superintending Engineer 4th
Circle in which he has sanctioned to
to estimate or rather bill of
expenditure for work situated in the
Salem & Ponnalier Divisions of Salem.

Division.	10	10	10	10	10	10	10	10	10
	10	10	10	10	10	10	10	10	10
Salem	10	10	10	10	10	10	10	10	10
Ponnalier	10	10	10	10	10	10	10	10	10
Total	10	10	10	10	10	10	10	10	10

There is the present plan the distribution
of the expenditure.

In the case of his works in the Ponnalier
Division this excess is added to the
original estimate being sought and money
prepared as well as to famine in the case
of the remainder of the works done.

In the case of the 14 works in Ponnalier
the excess is added to Famine alone.

in the case of mine works, to
have returned & furnished in the
case of same: no explanation is
given in regard to one

The sanction in the laborer's
all have in order of the 15th
Sanction given in the laborer's

13 have in order for 40 weeks.

There were no returns in

Sanction in regard to the remaining

work the sanction is shown at

2906 Rs of the 1000 Rs in Sanction

locally and 900 as an estimate

submitted to Govt: This is contrary

to the rule that estimates in Sanction

In different parts of the same

work were not to be submitted or

given. The sanction is therefore

only for 900 Rs only. The matter

therefore the the affairs of the laborer

properly provided as labor

of the 40 weeks in which

13
There were no estimates 11 weeks
were considered an emergency
mainly the closing of branches for
14 per estimate, were required
in the work cost less than 30 Rs,
for the work as was sent in
and without estimates were
"sanctioned" in

14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217
218
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376
377
378
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432
433
434
435
436
437
438
439
440
441
442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470
471
472
473
474
475
476
477
478
479
480
481
482
483
484
485
486
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506
507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540
541
542
543
544
545
546
547
548
549
550
551
552
553
554
555
556
557
558
559
560
561
562
563
564
565
566
567
568
569
570
571
572
573
574
575
576
577
578
579
580
581
582
583
584
585
586
587
588
589
590
591
592
593
594
595
596
597
598
599
600
601
602
603
604
605
606
607
608
609
610
611
612
613
614
615
616
617
618
619
620
621
622
623
624
625
626
627
628
629
630
631
632
633
634
635
636
637
638
639
640
641
642
643
644
645
646
647
648
649
650
651
652
653
654
655
656
657
658
659
660
661
662
663
664
665
666
667
668
669
670
671
672
673
674
675
676
677
678
679
680
681
682
683
684
685
686
687
688
689
690
691
692
693
694
695
696
697
698
699
700
701
702
703
704
705
706
707
708
709
710
711
712
713
714
715
716
717
718
719
720
721
722
723
724
725
726
727
728
729
730
731
732
733
734
735
736
737
738
739
740
741
742
743
744
745
746
747
748
749
750
751
752
753
754
755
756
757
758
759
760
761
762
763
764
765
766
767
768
769
770
771
772
773
774
775
776
777
778
779
780
781
782
783
784
785
786
787
788
789
790
791
792
793
794
795
796
797
798
799
800
801
802
803
804
805
806
807
808
809
810
811
812
813
814
815
816
817
818
819
820
821
822
823
824
825
826
827
828
829
830
831
832
833
834
835
836
837
838
839
840
841
842
843
844
845
846
847
848
849
850
851
852
853
854
855
856
857
858
859
860
861
862
863
864
865
866
867
868
869
870
871
872
873
874
875
876
877
878
879
880
881
882
883
884
885
886
887
888
889
890
891
892
893
894
895
896
897
898
899
900
901
902
903
904
905
906
907
908
909
910
911
912
913
914
915
916
917
918
919
920
921
922
923
924
925
926
927
928
929
930
931
932
933
934
935
936
937
938
939
940
941
942
943
944
945
946
947
948
949
950
951
952
953
954
955
956
957
958
959
960
961
962
963
964
965
966
967
968
969
970
971
972
973
974
975
976
977
978
979
980
981
982
983
984
985
986
987
988
989
990
991
992
993
994
995
996
997
998
999
1000

FOR ORDERS.

Revenue Repa

Pros 16th of Aug

Since so far unfulfilled

2. The Commission to the estimate

referred to in para 5 of the

Sup^d Dy. 7th letter will it is

observed have been revised by

Mr. 3009 the normal value

of the work done for an actual

9th production of 5016 lbs have

been revised

In the

16th Jan 1879

14.1.79

15

Chiefly for inspection

15th Mr. Repa

47th of Revenue

4th of Salem

5th of a commission

6th of Mr. Week

9
120

B No 264

11/4/79 R 15/1/79