

- (1) பக்கங்களின் எண்ணிக்கை 14
 (2) புதுக்கித் திருப்பிய நாள் 9/88
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 29/9/88

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

மெய்யம் துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	<u>95</u>	அச்சகம் பலவகை
நாள் :	<u>15.1.1879</u>	<u>198</u>

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண கா-1-18,006-15-6-87.

A. M. S.

95

GOVERNMENT OF MADRAS.

REVENUE DEPARTMENT.

15th January 1879 No. 95.

Famine Relief.

Read the following paper:—

No. 236. Endorsement of the Acting Chief Engineer for Irrigation, dated Fort St. George, 6th January 1879, No. W.

Read the following letter from Major E. R. MEAD, R.E., Superintending Engineer, 4th Circle, to the Chief Engineer for Irrigation, dated Coimbatore 21st December 1878, No. 7,1192:—

I HAVE the honor to forward, for the sanction of Government in the Famine Department, the estimates for irrigation work in the Salem Division shown in the enclosed list.

Group 1 contains eight estimates (Thupatur Taluk); in most of these the value of work done at normal rates is in excess of the original sanctioned amounts, but the original estimates were prepared under circumstances which rendered it impossible that they should show accurately the requirements of the works concerned.

Group 2 contains four estimates (Utankai Taluk); of these 1 and 2 are sanctioned estimates, the excess being due to Famine; 3 and 4 were works commenced without estimates under Famine Rules, and sanction is now required for the expenditure incurred.

Group 3 comprises twelve irrigation work petty repairs to which were carried out from Famine Funds without estimates.

The expenditure on each work being under Rs. 50, no estimates are submitted, but details of expenditure and work done will be shown in the completion certificates.

The total for which sanction is required is—

	RS.	A.	P.
Group 1	8,698	6	11
Do. 2	1,363	12	1
Do. 3	229	12	1
Total	10,291	15	1

The works have been stopped and completion certificates are being sent in.

ENCLOSURE No. 1.
SALEM DISTRICT.

List of Estimates to accompany letter, No. 1,119-92, dated 21st December 1873, to the Chief Engineer for Irrigation.

No.	Name of Work.	ORIGINAL SANCTIONED ESTIMATES.			Actual Expenditure.	Excess for which sanction is required.	DETAIL OF CHARGES.		Remarks.
		District Register Number.	Date.	Amount.			Public Works Department.	Famine.	
	<i>Silva District.</i>								
1	Repairing Jaldapour Postmaster supply channel.	637	1st August 1877	Rs. 1,500	4,708 9 7	3,208 9 7	Rs. A. P. 1,673 0 0	Rs. A. P. 3,033 9 7	
2	Do. Chumamputty tank	586	9th July	300	2,148 7 3	1,648 7 3	1,421 0 0	727 7 3	
3	Do. Chumamputty tank	761	3rd August	670	1,005 14 0	433 14 0	318 0 0	437 14 0	
	Do. Padary tank	564	3rd July	250	353 5 4	83 5 4	292 0 0	41 5 4	
	Do. Kuttai	563	9th "	500	1,776 13 4	1,276 12 4	619 0 0	1,160 12 4	
	Do. "	643	1st August	800	1,119 13 10	310 13 10	774 0 0	356 13 10	
	Do. rocky soil and	789	26th January	800	2,338 5 11	1,598 5 11	550 0 0	1,146 5 11	
	large tank.				766 0 1	266 0 1	583 0 0	183 0 1	Excess due to Famine.
9	Repairs to the Kanchaputty large tank	640	9th July	600	744 7 7	144 7 7	641 0 0	263 7 7	
10	Do. to the brached tank below Sholamathoo-putty.	270	22nd Feb.	600					
11	Do. to the ill-divided new tank	..		..	379 11 7	379 11 7	284 0 0	95 11 7	Work commenced with-
12	Do. to the Comulpoor Tattian Kuttai	..		..	573 8 10	573 8 10	410 0 0	163 8 10	out estimate.
13	Repairing Gopichettypollam Pedoor Tattian Nulken tank.	..		..	10 0 0	10 0 0	..	10 0 0	
14	Do. Monzonaputty Man Kuttai	..		..	8 0 0	8 0 0	..	8 0 0	
15	Do. Kattisavarnatham Chazhly tank.	..		..	7 0 0	7 0 0	..	7 0 0	
16	Do. Kattisavarnatham Chazhly tank.	..		..	4 0 0	4 0 0	..	4 0 0	
17	Do. Matripuliy Pomaran tank	..		..	35 4 3	35 4 3	19 0 0	16 4 3	
18	Do. Kulla tank	..		..	12 0 0	12 0 0	..	12 0 0	
19	Do. Pongatour Boochy Chetty tank	..		..	25 13 6	25 13 6	9 0 0	16 13 6	
20	Do. Elambon tank	..		..	29 4 0	29 4 0	20 0 0	9 4 0	
21	Do. Tippampuliy Chetty tank	..		..	38 7 6	38 7 6	24 0 0	14 7 6	
22	Do. Kattian Kuttai	..		..	16 8 0	16 8 0	10 9 0	6 8 0	
23	Do. Achnamathank tank	..		..	4 6 0	4 6 0	3 8 0	0 14 0	
24	Do. reservoir near the 5th milestone on the Abanglyan Vaniambady road.	..		..	39 0 10	39 0 10	23 0 0	16 0 10	
	Total ..			6,320	16,511 15 1	10,291 15 1	8,866 8 0	7,745 7 1	

COIMBATORE,
21st December 1878.

(Signed) J. P. DAVIDSON,
for Superintending Engineer, 4th Circle.

GOVERNMENT OF MADRAS.
REVENUE DEPARTMENT.

15th January 1879, No. 95.

Famine Relief.

Read the following paper :—

No. 236. Endorsement of the Acting Chief Engineer for Irrigation, dated Fort St. George, 6th January 1879, No. 1W.

Read the following letter from Major H. R. MEAD, R.E., Superintending Engineer, 4th Circle, to the Chief Engineer for Irrigation, dated Coimbatore 21st December 1878, No. 1,116 :—

I HAVE the honor to forward, for the sanction of Government in the Famine Department, the estimates for irrigation work in the Salem Division shown in the enclosed list.

Group 1 contains eight estimates (Timpatur Taluk); in most of these the value of work done at normal rates is in excess of the original sanctioned amounts, but the original estimates were prepared under circumstances which rendered it impossible that they should show accurately the requirements of the works concerned.

Group 2 contains four estimates (Utankrai Taluk); of these 1 and 2 are sanctioned estimates, the excess being due to Famine; 3 and 4 were works commenced without estimates under Famine Rules, and sanction is now required for the expenditure incurred.

Group 3 comprises twelve irrigation works, petty repairs to which were carried out from Famine Funds without estimates.

The expenditure on each work being under Rs. 50, no estimates are submitted, but details of expenditure and work done will be shown in the completion certificates.

The total for which sanction is required is—

											R.	A.	P.
Group 1	...	...	...	...	...	...	...	...	...	...	8,698	6	11
Do. 2	...	...	...	...	...	...	...	...	...	...	1,363	12	1
Do. 3	...	...	...	...	...	...	...	...	...	...	229	12	1
Total ...											10,291	15	1

The works have been stopped and con on certificates are being sent in.

ORIGINAL SANCTIONED ESTIMATES.			DETAIL OF CHARGES.				Remarks.
NAMES OF WORK.	District Register Number.	Date.	Amount.	Actual Expenditure.	Excess for which Sanction is required.	Public Works Department.	
SANTA LUSIA.							
1. Jengshing-Lachanor Roadhouse supply channel.	637	1st August 1877	1,640	4,708 9 7	3,208 9 7	1,675 0 0	2,003 9 7
2. Do. Ching-shan-yang tank	636	2nd July "	606	2,148 7 3	1,618 7 3	1,421 0 0	727 7 3
3. Do. Kuch-lachan-yang Tank	701	2nd August "	579	1,063 14 0	435 14 0	618 0 0	457 14 0
4. Do. Kuch-lachan-yang Tank	683	3rd July "	259	1,283 6 4	83 6 4	202 0 0	41 6 4
5. Do. Kuch-lachan-yang Tank	683	3rd July "	567	1,276 12 4	1,276 12 4	616 0 0	1,160 12 4
6. Do. Kuch-lachan-yang Tank	645	1st August "	836	1,110 13 10	1,210 13 10	774 0 0	238 13 10
7. Do. Kuch-lachan-yang Tank	39	25th January "	803	2,398 5 11	1,698 5 11	1,262 0 0	1,146 5 11
8. Do. Kuch-lachan-yang Tank	519	9th July "	890	762 0 1	206 0 1	583 0 0	183 0 1
9. Do. Kuch-lachan-yang Tank	270	22nd Feb. "	890	744 7 7	144 7 7	541 0 0	203 7 7
10. Do. Kuch-lachan-yang Tank	...	...	...	279 11 7	379 11 7	284 0 0	95 11 7
11. Do. Kuch-lachan-yang Tank	...	...	...	573 8 10	573 8 10	419 0 0	163 8 10
12. Do. Kuch-lachan-yang Tank	...	...	...	10 0 0	10 0 0	...	10 0 0
13. Do. Kuch-lachan-yang Tank	...	...	...	8 0 0	8 0 0	...	8 0 0
14. Do. Kuch-lachan-yang Tank	...	...	...	4 0 0	4 0 0	...	4 0 0
15. Do. Kuch-lachan-yang Tank	...	...	...	35 4 3	35 4 3	19 0 0	16 4 3
16. Do. Kuch-lachan-yang Tank	...	...	...	12 0 0	12 0 0	...	12 0 0
17. Do. Kuch-lachan-yang Tank	...	...	...	25 13 6	25 13 6	9 0 0	16 13 6
18. Do. Kuch-lachan-yang Tank	...	...	...	29 1 0	29 1 0	20 0 0	9 1 0
19. Do. Kuch-lachan-yang Tank	...	...	...	38 7 6	38 7 6	24 0 0	14 7 6
20. Do. Kuch-lachan-yang Tank	...	...	...	10 8 0	10 8 0	10 0 0	6 8 0
21. Do. Kuch-lachan-yang Tank	...	...	...	4 6 0	4 6 0	3 8 0	0 14 0
22. Do. Kuch-lachan-yang Tank	...	...	...	29 0 10	29 0 10	23 0 0	15 0 10
23. Do. Kuch-lachan-yang Tank	...	...	...	16,611 15 1	10,261 15 1	8,865 8 0	7,745 7 1
24. Do. Kuch-lachan-yang Tank	...	...	6,330	...	...	...	...
			TOTAL	16,611 15 1	10,261 15 1	8,865 8 0	7,745 7 1

(Signed) J. P. DAVIDSON,
Jr. Superintending Engineer, 4th Circle.

21st December 1873.

TRANSFERRED to the Secretary to Government, Revenue Department.

(Signed) J. O. HASTED, Lieut.-Colonel, R.E.,
Acting Chief Engineer for Irrigation.

No. 237. ORDER THEREON, 15th January 1879, No. 95.

Miscellaneous.

THE actual expenditure on the twenty-four works referred to in the list submitted by the Superintending Engineer, amounting to Rs. 16,611-15-1, is sanctioned; the sanctions to the estimates amounting to Rs. 6,320 are cancelled.

(True Extret.)

(Signed) G. STOKES,
Addl. Under Secy. to Govt.

To the Chief Engineer for Irrigation, with twelve enclosures returned.
 " the Public Works Department.
 " the Financial Department.
 " the Board of Revenue.
 " the Collector of Salem.
 " the Examiner of Public Works Accounts.
 " the Accountant-General.

Exd. A. F. Goodall.

Requint

3320 - 9993 / 6663 / 64522 - 5451 / 6

N^o 1119
92

Supp. Engrs Office 4 Circle
Coimbatore 21 Decr 1879

From

The Superintending Engineer
4 Circle.

To

The Chief Engineer
For Irrigation,
Madras.

Sir,

I have the honor to for-
ward for the sanction of Govern-
ment in the Famine Department
the Estimates for Irrigation
works in the Salem Division
shown in the enclosed list.
Group 1. contains 8 Estimates
(Irrigation Salem) - in most of
these the value of work done
at normal rates is in excess
of the original sanctioned
amounts, but the original
Estimates were prepared
under circumstances, which
rendered it impossible that
they should show accurately
the requirements of the works
concerned

Chief of Administration
of Salem Division

6/15/80

Enclosure No 128
Dated 15th Aug 1879

Famine Department

Chief of Administration
for Salem Division
No 1119 of 21st Decr 1879
4 Circle

concerned.

Group 2. contains 4 Estimates (Pettugherri Talug) - of these 1 and 2 are sanctioned Estimates, the excess being due to Famine. 3 and 4 were works commenced without Estimates under Famine rules, and sanction is now required for the expenditures incurred.

Group 3. comprises 12 irrigation works, petty repairs to which were carried out from Famine Funds without Estimates.

The expenditure on each work being under Rs 50, no estimates are submitted, but details of expenditure and work done will be shown in the Completion Certificates.

The total for which sanction is required being:-

Group 1. — Rs. 8698 — 6 — 11

Group 2. — " 1563 — 12 — 1

Group 3. — " 229 — 12 — 1

Total Rs. 10291 — 15 — 1

The

The works have been stopped and Completion Certificates are being sent in.

I have the honor to be
Sir,

Your most Obedt. Servt.

H Davidson
for Supy. Engineer
to the
to the

No. 1 - 11/23/79
 The actual expenditure
 to Government, Revenue
 ment.

In actual
 6/1/79

The actual expenditure on works 16611.15.1
 of this sanctioned estimate, 6320.00
 The amount of the sanctioned estimate 10,291.15.1
 of the expenditure
 General value = 8846.80
 Excess due to famine = 7745.7.1
 16611.15.1

General value = 83.7 percent expenditure
 Famine excess = 46.3

There are sanctioned estimates for 10 works
 amounting to 6320.00. These all have
 in order. They have been locally sanctioned
 of the remaining 42 two works were not
 sanctioned without estimate & cost 953.4.5
 12 works are costing less than 50 Rs were not
 sanctioned for Rs 50. 12.1 were sanctioned on
 them. The following statement contains expenditure & general value as estimated & sanctioned
 works.

No. of works	Amount of estimate	Expenditure	General value	Excess due to famine
10	6320.00	8846.80	7368.14.7	15478.14.7
12	50.12.1	352.8.6	1183.0.6	483.0.6
		9366.8	8551.15.1	16011.15.1

It is shown that the actual expenditure is less than the sanctioned estimate
 13/1/79
 10/1/79

From 15/9/79
 The Sub Engineer
 To the Chief Engineer
 For Irrigation
 Back Nos 236 & 237

6/1/79 for works with 1230
 11/19
 92

Dated 21st December 1878
 Recd. 7 Jan.

Enclosures 13

Estimates for Irrigation
 works. Groups 1, 2 & 3.
 Salem Division
 Forwards a list of
 for sanction
 of Govt in Famine
 Department.