

- (1) பக்கங்களின் எண்ணிக்கை 16
(2) புதுகதித் திருப்பிய நாள் 19-7-88
(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6-2

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PW துறை

அரசாணை எண்.	<u>2422 W</u>	அச்சகம்
மு. கோப்புத் தாள எண்.		பலவகை
நாள் :	<u>9.8.1858</u>	<u>15</u>

மாடிக்கலோ கண்டபடி கையாளலோ கூடாது

1209

2422
1
9TH AUGUST 1888, No. 2422 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads
Civil Works.

READ—the following paper —

Proceedings of the Board of Revenue (Land Revenue), dated 22nd June 1888,
Mis. No. 3779.

HON'BLE W. S. WHITESIDE.

Read—Endorsement of the Collector of Salem, dated 16th June 1888, on Reference
No. 1605, Eng., on letter from the Superintending Engineer, IV Circle,
dated Coimbatore, 7th June 1888, No. 194 M.

Resolution—dated 22nd June 1888, Mis. No. 3779.

The plan and estimate for Rs. 1,092 for execution of repairs to the taluk cut-
cherry building at Tirupatur are submitted for the sanction of Government.

2. From the Superintending Engineer's letter, it will be seen that the work has
actually been finished, and that it was expected to cost only Rs. 972, which amount
was sanctioned by him; but that in the course of construction the actual outlay
exceeded the amount which was within his power to sanction, and rendered the
present application necessary.

(True Extract.)

(Signed) H. A. SIM.
Acting Secretary.

Mis. No. 3974, Revenue.

Transferred to the Public Works Department.

(By Order.)

OCTACAMUND,
7th July 1888.

(Signed) H. A. STUART.
Under-Secretary to Government.

ORDER—dated 9th August 1888, No. 2422 W., Public Works.

The estimate, amounting to Rs. 1,092, for repairs to the taluk office at Tirupatur
in the Salem District is sanctioned.

2. This sanction has been registered as Provincial No. 62 W. of 1888-89, and
classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.

„ Examiner, Public Works Accounts, with the estimate for
note and return to Superintending Engineer, IV Circle.

„ Revenue Department.

Ed F. R. Bantleman.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of Madras.
PUBLIC WORKS.

Dated August, 9th.

Recd.

Encl.

G.O., 9th Aug. 1888, No. 2422 W.

AUGUST.

Taluk Office at Tirupatur

Estimate for repairs to the —, Salem,
sanctioned.

Suply. Engineers Office
Combitore 7 June 1888
No 194
In

From
Colonel J. Beatty R.E.
Superintending Engineer
Coimbatore

To,
The Collector of Salem

Sir,

I have the honor to forward
for transmission to Government for
sanction a plan and revised estimate
amounting to Rs 1092 for certain repairs
to the Taluk Cutcherry at Tirupattur, together
with a comparative statement. The repairs
chiefly consisted of renewing a compound wall
that had fallen down and repairs to
floor, doors and windows and roof.

2. An estimate of Rs 972 for
the above work was sanctioned by me
in November 1887, under special repairs

Enclosures : 3

1 Plan
1 Estimate
1 Comparative
Statement.

as it was within the limit of my power
to sanction. The excess of Rs 120 has been
due to the new wood work now found
necessary to replace the beams &c observed
to be decayed during the progress of the
work as explained in the Comparative
Statement and the extra work had to be
carried out in anticipation of sanction.

3. As the amount of the estimate
under reference now exceeds one fourth
the book value of the building Rs 4,110, it
must be classed as "new work" under
para 909 of the Public Works Code and
will therefore require the sanction of
Government.

I have to

(Signed) J. Beatty Colonel R.E.

Suply. Engineer to Circle

1982

Endorsement No 1605 dated
Aug 16. June 1885

Submitted to the Secretary to Government

24/2/85
ment Revenue Department through the Board
of Revenue with reference to para 988 of the
Public Works Code.

Superintending
Collectors.

To,

The Secretary to Govt.
Revenue Department. with 3 Encls
thru: the Board of Revenue



2422
4

Proceedings of the Board of Revenue
(Land Revenue).

Dated 22nd June 1888.

No. 3779 *Ans.*

Honorable W. S. Whiteside.

READ

Endorsement of the Collector of Salem, dated
16th June 1888, No Reference ~~1888~~¹⁸⁸⁷ *Ans.* on letter
from the Superintending Engineer ^{Cambay} Circle,
dated 7th June 1888, No. 194 *Ans.*

Resolution

The plan and estimate for Rs 1092 for
execution of repairs to the Taluk Cudcherry
building at Tirupattur are submitted for
the sanction of Government.
2. From the Superintending Engineer's letter, it
will be seen that the work has actually been
finished and that it was expected to cost
only Rs 972 which amount was sanctioned
by him; but that in the course of construction
the actual outlay exceeded the amount which

was within his power to sanction, and
rendered the present application necessary.

(True Extract)

ABSTRACT.

24/5

By Secretary.

The Secretary to Govt R.D.,

with letter & its 3 encls in orig. to be sent
copy to the Collector of Salem.



(1888)

REVENUE DEPARTMENT.

No. 4241

Ex. No. 78394.

*Transferred to the
Public Works Department.*

By order

H. A. M. S.

Under Secretary to Govt.

From

M. J. S. S. S.

(Sund. 2nd)

• Dated 22nd June 1888

Received 25th —

• Inclosures 4.

No. 3779-115

SUBJECT

*Submitting for the
consideration of the
Public Works Department
an estimate for the
execution of the
work of the
Public Works Department
at the
Public Works Department*

Public Works Department.

Current No.

699

Letter No.

3944

Dated

4th July 1888

From the

Supy. R. Govt. Secy. to Govt.

NOTE OF REMARKS.

*The estimate under
review amounting
to Rs 10000 is for
the repair of the
Public Works
building at Triplicane
in the Salem Dist. —*

*The estimate being
more than one fourth
the book value of
the building it is
submitted for the
sanction of Govt. —*

*The work has
been carried out
in an estimate
amounting to
Rs 972 sanctioned
by the Supy. Secy.
under Special Powers*

on 2/20 owing to
it found necessary
to replace a quantity
of wood work which
was decayed -

The repairs chiefly
consisted of reconstructing
a portion of the
campanile wall,
replacing decayed
beams in, repairing
doors & windows,
flooring & other
workings -

The Estimate
has been submitted
by the Engineer
and is accompanied
by two sheets of
plans in the office.

Some of the walls
are slightly in excess
of the cube given
in the schedule, but
as the quantities
are small they
are not worth
noticing -

End

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

Proceedings of the Board of Revenue H.E. No. 3779 Dated 11/22 June 1888.
Endorsement by the Revenue Deptt H.E. No. 3974 d/7 July 1888.

The estimate amounting
to Rs 1,092 for repairs to the taluk
office at Tirupatur in the Salem
District, is sanctioned.

2. This sanction has been regis-
tered as Provincial No. 62 H of 1888-89,
and classified as Civil Buildings
Original Works.

RD.
24/7/01

For
3/8/88

The Supty. Engrs. IV Circle with 3 encls
Examiners of P. Works with the
estimate for notes & return to the
Revenue Department

For

2422
8

11/16

7th Aug 2422 W
Being Official Temperature
=

Estimate for repairs to
the —, Salem, and the C.

2.5. 1873