

- (1) பக்கங்களின் எண்ணிக்கை 16
(2) புதுக்கித திருப்பிய நாள் 18 8 88
(3) ஆதாரங்குறிப்பவர சுருக்கொப்பம் 12/

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

PW துறை

அரசாணை எண் மு கோப்புகள் தாள எண்	2467W	அச்சகம் பலவகை
நாள் :	14-8-1888	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

1001

14TH AUGUST 1888, No 2467 W, PUBLIC WORKS

GOVERNMENT OF MADRAS

PUBLIC WORKS DEPARTMENT

Buildings and Roads
Civil Works

READ—the following paper —

From Major R R E DRAKE-BROCKMAN, R E, Superintending Engineer,
IV Circle, to the Chief Engineer, Public Works Department, dated Coim-
batore, 7th July 1888, No 284 E W

Adverting to G O No 1610 W, of 4th ultimo, I have the honor to forward, for
sanction and provision of funds, an estimate, amounting to Rs 24,807, for renewing
and maintaining the Calicut-Vayitri road, together with a report and specification

2 In para 5 of this office letter No 131 E W, of 15th March 1887, a sum of
Rs 15,650* annually or Rs 46,950 for

three years was proposed for maintenance
of this portion of 39 miles of the road
during construction, and sanctioned in
G O No 950 W, of 30th March 1887
The amount spent on repairs is as
follows —

* 31 miles, at Rs 350	= 10,850
5 Do. at „ 600	= 4,800
	<u>15,650</u>
1885-86	Rs 9,584
1886-87	12 124
1887-88	16 534
1888-89 up to May	8,062
	<u>46,304</u>

3 The Assistant Engineer, who has been in charge of the road repairs for several
months, thinks upon experience that the above allotment based upon rates of Rs 350
and 600 per mile was made as an approximate charge, and he has divided the road into
four sections, as will be seen in the accompanying estimate, and fixed mileage rates to
each of them, varying from Rs 435 to 1,123, on the data he has, from time to time,
collected for renewing and maintaining the road, and for monsoon repairs to six
inspection sheds for the current year

4 The report explains fully the necessity of dividing the road into sections and
for the high rates of mileage

5 A duplicate abstract estimate is also herewith sent.

ORDER—dated 14th August 1888, No 2467 W, Public Works

The estimate, amounting to Rs 24,807, for renewing and maintaining the Calicut-
Vayitri road, is sanctioned

2467
2

2 14TH AUGUST 1888, No 2467 W, PUBLIC WORKS.

2 As funds are not available with the Government, the Superintending Engineer will propose a re-appropriation from the grants for other works in the Circle

3 This sanction has been registered as Provincial No 64 W of 1888-89 and classified as Communications, Repairs

(True Extract)

Captain, R E,
Under-Secy to Govt, P W D

To the Superintending Engineer, IV Circle, with three enclosures
" Examiner of Public Works Accounts,
with the duplicate abstract estimate

Ed. F R Bantleman.
Spare Copies

BUILDINGS AND ROADS
CIVIL WORKS

Govt. of (1888) Madras.
PUBLIC WORKS.

Dated August, 14th

Recd

Encl.

G O., 14th Aug. 1888, No. 2467 W.

AUGUST.

Calicut-Vayitri Road

Estimate for renewing and maintaining
the—, sanctioned.

284
W

Supr. Engineer's Office, II Circle,
Coimbatore, 7th July 1888.

From

Major R. R. & Drake Brockman R.E.,
Superintending Engineer,
Fourth Circle.

To

The Chief Engineer,
P. W. Department.

Sir,

Adverting to J. C. No. 1610 of 14th ult.,
I have the honor to forward for sanction and
provision of funds, an estimate amounting to
Rs. 24,800 for renewing and maintaining the Calicut
Vayitri Road, together with a report and specifica-
tion.

On para 5 of this office letter No. 1312 of
15th March 1887, a sum of Rs. 10,000 annually, or
Rs. 46,950 for three years was proposed for
maintenance of this portion of 39 miles of the
road during construction, and sanctioned in
J. C. No. 950 of 30th March 1887. The amount
spent on repairs is as follows:—

1885-86	Rs. 9,554
1886-87	" 12,124
1887-88	" 16,054
1888-89 up to May	8,062
	<u>45,794</u>

abstract
1 estimate
1 Dup. sent to Govt.
1 estimate
1 specification
1 report

*
31 miles at Rs. 350 = 10850
" 8 " at Rs. 600 = 4800
15650

2467
18

3 The assistant engineer who has been in charge of the road repairs for several months took upon experience that the above allotment based upon rates of Rs 300 and 600 per mile was made as an approximate charge, and he has divided the road into four sections, as will be seen in the accompanying estimate, and fixed mileage rates to each of them varying from Rs 435 to 1123 on the data he has from time to time collected for renewing and maintaining the road, and for monsoon repairs to six inspection sheds for the current year.

4 The report explains fully the necessity of dividing the road into sections and for the high rates of mileage.

5 A duplicate abstract estimate is also herewith sent.

I have the honor to be,

Sir,

Your most obedient servant,

Pradaly - Brahman

Superintendent, Engineer & C. & C.

AK

46-1610 W. L. 6. 88
 " 9134 20.3. 88
 " 9504 30.3. 87

From (6)
 The Sup Engineer
 Fourth Circle

Dated 27th July 1888

No. 254
 110
 1000

Calicut Vayitri Road -
 Formulating for same
 to be, and provision of
 funds estimated at Rs
 24,807 for renewing and
 maintaining the -

46-1610 W. L. 6. 88
 " 9134 20.3. 88
 " 9504 30.3. 87

46-8-88

2467

Public Works Department.

Current No 2094
 Letter No 284 E.W.
 Dated 7th July 1888
 From the Sup Engineer, Calicut

NOTE OF REMARKS.
 The estimate under
 review amounting
 to Rs 24,807 proposed
 for renewing and
 maintaining the
 Calicut Vayitri Road.
 The estimate is
 divided as follows -

Renewal of the Calicut
 Vayitri road - Rs 24,346
 - do - at Tanurachari
 - do - at - - - - - 3859
 Repair at - do - - 5,888
 Inspection Sheet at
 Karamadom - 132
 - do - at Timmakott - 64
 - do - at Tanurachari - 130
 - do - at Fudupadi - 106
 - do - at Velluram - 96
 - do - at Lushkody - 106
 Repair Vayitri Vini Rd - 100
 - do - Superior Lodge - 200
 - do - Sub Division - 80
 Total Rs 24,807

46-8-88

It is explained in
this report that the
road is divided into
4 sections each requiring
different treatment.

No 1 Section - Irregularities
and ruts to be filled
in with hard metal
and screened with
gravel $\frac{1}{2}$ in thickness.

No 2 Section - Being
in bad order is
to be made with
gravel metal - some
difficulty is anticipated
in keeping it in order
as it passes through
dense jungle -

No 3 Section, Samardum
about this section
is to have a thin layer
of metal laid on so
no gravel can be
obtained in this locality.
Two estimates have
been prepared one
for "Renewal and repair
metal" and the other
for "Repairs & maintenance".

No 3 Section on the rest
of the road is simply

2462

repairs such as filling
in ruts and clearing
ditches, etc., and under
drains -

The traffic on this
road is stated to
be very heavy -

† The Schedule for
the Tazikri Sub
zone gives rates for
the Section of this
road which agree
with the rates in
the Est. for dusting
and collection of gravel,
but the rates for
repairs are given in
the Est. for the
other sections.

† The rates cannot
be checked for
want of data in
the latest Schedule -
the lump sum of
Rs 800 is provided
in the Est. for
Superintendence which
is at the rate of
Rs 90 per month
for 9 months,
and the balance
is charged for
Contingencies -

24

Cms
18/7/88

18/7/88

19710
e 1100715
PUBLIC WORKS DEPT. MINT

24/7

PROCEEDINGS OF THE MADRAS GOVERNMENT

UNDER date the

READ the following

From the Supty Engr IV bundle H & No-284 & Wd 7 July 1888 21/7

The estimate amounting to Rs 24,807, for renewing and maintaining the Calicut. Payet road, is sanctioned

2 As funds are not available with the Govt, the Supty Engineer will propose a reappropriation from the grants for other works in the bundle

3 This sanction has been registered as Provincial No 64 Wd 1888-89, and classified as Communications, Repairs

92-1

21/8/88

✓
To the Supty. Engr. IV bundle up to 3 cents
- Enclosure of P. W. Dept with the duplicate abstract estimate

For 21/8/88

Cur
22/7

$$\frac{2467}{8}$$

[Handwritten signature]

11-12-54

Number of hauls	<i>P. setiferus</i> (%)	<i>P. setiferus</i> + <i>P. setiferus</i> + <i>P. setiferus</i> (%)	<i>P. setiferus</i> + <i>P. setiferus</i> + <i>P. setiferus</i> (%)
1	10	5	2
2	35	10	5
3	65	20	8
4	85	35	10
5	95	50	12
6	98	60	15
7	100	70	18
8	100	75	20
9	100	78	22
10	100	80	25

15/5

14th Augt 2467 W
Palenat - Vaytini Road

≡

Estimate for renewing and
maintaining the — sanctioned.

+

90
5

15/8. 100/100