

(1) Number of pages 40
(2) Date of repair 7-7-88
(3) Initials of the Referencer bya

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Pulwark DEPARTMENT

G.O. No.	2477(w)	Press.
B.P. No.		Mis.
Dated	14-8-1888	191.

229

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following papers:—

From J. W. RUNDALL, Esq., M.I.C.E., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department, dated Kumbakonam, 9th May 1888, No. 72 R.N.

I have the honor to submit the accompanying statement of demands for incomplete major works of 1887-88 in the Ramnad Division, for which funds are required in the current year.

2. In the budget-estimates submitted on the 8th October 1887, in Nos. 213 R.N. and 214 R.N. (on which no orders have yet been passed), no provision was made for the works in the present statement; specific allotment for each of them is necessary in order that the current year's outlay thereon may be admitted by the Examiner.

3. For several of the works, proposed in the budget, estimates have not yet been prepared, and it is not likely that several of them can be put in hand this year. The present Executive Engineer has, therefore, been ordered to submit, in consultation with the manager of the estate, a revised scheme of expenditure for the current year; but, pending receipt of the same, it is necessary to proceed with all works and repairs that remained incomplete on the 31st March 1888.

From the same officer, dated Trichinopoly, 28th June 1888, No. 164 R.N.

In continuation of my No. 72 R.N., dated 9th May 1888, giving cover to a statement of demands for incomplete major works of 1887-88 in the Ramnad Division, and with reference to G.O. No. 1602 W., dated 2nd June 1888, I have the honor to submit, for early orders of Government, the accompanying revised scheme or budget-estimate of works proposed to be carried out in that division during 1888-89.

2. The present budget is in supersession of the statement of incomplete works above referred to, and of the original budget-estimate approved by Government in their order No. 1544 W., dated 25th May 1888. It has been prepared by the Executive Engineer Mr. Jopp, in consultation with the manager of the estate, and provides for all works and repairs which are considered necessary, and which, it is hoped, can be carried out.

3. The revised budget amounts to Rs. 95,571; of this Rs. 68,636 are required for works and repairs that remained incomplete at the end of March last, leaving the remainder, Rs. 26,935, for fresh works and repairs to be put in hand this year.

4. When the original budget, which amounted to Rs. 1,50,000, was prepared, Mr. Target, the then Executive Engineer, probably anticipated and being able to do more work last year, and therefore that the demands for incomplete works would not amount to so large a sum. It moreover includes several works for which estimates could not be got ready in time. The latter have been excluded in the present budget, as it is necessary that incomplete works should be proceeded with in preference. The last year's short outlay and the consequent high demand this year for incomplete works were chiefly due to scarcity of labor and to the utter want of interest on the part of ryots in the safety of their irrigation works; it is not, therefore, advisable to start too many fresh works, as the original budget contemplated, and leave them all or most of them incomplete at the end of the year.

5. The present budget, however, provides for some fresh minor works which are considered necessary, and for which estimates are being prepared; also for emergent agricultural works which are not at present foreseen. Under buildings a provision of Rs. 4,500 is made for a bungalow for residence of the Executive Engineer. This is much needed. At present the Executive Engineer is put to great personal inconvenience in not having a house or any accommodation. The estimate for the building is under preparation by the Executive Engineer, and will be submitted for sanction in due course.

6. It has been lately settled that this department should carry out certain devasthanam works (Civil Buildings), to the inspection of which no objection will be taken; provision for such works is also made in the present budget.

P.S.—Since the above was written I see from the Gazette of 26th that Supervisor Vaithilingam Pillay, whose transfer to Ramnad Division was notified in my No. 133 R.N. of the 16th instant, has been posted to the Periyar project. The Executive Engineer will not be able, unless he is assisted by a competent staff, to carry out the programme of works now forwarded. He has hitherto had most inferior Overseers. I request, therefore, that a capable upper subordinate of the Supervisor or Sub-Engineer grade (Native) be posted at once to Ramnad Division.

2. Unless this is done, the expenditure of the sum now asked for is improbable.

ENCLOSURE.

PART I.

SIXTH CIRCLE.

Estate under the Court of Wards.

Revised budget-estimate of works proposed to be carried out by the Public Works Department in the Ramnad Division during the year 1888-89.

Item Number.	Executive Division.	Particulars.	Amount of Estimate.	Date of Sanction.	Expenditure up to 31st March 1888.	Balance of Estimate.	Grant for 1888-89.	Remarks and References.
1	2	3	4	5	6	7	8	9
		ORIGINAL WORKS.	RS.		RS.	RS.	RS.	
		CIVIL BUILDINGS.						
		<i>Ain (the funds or revenue proper of the Estate).</i>						
		Incomplete Works.						
1		Constructing a granary for the taluk outcherry at Rajasingamangalam.	3,070	Court of Wards No. 1052, 26th July 1887.	429	2,641	2,640	
		Uncommenced works.						
2		Constructing a granary at Pogaldr	3,600	Court of Wards No. 1346, 6th September 1887.			1,000	
3		Constructing a bungalow for the residence of the Executive Engineer.					4,500	Estimate under preparation.
4		Minor Works—						
		Incomplete works .. Rs. 4,311						
		Uncommenced works .. " 3,000					7,310	
		Total ..						
		Devasthanam (Temple Endowment Fund).					15,450	
		Incomplete works.						
5		Improvements to the Devasthanam Superintendent's office at Ramnad.	5,920	Court of Wards No. 981, 16th August 1886.	3,847	2,073	2,070	
6		Minor works (incomplete works)					700	
		Total ..					2,770	
		Chuttram (Charitable Endowment Fund).						
		Nil.						
		Total, Civil Buildings ..					18,220	

Revised budget-estimate of works proposed to be carried out by the Public Works Department, &c.—cont.

Item Number.	Executive Division.	Particulars.	Amount of Estimate.	Date of Sanction.	Expenditure up to 31st March 1888.	Balance of Estimate.	Grant for 1888-89.	Remarks and References.
1	2	3	4	5	6	7	8	9
		ORIGINAL WORKS—cont.	RS.		RS.	RS.	RS.	
		AGRICULTURAL.						
		<i>Ain (the funds or revenue proper of the Estate).</i>						
		Incomplete works.						
7		Improvements to Ramnad large tank ..	20,040	Court of Wards No. 846, 15th July 1886.	13,957	6,083	5,000	
8		Do. to Rajasingamangalam tank ..	18,650	Do. do. ..	12,668	5,982	4,000	
9		Do. to Kalary tank ..	17,610	Court of Wards No. 944, 9th August 1886.	6,321	12,289	8,000	
10		Do. to Anaikulam tank ..	14,055	Court of Wards No. 1733, 18th November 1887.	6,367	7,718	6,000	
11		Extending and raising the Gundar dam ..	13,600	Court of Wards No. 1962, 5th December 1887.	775	12,825	8,000	
12		Minor Works—						
		Incomplete works .. Rs. 6,950						
		Uncommenced works .. " 3,000					9,960	
		Total ..					38,960	
		Devasthanam (Temple Endowment Fund).						
13		Minor Works—						
		Incomplete works .. Rs. 1,750						
		Uncommenced works .. " 500					2,250	
		Chuttram (Charitable Endowment Fund).						
		Nil.						
		Total, Agricultural ..					41,210	
		Total, Original Works ..					59,430	

ABSTRACT.

	Civil Buildings.	Agricultural.	Total.
<i>Ain (the funds or revenue proper of the Estate)</i>	RS. 15,450	RS. 38,960	RS. 54,410
Devasthanam (Temple Endowment Fund)	2,770	2,250	5,020
Chuttram (Charitable Endowment Fund)			
Total ..	18,220	41,210	59,430

PART II.

Revised budget-estimate of repairs to be carried out in the Ramnad Division during the year 1888-89.

Executive Division.	Project.	Amount.	Total.
	REPAIRS.		
	CIVIL BUILDINGS.		
	<i>Ain (the funds or revenue proper of the Estate).</i>	RS.	RS.
	Annual and special repairs	9,070	
	Devasthanam (Temple Endowment Fund).		
	Annual and special repairs	2,785	
	Chuttram (Charitable Endowment Fund).		
	Annual and special repairs	5,083	
	Total, Civil Buildings ..		16,938

Revised budget-estimate of repairs to be carried out in the Ramnad Division, &c.,—cont.

Executive Division.	Projects.	Amount.	Total.
Ramnad— cont.	REPAIRS—cont.		
	AGRICULTURAL.		
	Ain (the funds or revenue proper of the Estate).	Rs.	Rs.
	Annual and special repairs	15,414	..
	Devasthanam (Temple Endowment Funds).	..	..
	Annual and special repairs	3,251	..
	Chuttram (Charitable Endowment Funds).	..	..
	Annual and special repairs	508	..
	Total, Agricultural	..	19,203
	Total, Repairs	..	36,141

ABSTRACT of grants required for 1888-89.

EXPENDITURE REQUIRED FOR 1888-89.							
	INCOMPLETE WORKS.			UNCOMMENCED WORKS.			Grand total.
	Original Works.	Repairs.	Total.	Original Works.	Repairs.	Total.	
CIVIL BUILDINGS.							
Ain	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Devasthanam	6,951	2,270	9,221	..	..	..	..
Chuttram	2,768	2,785	5,553	8,500	6,800	15,300	..
	..	4,948	4,948	..	..	..	..
Total	9,719	10,003	19,722	..	135	135	..
AGRICULTURAL.							
Ain	35,961	8,414	44,375	8,500	6,935	15,435	35,157
Devasthanam	1,760	2,781	4,541	..	..	..	..
Chuttram	..	8	8	..	500	500	..
Total	37,711	11,203	48,914	..	500	500	..
Grand Total	47,430	21,206	68,636	12,000	8,000	11,500	60,414
					14,935	26,935	95,571

TRICHINOPOLY,
28th June 1888.(Signed) J. W. RUNDALL,
Superintending Engineer, VI Circle.

Proceedings of the Court of Wards, dated 2nd July 1888, No. 1391.

HON'BLE W. S. WHITESIDE.

Read—letter from the Collector of Madura, dated 14th and 16th June 1888, Nos. 155 and 156.

Resolution—dated 2nd July 1888, No. 1391.

The estimates are sanctioned.

(True Extract.)

(Signed) H. A. SIM,
Ag. Secretary.

No. 4304, Revenue.

Forwarded.

OOTACAMUND,
23rd July 1888.(Signed) C. A. GALTON,
Ag. Secretary to Government.

ORDER—dated 14th August 1888, No. 2477 W., Public Works.

With the first of his letters above recorded, the Superintending Engineer, VI Circle, submitted a statement of demands for incomplete major works of 1887-88 in the Ramnad Division, and with his second letter he submits a fresh programme of works in supersession of the statement of incomplete works referred to above, and of the budget-estimates for 1888-89, circulated with G.O. No. 1544 W., dated 25th May 1888.

2. The revised scheme, however, amounts to Rs. 95,571 only, while the lump sum provision assigned by the Court of Wards, in their Proceedings noted in the margin;

No. 1276, dated 18th June 1888, for works in the Ramnad estate during 1888-89 is Rs. 1,50,200. No further action is, therefore, necessary. The excess provision of Rs. 54,629 or Rs. 67,194 inclusive of the per-centage charge for "Establishment" is replaced at the disposal of the Court of Wards, to whom the list of works referred to in these Proceedings will be communicated, through the Revenue Department, for information.

3. The postscript to the Superintending Engineer's letter of 28th June 1888 will be communicated to the Chief Engineer for attention.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Chief Engineer, Public Works Department.

" Superintending Engineer, VI Circle,) with copy of statements in Court's Proceedings
" Examiner of Public Works Accounts,) No. 1391, dated 2nd July 1888.
" Revenue Department.

Exd. F. R. Bantleman.
Spare Copies

GENERAL.
ACCOUNT.

Gobt. of (1888) Madras.
PUBLIC WORKS.

Dated August, 14th.

Recd.

Encl.

G.O., 14th Aug. 1888, No. 2477 W.

AUGUST.

Ramnad Division

Orders on the revised programme of
works proposed to be carried out in the —
during 1888-89.

C. W. No 1391

2477
4

Extract from Estimate of Charges in the Estate of *Ramiah* in the District of *Madura* for Fasli 1298.

Items of Charges.	Actuals of Fasli 129	Sanctioned Estimate of Fasli 129	REGULAR ESTIMATE OF Fasli 129		Total.	On account of Fasli 129	ESTIMATE OF Fasli 129		Authority under which the Charge is incurred.	Amount sanctioned by the Court.	REMARKS BY THE COURT.
			Actuals up to the Month of March	Estimated Charges for the remaining months of the year.			Total.	Total Charges to be incurred in Fasli 129			
1	2	3	4	5	6	7	8	9	10	11	12
	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.		Rs.	
I. Establishment and Contingencies											
(a.) Collector's Establishment											
(b.) Manager's do.											
(c.) Taluk											
(d.) Temporary											
(e.) Forest											
(f.) Travelling Allowance											
(g.) Saderward and Contingencies											
Total											
II. Maramut—											
(a.) Establishment and Contingencies	1349	2300		2300	2300	2485		3485			
(b.) Irrigation Works	1022	4000		4000	4000	6150		6150			
(c.) Roads and Communications Buildings	5245	6000		6000	6000	9000		9000			
(d.) Buildings Sundries	87	100	78	22	100	100		100			
Total	7673	12400	78	12322	12400	18735		18735			
III. Peshcush											
IV. Assessment and Quit-rent											
V. Land Cess											
VI. Government Commission											
VII. Maintenance—											
(a.) Allowance to the Minor											
(b.) Education of the Minor											
VIII. Allowance to other members of the Family											
IX. Payment of Debts											
(1. Private											
(2. Government Loans											
X. Miscellaneous—											
(a.) Allowance to Village Officials											
(b.) Allowance to Pagodas											
(c.) Law Charges											
(d.) Annual Ceremonies and Festivals											
(e.)											
(f.)											
(g.)											
(h.)											
(i.) Sundries											
Total											
Grand Total											

2477/5

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

1525

Dated *Madura 15 June* 1888

(8) *June*
Collector.

Dated

188

Secretary to the Court of Wards.

2477

1525

(Encopy)

From
THE COLLECTOR OF

To
THE SECRETARY TO THE COURT OF WARDS

Dated
Received

188

Budget Estimate of Charges in the Estate
of
Fasli 129 for

2277
6

2277
6

Extract from Estimate of Charges in the Estate of *Ramesh (S)* in the District of *Madras* for Fasli 1298

Items of Charges.	Actuals of Fasli 129	Sanctioned Estimate of Fasli 129	REGULAR ESTIMATE OF Fasli 129			ESTIMATE OF Fasli 129			Authority under which the Charge is incurred.	Amount sanctioned by the Court.	REMARKS BY THE COURT.
			Actuals up to the Month of March	Estimated Charges for the remaining months of the year.	Total.	On account of Fasli 129	On account of Fasli 129	Total Charges to be incurred in Fasli 129			
1	2	3	4	5	6	7	8	9	10	11	12
I. Establishment and Contingencies	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.		Rs.	
(a.) Collector's Establishment											
(b.) Manager's do.											
(c.) Taluk											
(d.) Temporary											
(e.) Forest											
(f.) Travelling Allowance											
(g.) Saderward and Contingencies											
Total											
II. Maramut—											
(a.) Establishment and Contingencies	2800	9200		5520	5520	7820		7820	C.W.P.		
(b.) Irrigation Works	4850	17000	10250	6650	17000	17000		17000	7.2.270		
(c.) Roads and Communications									5.2.84		
(d.) Buildings	802.5	23000	203	6797	7000	16500		16500	8.2.0		
Total	15695	49200	10553	18967	29520	41940		41940	25.4.88		
III. Peishcush											
IV. Assessment and Quit-rent											
V. Land Cess											
VI. Government Commission											
VII. Maintenance—											
(a.) Allowance to the Minor											
(b.) Education of the Minor											
VIII. Allowance to other members of the Family											
IX. Payment of Debts											
1. Private											
2. Government Loans											
X. Miscellaneous—											
(a.) Allowance to Village Officials											
(b.) Allowance to Pagodas											
(c.) Law Charges											
(d.) Annual Ceremonies and Festivals											
(e.)											
(f.)											
(g.)											
(h.)											
(i.) Sundries											
Total											
Grand Total											

Madras Collection Fee

Dated 15 June 1888

(80) E. S. S. S.

Dated

188

Secretary to the Court of Wards.

2577/7

(Enclosure)

[Signature]

[Handwritten notes]

From

THE COLLECTOR OF

To

THE SECRETARY TO THE COURT OF WAR

Dated

Received

188

Budget Estimate of Charges in the Estate

of

for

Fasli 129

OFFICE OF THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

Camp Lumbacnam 9 May 1888.

Resp'd 11 "

No. 72 R. Ch

From

J. W. Randall Esquire M. S. C. E.

The Superintending Engineer,

6th Circle.

To

The

Chief Engineer

P. W. D.

Sir,

ENCLOSURES

I have the honor to submit the ac-
companying Statement of demands for im-
complete Major works of 1887-88 in the Road
Division for which funds are required
in the Current year.

2. In the Budget Estimates, sub-
mitted on the 8th October 1887 in Nos. 213 R.N.
and 214 R.N (on which no orders have yet
been passed) no provision was made for the
works in the present Statement; specific
allotment for each of them is necessary in order
that the current year's outlay thereon may be
admitted by the Examiner.

3. For several of the works proposed
in the Budget Estimates have not yet been pre-
pared, and it is not likely that several of
them can be put in hand this year. The
present

The present Executive Engineer has therefore been ordered to submit, in consultation with the Manager of the Estate, a revised scheme of expenditure for the current year; but, pending receipt of the same, it is necessary to proceed with all works and repairs that remained incomplete on the 31st March 1888.

I have the honor to be

Sir

Your most obed^t. Servant

Lt. Prindall

Superintending Engineer
M. A. Prindall

Comd.
Camp

2077
A

P. W. D. 6TH CIRCLE.

(2)
From
The Superintending Engineer,
6th Circle.

To
The Chief Engineer
P.W.D.
No. 72. P. ch.

Dated 9th May 1888
Received

Enclosure. 1.

Statement of demands
for Incomplete Major works
for 1887-88:—

submits the
Pamnad Dr for which
funds are required—

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE.

Trichinopoly 28 June 1889
M.P.S.O.

No. 164 RN
From
J. W. Pridall Esq. M.I.C.E.
The Superintending Engineer,
6th Circle.

To
The Chief Engineer
P.W.D.

Sir,

In confirmation of my No. 72 RN, dated 9 May 1888, giving cover to a statement of demands for Incomplete Major works of 100700 in the Pamnad Division and with reference to G.O. No. 1602W 2-6-88, I have the honor to submit for early orders of Govt, the accompanying revised Scheme or Budget estimate of works proposed to be carried out in that Division during 1888-89.

2. The present Budget is in supersession of the statement of Incomplete works, above referred to, and of the original Budget estimate, approved by Govt in their

6-9-7-88
164 RN
27-7-88

order No 1544W dated 25 May 1938. It has been prepared by the Executive Engineer Mr. Joffe in consultation with the Manager of the Estate and provides for all works and repairs which are considered necessary and which, it is hoped, can be carried out.

3. The revised Budget amounts to Rs 95,571; of this Rs 68,636 are required for works and repairs that remained incomplete at the end of March last, leaving the remainder Rs 26,935 for fresh works and repairs to be put in hand this year.

4. When the original Budget, which amounted to Rs 150,000, was prepared by Mr. Sarge, the then Executive Engineer probably anticipated being able to do more work last year and therefore that the demands for incomplete works would not amount to so large a sum. It

3P
moreover includes several works for which estimates could not be got ready in time. The latter have been excluded in the present Budget, as it is necessary that incomplete works should be proceeded with in preference. The last year's short outlay and the consequent high demand this year for incomplete works, were chiefly due to scarcity of labor and to the utter want of interest on the part of ryots in the safety of their irrigation works; it is not therefore advisable to start too many fresh works, as the original Budget contemplated and leave them all or most of them incomplete at the end of the year.

5. The present Budget however provides for some fresh minor works, which are considered necessary and for which estimates are being prepared, also for emergent agricultural works which are not

at present foreseen. Under Buildings a provision of Rs 4,500 is made for a Bungalow for residence of the Executive Engineer. This is much needed. At present the Executive Engg is put to great personal inconvenience in not having a house or any accommodation. The estimate for the building is under preparation by the Executive Engineer and will be submitted for sanction in due course.

6. It has been lately settled that this Department should carry out certain Devasthanam works (Civil Buildings) to the inspection of which no objection will be taken; provision for such works is also made in the present Budget.

I have the honor to be
Sir
Your Most Obedient Servant.

J. W. Arnall
Supr. Engineer, &c.

P. T. O.

61
P. B. — Since the above was written I see from the Gazette of 26th that supervisor Vaitthilingam Pillay whose transfer to Ramnad Division was notified in my No 133 P.N. of the 16th Instant, has been posted to the Periyar Project. The Executive Engineer will not be able unless he is assisted by a competent staff to carry out the programme of works now forwarded. He has hitherto had most inferior overseers. I request therefore that a capable Upper Subordinate of the Supervisor or Sub-Engineer grade (Native) be posted at once to Ramnad Dn.

Unless this is done, the expenditure of the sum now asked for is improbable.

22/12/12 J.W.A.

2012 N 417.88
 1602 W 2.6.88
 1379 W 11.5.88
 1478 E 6.4.88
 751 C 23.2.88
 7511 W 25.5.88
 1180 E 6.4.88
 1523 W 18.6.84

P. W. D. 6TH CIRCLE.

From (2)
 The Superintending Engineer,
 6th Circle.

To
 The Chief Engineer
 P.W.D.
 No. 164 Rd Madras

Dated 28th June 1888
 Received 30th June 1888

R. 2-7-88

Enclosure. One

Submits for early
 order of Govt the
 revised Budget estimate
 of works proposed to be
 carried out in the
 Ramnad Division
 during 1888-89.

2477
 13

0.9.7.88 15617 m 27.7.88

Pj

5
 Revised Budget Estimate of works proposed
 Ramnad Division during the year 1900.

wards.
 to be carried out by the Public works department in the
 89. 6

Part I.

Item No.	Particulars.
1	Original works.
2	Civil Buildings
3	At (the funds or revenue proper of the Estate).
4	Incomplete works.
5	constructing a granary for the Sahib butcheri at Rayasingamangalam
6	Uncommenced works.
7	constructing a granary at Poggalur
8	constructing a Bungalow for the residence of the Secy. Govt.
9	Minor works — { Incomplete works Rs 4,311 Uncommenced works. Rs. 3,000 }
10	Devasthanam (Temple Endowment Fund) —
11	Incomplete works.
12	Improvements to the Devasthanam Superintendent's office at Ramnad
13	Minor works (Incomplete works)
14	Chattram (Charitable Endowment Fund).
15	Nil.

Amount of Estimate	Date of sanction	Expendi- ture up to 31. Mar 1900.	Balance of Estimate	Grant for 1900. 89.	Remarks and References.
4	5	6	7	8	9
3070	12	429	2,641	2,640	
3,800	1052	429	2,641	2,640	
"	26.7.87	"	"	1,000	
"	1346	"	"	4,500	Estimate under preparation
"	6.9.87	"	"	7812	
"	"	"	"	15,450	
5,920	981	3,847	2,073	2,070	
"	16.8.86	"	"	700	
"	"	"	"	2,770	
Total civil Buildings —				18,220	

2477
 14

Item No.	Executive Division	Particulars	Amount of Estimate	Date of sanction	Expenditure up to 31st Mar 1909	Balance of Estimate	Grant for 1909-10	Remarks and References
1	2	3	4	5	6	7	8	9

Agricultural.

Am (the fund or revenue proper of the estate).

Incomplete works.

Improvements to Ramnad large Tanks —
 — do — to Rayasingamangalam Tanks —
 — do — to Kalary Tanks —
 — do — to Arattaluram Tanks —

Extending and raising the Gudar Dam —

Minor Works. { Incomplete works Rs 6,960
 Uncommenced works .. 300 }

Devasthanam (Temple Endowment Fund) —

Minor works. { Incomplete works Rs 1,750
 Uncommenced works .. 500 }

Chattram (Charitable Endowment Fund)
 Nil.

Abstract.

Am (the funds or Revenue proper of the estate —
 Devasthanam (Temple Endowment Fund) —
 Chattram (Charitable Endowment Fund) —

Bank of India.

20,040	No. 846	13,957	6,083	5,000
18,650	do. 15.7.86	12,668	5,982	4,000
17,610	do. 16.7.86	5,321	12,289	8,000
14,085	do. 24.4	6367	7,718	6,000
13,600	do. 9.8.86	775	12,825	6,000
	do. 17.3.3			
	do. 18.11.87			
	do. 19.6.2			
	do. 5.12.87			
				9,960
				38,960

2,250

Total Agricultural — 41,210

Total original works — 59,430

Grand Building Fund — Total

Proposed.	15,450	38,960	54,410
"	2,770	2,250	5,020
"	"	"	"
Total Rs.	18,220	41,210	59,430

2477/19

Part II.

Repairs.

Revised Budget Estimate of Repairs to be carried out in the Pannad Division during the year 1880-81.

Executive Division

Projects.

Amount Total.

Civil Buildings.

Ain (the funds or revenue proper of the Estate).

Annual and Special repairs — 9,070

Devasthanam (Temple End. Fund).

Annual and Special repairs — 2,705

Chuttram (Charitable Endowment Fund).

Annual & Special Repairs — 5,083

Total Civil Buildings — 16,938

Agricultural.

Ain (the funds or revenue proper of the Estate).

Annual & Special repairs — 15,414

Devasthanam (Temple Endowment Fund).

Annual & Special Repairs — 3,281

Carried over — 18,695 16,938

Executive Division

Projects.

Amount Total.

Brought forward — 18,695 16,938
Chuttram (Charitable Endowment Fund).
Annual and Special repairs — 500.

Total Agricultural — 19,203.

Total Repairs — 36,141

2477
16

Abstract of Grants required for 1880-81.

	Incomplete works.			Uncommenced works.			Grand Total.
	original works.	Repairs.	Total.	original works.	Repairs.	Total.	
Civil Buildings	Ain	6,951	2,270	9,221	8,500	6,800	15,300
	Devasthanam	2,705	2,705	"	"	"	5,410
	Chuttram	"	4,948	"	135	135	5,083
	Total	9,719	10,003	19,722	8,500	6,935	35,157
Agricultural	Ain	35,961	8,444	44,405	3,000	7,000	51,405
	Devasthanam	1,750	2,781	4,531	500	500	5,531
	Chuttram	"	0	0	500	500	1,000
	Total	37,710	11,225	48,935	3,500	8,000	60,435
Grand Total		47,430	21,228	68,663	12,000	14,935	95,598

Trichinopoly.
28 June/80.

Total 78896
Devast 11082
Chuttram 5591
Supt Engineer, bc

From
The Supt Engineer
to
The Chief Engineer
P. W. D.

dated 28th 3 June 1888.
despd. 30th

Ramnad D.

Revised Budget Estimate
of works proposed to be
carried out by the Public
works department in the
Ramnad Division during
the year 1888-89.



Proceedings of the Court of Wards.

Dated 27 July 1888.

No. 137.

Memo: W. S. Whitfield.

READ

Letter from the Collector of Madras
dated 14th & 16th June 1888 Nos. 155 & 156.

Resolution

The Estimates are sanctioned.

/ In the extract /

By the
Secretary

The Collector of Madras.

Re P. W. D. Memo for P. W. D.
with ^{two} extracts.

20
uk

ABSTRACT.

2477
18.

821
7484/18

12
C.C.D. No. 4304

Forwarded.

By: Secretary to Govt.

Colacum
23 July 1888.

To The Public Works Deptt

(1888)
REVENUE DEPARTMENT.

No. 4566.

Proceedings

From

The Court of Wards.

Dated 2nd Aug 1888

Received 5th 1st 1888

Enclosures 2

No. 1391.

SUBJECT.

Sanctioning the
budget estimates of
Receipts & charges of
Rammad (Devastation
in the Chattram) Estate
for 1888-89.

P.T.O.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 14th August 1888.

Read the following

From the Supty. Engineer VI Circle H.E. No. 72 R.S. d/9 May 1888.

Do do H.E. No. 154 R.S. d/28 June 1888.

Proc. of the Court of Wards. H.E. No. 1391 d/2 July 1888

Remuneration by the Rev. Deptt. H.E. No. 4304 d/23 July 1888

With the first of his letters

above recorded, the Supty. Engineer VI
Circle submitted a statement of demands
for incomplete major works of 1887-88 in
the Rammad Division, and with his
second letter ~~the Supty. Engineer~~ ^{he} submits
two fresh programmes of works in super-
session of the statement of incomplete
works referred to above, and of the budget
estimates for 1888-89 circulated with L.O.
No. 1544 Wd/25 May 1888.

2. The revised scheme however
amounts to Rs. 95,571 only, while the
lump sum provision assigned by the
Court of Wards ^{in their proceedings noted in} ~~under L.O. No. 2012 Wd dated~~
the margin ^{is} ~~is~~ July 1888, for works in the Rammad
Estate during 1888-89 is Rs. 1,00,000 ^{No. 154200}
further action is therefore necessary. The
excess provision of Rs. 4,429 ^{54,629} or Rs. 4,472 ^{67,194}
inclusive of the percentage charge for "Establi-
ment" is replaced at the disposal of

No. 1276 d/18 June 1888
1391 d/2 July 1888

the Court of Wards, to whom the list of
works referred to in these Proceedings
will be communicated through the
Revenue Department for information.

3. The Chief Engineer P. W. Depart-
ment will arrange to post a native
subordinate to the Revenue Division
as requested in the concluding portion
of the Suptg. Engineer's letter No. 164 P. W.
d/28th June 1888.

MEMO

9.7.88

3) The postscript to the SE's letter
of 25th June 1888 will be
communicated to the Chief
Eng. for attention.

See

9/8

BW 1578

SE's letter
of 25th June 1888
will be
communicated
to the Chief
Eng. for
attention.

25/8

To The Chief Eng. P. W. D.
The Suptg. Engr. P. W. D.
Examiner of P. W. Dept.
Revenue Department
of the list of works

153.74

6.9.7.88

27.7.88

12.12.88

2477/20

CHIEF OF MISSISSIPPI RIVER

PUBLIC WORKS.

DATE

BY

FOR

16th Aug 1888 No 2477 W

General Division

Reference the revised
programme of works
proposed to be carried
out in the 1888-89
season

96

1888-89