

(1) Number of pages 2
(2) Date of repair 21-2-48
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue DEPARTMENT

G.O. No.	20 59	Press
B.P. No.		Mis.
Dated	1-9-1876	196

Not to be folded or roughly handled

2059

*Proceedings of the Madras Government, Public Works Department,
14th August 1876. No. 2,107.*

No. 312. Read the following endorsement of the Secretary to Government, Revenue Department, dated Ootacamund, 15th July 1876 :—

Proceedings of the Board of Revenue, dated 10th July 1876, Mis. No. 5,807.
From C. T. LONGLEY, Esq., Collector of Salem, to C. A. GALTON, Esq., Acting Secretary to the Board of Revenue, dated Salem, 29th June 1876, No. 151.

I HAVE the honor to forward for the enclosed supplemental estimate, received from the District Engineer, for the old Taluq Cutcherry at Namkul into the General Deputy Collector's Office.

2. The cause of excess, viz., Rupees 129 over the sanctioned estimate is explained in the comparative statement.

3. As it is desirable that the work should be completed at once, I request that required funds may be assigned for the purpose.

SUBMITTED for the sanction of Government.
(True Copy and Extract.)

Signed) C. A. GALTON,
Acting Secretary.

TRANSFERRED to the Public Works Department.

D. F. CARMICHAEL,
Secy. to Govt., Rev. D.

No. 313. ORDER THEREON,

CIVIL WORKS, No. 30.

(a) *Heads of Services.*—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—B, Revenue Department.
Section.—General District and Divisional Cutcherry.
Name of Work.—Converting old Taluq Cutcherry at Namkul into a Deputy Collector's Office.
Amount.—Rupees 129 (Supplemental.)
To be carried out by the Public Works Department.

shows the justness of the remark made. The District Engineer should more carefully scrutinize the estimate submitted by him to Government.

2. Rupees 536 having been spent, the balance required to complete the work, no specific allotment of funds is necessary.

3. This sanction has been registered.
(True)

August 1876, No. 2,107.

UNDER the explanation afforded in the comparative statement submitted by the District Engineer, the supplemental estimate of Rupees 129 for converting the Taluq Cutcherry at Namkul into a Deputy Collector's Office is sanctioned, raising the amount of the estimate sanctioned in G.O., No. 1,457, dated 26th March 1875 to Rupees 805. The sequel to paragraph 2 of that order. The District Engineer's calculations and estimates submitted by him.

Work up to end of March 1876, and the current year being below 500 Rupees.

Financial No. 106.W of 1876-77.

W. H. P. S.
Colonel,
Secy. to Govt., P.W.D.

To the District Engineer, Salem.
" Judicial Department.
" Revenue Department. ✓
" Examiner of Public Works Accounts.
Rd. E. C. Shunker.
Spare Copies

Govt. of 1876 Madras.
PUBLIC WORKS.

THE DISTRICT ENGINEER,
SALEM.

Dated August 14th.

Received

By

a 31

Encl. 2
O.P. 1.07

G. O., 14th August 1876, No. 2,107.

AUGUST.
Nos. 312-313.

Deputy Collector's Office (at Namkul,
Salem District.—The supplemental estimate
Rupees 129 for converting the old Taluq
atcherry into a —, sanctioned with
marks.

Ch 2067

communicated to the

to the

Dated

196

Not to be folded or roughly handled