

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 1640

Press
Mis.

387. 388

Dated 19-7-1867.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
19th July 1867.*

No. 387. Read the following Proceedings of the Madras Government in the
Public Works Department:—

Sanctioning estimate for excavating a channel and
forming embankments for the works of re-con-
struction under progress at the Lower Coleroon } (Here enter 22nd June 1867, No. 1,866.)
Anicut, in the Tanjore District.

No. 388.

ORDER THEREON, 19th July 1867, No. 1,640.

Miscellaneous.

Communicated to the Revenue Board.

(True Extract.)

(Signed) W. HUDLESTON,

Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 1,866.

Exd. S. T. Augustin.

*Proceedings of the Madras Government, Public Works Department,
22nd June 1867.*

No. 481. Read the following letter from the Acting Superintending Engineer, 6th Division, to the Secretary to Government, Department Public Works, dated Tanjore, 6th June 1867, No. 363 :—

1. I have the honour to submit the accompanying estimate of Rupees 7,880 for excavating the channel and for constructing the bands for the work of
- Enclosures 4.

re-construction under progress at the Lower Anicut, referred to in my letter of the 4th instant, No. 117. The original estimates were not prepared from correct levels, and it has been found necessary to exceed that amount by Rupees 1,380. The Vaughanay had to be raised three feet above the springing of the arch, which I consider will not be too high for safety. Allowance also had to be made for cutting the latter half of the channel one yard below the water at the west end of it. From these causes the excess chiefly rises.

2. I have thought it better, however, to submit this for sanction than to run the risk of the work being incompletely done, where the safety of so important a structure as the Lower Anicut may be at stake.

No. 482. ORDER THEREON, 22nd June 1867, No. 1,866.

IRRIGATION, No. 27.

The Government sanction the estimate of Rupees 7,880 submitted with this letter for excavating a channel

and forming embankments for the work of re-construction under progress at the Lower Coleroon Anicut in the Tanjore District, and direct that the amount be added to Item No. 170 of the current year's Budget.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 6th Division, with two Sections and one Sketch.

Controller of Public Works Accounts.
Accountant General.

Ed. S. T. Augustin.

From 1863. Office
No 4 Court St. July
1863. 1864
Proceedings in the
12 pp. Quabbin

Notes 229. June
Revised 186-204
1867
1868.

John Henry Edson
for years has a channel
around former granite h.
in c. to the south of
reconstruction with
prospect at the lower
extension ancient in the
Youngs Subsoil.

18-10-10

Commonwealth of the
Province of Massachusetts

19-10-10

Copy of the report of the Commission on the
1

18-10-10

18-10-10