

Public Works (1898) Department.

RAILWAY BRANCH.

G.O., No. 681-2 R

DATED 15th August/96

[Despatch Abstract.]

Open Capital Sanctions. Ordered that the list of — S. I. Railway for the quarter ended 30th September 1896, be forwarded to the Govt of India.

Ditto Forwarding Pros: embodying the list of — S. I. Railway for the quarter ended 30th September 1896.

[illegible][illegible]

Forwarding Proceedings embodying the list of —, South Indian Railway, for the quarter ended 30th September 1896.

J
No. 681 R., 15TH AUGUST 1896.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Railway.

Read the following papers:—

From the Agent, South Indian Railway, dated 11th July 1896, No. 599.
" " " " 29th " " " 679.

[Statements.]

List of Open Capital Sanctions for the
 Renewal of sanction which

[illegible]

SURES.

RENT.

least one month before lapse of sanction.

least one month before lapse of sanction.
explanation of delay and dealt with at Official Meeting at which the Consulting Engineer is present before Audit.

Total expenditure as per Auditor's books as far as known up to 30th April 1896.			Allotment for current year (1896-97).			Expenditure as per Auditor's books in current year against allotment.			Date on which sanction closes.	Remarks and progress.
Cash.	Stores.	Total.	Cash.	Stores.	Total.	Cash.	Stores.	Total.		
Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.		
430	..	430	1,891	Cr. 171	1,720	146	..	146	30th Sept. 1896.	
1	..	1	..	..	..	..	..	..		
..	..	..	170	868	1,038	..	..	..	14th April 1897.	
..	..	..	..	..	..	..	..	..		
..	..	..	1,000	276	1,276	..	..	..	11th June 1897.	
..	..	..	..	..	..	..	..	..		
1,244	2,316	3,560	..	..	..	..	..	..	8th May 1896.	Completed, but
779	427	1,206	250	350	600	7	..	7	22nd April 1896.	accounts not closed.
212	..	212	..	..	..	..	..	..		Do.
29,097	33,695	62,792	250	1,000	1,250	99	Cr. 201	Cr. 102	30th Sept. 1896.	
408	169	577	..	..	..	..	..	..		
1,314	811	2,125	..	..	..	12	..	12	30th Sept. 1896.	
776	18	794	268	Cr. 5	263	149	..	149	Do.	
96	..	96	..	..	..	..	..	..		
97	83	180	33	38	71	..	..	..	12th May 1896.	Completed, but
224	935	1,159	50	100	150	..	..	..	5th April "	accounts not closed.
61	..	61	..	..	..	..	..	..		Do.
12	375	387	47	329	376	10	24	34	30th Sept. 1896.	
..	..	..	1,448	543	1,991	..	..	..	22nd May 1897.	
551	2,297	2,848	39	144	183	..	19	19	25th April 1896.	Completed, but
1,475	Cr. 13	1,462	3,976	1,684	5,660	..	..	..	31st Mar. 1897.	accounts not closed.
..	..	..	1,316	3,417	4,733	..	..	..	31st Dec. 1896.	
..	..	..	..	..	..	..	..	..		
5	1,097	1,102	383	2,006	2,389	5	1,097	1,102	5th Mar. 1897.	
..	..	..	895	9,955	10,350	..	..	..		
..	..	..	8,770	..	8,770	..	..	..	1st Sept. 1896.	
592	1,338	1,930	35	84	119	27	..	27	30th " "	Completed, but
5	189	194	62	949	1,011	5	189	194	3rd Mar. 1897.	accounts not closed.
117	5,611	5,728	2,841	3,349	6,190	99	158	257	21st Feb. 1897.	
495	674	1,169	50	150	200	..	..	..	7th April 1896.	Completed, but
..	..	..	..	..	..	..	..	..		accounts not closed.
1,050	52	1,102	36	100	136	131	..	131	18th May 1896.	Do.
483	..	483	352	845	1,197	..	..	..	19th April 1897.	
..	..	..	80	663	743	29	16	45	30th Sept. 1896.	
61	63	124	162	1,255	1,417	..	..	..	14th April 1897.	
..	..	..	..	..	..	..	..	..		
299	1,207	1,506	372	4,407	4,779	222	40	262	30th Sept. 1896.	
2,639	3,958	6,597	214	156	370	132	11	143	27th May 1896.	Completed, but

List of Open Capital Sanctions for the

List of Open Capital Sanctions for the									
Item number.	Register number.	Sanction.			Works.	Locality.	Sanctioned expenditure.		
		Number.	Date.	From			Cash.	Stores.	Total.
29	1 V.D. of 1894-95.	184 R.C.	21st Feb. 1895.	G.I.	DIVISION C. Staff quarters	Pakala ..	Rs. 62,947	Rs. 15,884	Rs. 78,831
30	..	1470	12th May 1896.	Consulting Engineer.	Fencing with wire the compounds of the bungalows for Assistant Traffic Manager, Locomotive Foreman and School-mistress.	Do. ..	..	..	78,831 - 1,508
31	..	2942	17th Sept. 1895.	Do.	Constructing iron goods godown ..	Do. ..	..	..	77,323
32	..	8269	16th Oct. "	Do.	Road diversion	Do. ..	358	1,157	1,515
33	..	635 R.	2nd " "	M.G.O.	Constructing permanent station-house and other buildings.	Tirupati, East.	2,062	310	2,372
34	..	2138	7th July 1894	Consulting Engineer.	Latrine for staff quarters	Nellore ..	6,579	2,651	9,230
							377	7	384
							1,640	295	1,835
35	..	8965	9th Dec. 1895.	Do.	Acquisition of additional land required and payment of compensation for huts existing thereon.	Do. ..	100	..	100
35-A	..	3272	23rd Oct. 1894.	Do.	Sinking an additional well	Vendodu ..	1,849	..	1,849
36	..	3/0	25th April 1896.	Consulting Engineer.	Pakala-Dharmavaram Section. Constructing a trial station ..	Erraguntapalli at mile G. 257.	918	1,894	2,812
37	..	3947	9th Dec. 1895.	Do.	Constructing a goods godown ..	Chinnatippa-samudram.	333	972	1,305
37-A	..	189	21st Jan. 1896.	Do.	P.W. Inspector's bungalow ..	Do. ..	67	..	67
38	..	2295	20th July 1895.	Consulting Engineer.	General Works. Additional land acquired south-west of General offices.	Trichinopoly Junction.	202	..	202
39	..	28 R.	21st Jan. "	M.G.O.	Demarcating the Company's land on either side of the line with boundary stones throughout.	South Indian Railway proper.	6,161	..	6,161
40	1 S.I.R. of 1894-95.	185 R.C.	21st Feb. "	G.I.	Lowering the line and pitching the bank between	251 and 253 miles.	16,618	41	16,659
41	4 S.I.R. of 1895.	883 R.C.	23rd July "	Do.	Lowering the line and pitching the bank between	Revenue ..	13,304	708	14,012
42	2 S.I.R. of 1895.	443 R.C.	16th April "	Do.	Strengthening weak girder bridges on the	E. 253 and 253-17 miles.	23,252	..	23,252
43	..	683 R.	16th Sept. "	M.G.O.	Renewing 7 spans of 30 feet girders over the Davanadi and strengthening 23 spans of 10 feet and 9 spans of 12 feet girders on other parts of line.	Revenue ..	10,897	425	11,322
44	..	1972	29th June 1896.	Consulting Engineer.	Providing a signal cabin and quarters at the Kettamalai quarry siding and quarters for signallers at	South Indian Railway.	42,970	32,984	75,954
45	..	2707	24th Aug. 1895.	Do.	Providing signallers' cabins to protect the quarry siding.	Revenue ..	1,733	2,201	3,934
46	..	1232	20th April 1896.	Do.	Construction of a 2-6 feet rail top culvert in place of 1-4 foot slab drain at	Mile N. 266 ..	2,556	3,858	6,214
47	..	3267	16th Oct. 1895.	Do.	Providing 179 steel drums (fitted with lock cocks) to station-house for the storage of kerosine oil.	Revenue ..	2,020	7,923	9,943
48	1 S.I.R. of 1895.	140 R.S.	20th April 1896.	G.I.	Locomotive and Carriage and Wagon Department. 12 additional "O" class engines ..	Mount Capper, Kolattur South, and Kadambur, quarry.	640	836	1,476
49	3 S.I.R. of 1895.	151 R.S.	22nd May 1895.	Do.	80 third-class bogie carriages ..	Mount Capper, Kolattur South and Kadambur G. No. 267/124 T.P. miles.	651	1,647	2,298
50	2 S.I.R. of 1894.	279 R.S.	13th Sept. 1894.	Do.	Fitting automatic vacuum brake gear to 20 engines and 100 bogie coaching vehicles.	Revenue ..	776	241	1,017
							588	64	652
							..	3,847	3,847
							6,000	3,54,180	3,60,180
							1,06,400	4,20,640	5,27,040
							8,814	1,28,560	1,37,374

quarter ending 30th September 1896—*cont.*

[illegible]

List of Open Capital Sanctions for the

Item number.	Register number.	Sanction.			Works.	Locality.	Sanctioned expenditure.		
		Number.	Date.	From			Cash.	Stores.	Total.
51	6 S.I.R. of 1893.	439 R.S.	11th Dec. 1893.	G.I.	<i>Locomotive and Carriage and Wagon Department - cont.</i> Fitting vacuum brake gear to 73 additional vehicles. Brake gear with pipes for 50 ordinary four-wheeled coaches. Brake gear and fittings for 15 brake wagons. Brake gear with pipes complete for four carriages, 22 feet long. Brake gear with pipes complete for four carriages, 33 feet long. Fitting safety chains to 46 coaching vehicles taken over from Cuddapah-Nellore State Railway.		* RS.	RS.	RS.
						..	1,000	20,650	21,650
						..	300	8,400	8,700
						..	80	1,632	1,732
52	..	2,200	10th July 1895.	Consulting Engineer.		..	160	2,960	3,120
						..	460	3,174	3,634
Total ..							..	..	..

quarter ending 30th September 1896—cont.

Total expenditure as per Auditor's books as far as known up to 30th April 1896.			Allotment for current year (1896-97).			Expenditure as per Auditor's books in current year against allotment.			Date on which sanction closes.	Remarks and progress.
Cash.	Stores.	Total.	Cash.	Stores.	Total.	Cash.	Stores.	Total.		
RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.		
..	..	..	}	..	..	..	..	..	31st Dec. 1896.	
..	..	..		14,657	14,657	..	..	..		
..	..	..		..	..	..	..	..		
..	..	..		3,634	3,634	..	..	..		
..	..	..		..	..	..	..	..		
..	..	..	77,493	3,97,118	4,74,611	11,627	5,924	17,551		

No. 681 R., 15TH AUGUST 1896.

The following works have been completed since the submission of Open Capital Sanction list for ending 30th

Item number.	Register number.	Sanction.			Works.	Locality.	Sanctioned expenditure.		
		Number.	Date.	From			Cash.	Stores.	Total.
1	..	1225	10th April 1895.	Consulting Engineer.	Division B.				
2	..	372	2nd Feb. "	Do.	Lengthening through siding and raising the platform.	Ambaturai ..	Rs. 1,256	Rs. 1,233	Rs. 2,489
					Constructing a 25-feet span bridge in lieu of the existing 6-feet span opening.	Revenue ..	367	..	367
						Miles 409.9 T.P. near Kuma-rampuram. Revenue ..	1,288	957	2,245
3	..	366	2nd Feb. 1895	Do.	Division C.				
					Substituting a steel pale fence for the existing wire fence on the bund of of the kusbah village.	Vellore ..	861	2,147	3,008
4	..	364 R.	23rd May 1895.	M.G.O.	Locomotive Department.	Revenue ..	180	141	321
					Constructing two additional oil-tank trucks.	..	1,535	5,356	6,891
					Total ..	..	..	..	..
1	..	232 A.R.	7th May 1895.	G.I.	Works chargeable to Fine Fund.				
2	..	572 A.R.	27th Dec. "	Do.	Constructing recreation room	Negapatam ..	16,767	18,233	35,000
		232 A.R.	7th May "	Do.	Do. do.	Trichinopoly Junction.	11,767	18,233	30,000
					Total ..	..	..	..	..

The dates in block type in the column "Date on which sanction closes" are those to which the Chief Engineer desires the sanction (Signed) A. D. G. SHELLEY, Capt. R.E., Agent, South Indian Railway.

Comparison of Quarterly List of Open Capital Sanctions ending SOUTH INDIAN

Outlay during 1896-97 on completed works in previous list	..	..	..
Do. do. as per this list	..	..	..
Allotment for works in progress	..	..	..
Total Budget provision	..	..	..
Balance available for further allotment	..	..	..

No. 681 R., 15TH AUGUST 1896.

the quarter ended 30th June 1896 and have accordingly been struck out of the list for the quarter September 1896:—

Total expenditure as per Auditor's books as far as known up to 30th April 1896.			Allotment for current year (1896-97).			Expenditure as per Auditor's books in current year against allotment.			Date on which sanction closes.	Remarks and progress.
Cash.	Stores.	Total.	Cash.	Stores.	Total.	Cash.	Stores.	Total.		
Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.		
239	370	629	..	..	..	..	..	..	9th May 1896.	Completed and ac-
307	..	367	..	..	..	..	..	..	1st April "	counts closed.
2,419	1,671	4,090	..	..	..	..	..	..	Do. do.	Do. do.
1,649	213	1,862	..	..	..	..	..	..		
698	2,096	2,794	..	..	..	..	..	..	1st " "	Do. do.
180	141	321	..	..	..	..	..	..		
1,309	3,243	4,552	..	..	..	..	44	44	30th " "	Completed and ac-
..	..	..	..	..	..	..	44	44		counts closed. Com-
1,341	..	1,341	..	..	..	15	..	15		pletion certificate
5,218	2,282	7,500	..	..	..	7	Cr. 346	Cr. 339		passed by Chief
..	..	..	..	..	..	22	Cr. 346	Cr. 324		Auditor on the 12th
..	..	..	..	..	..	..	..	..		June 1896.

against which they are noted to be extended, as several works have not been completed during the quarter ended 30th June 1896.

(Signed) F. G. HEAVEN,
Examr., Ry. Accts., Trichinopoly.

(Signed) W. M. SIMPSON,
Chief Auditor.

(Signed) C. W. HODSON,
Offg. Consgr. Engr. for Railways.

RAILWAY.

30th September 1896, with the Capital Budget grant for 1896-97.

Expenditure as per Auditor's books in current year against allotment.		
Cash.	Stores.	Total.
Rs.	Rs.	Rs.
77,493	44	44
77,493	3,97,118	4,74,611
1,90,000	3,97,162	4,74,655
1,12,507	8,38,000	10,28,000
..	4,40,838	5,53,345

Current
List of open Capital sanctions for the Quarter Ending 30th September 1896.

No work to be carried out after date on which sanction closes without renewal of sanction, which should be applied for at least one month before lapse of sanction.
 Prior works to be passed within three months from date of sanction closing; any subsequently submitted to be accompanied by explanation of delay and dealt with at Official meeting at which the Consulting Engineer is present before audit.
 Expenditure on Capital works not in the list will not be passed unless formal sanction has been renewed during the Quarter.

Sanction	Date From	To	Works	Locality	Sanctioned Expenditure			Total expenditure as per Auditor's books as far as known upto 30-4-96			Allotment for Current year (1896-97)			Expenditure as per Auditor's books in Current year against allotment			Date on which sanction closes	Remarks & Progress
					Cash	Stores	Total	Cash	Stores	Total	Cash	Stores	Total	Cash	Stores	Total		
1137	15-4-96	12-9-96	Cons. Engr. Levelling raising & Surfacing the Coal Stacking ground & constructing a boundary wall	Egmore Revenue	2891	171	2720	430		430	1891	171	1720	146			30-9-96	
1795	12-6-96	12-9-96	Latrine & Steel pole fence	Chetpat Revenue	429	185	614	1		1	170	868	1038				14-4-97	
3948	9-12-95	12-9-96	Additional accommodation to Kitchen attached to the refreshment room & piping arrangement to Cook house for supply of water	Chingleput Revenue	1000	276	1276	2		2	1000	276	1276				11-6-97	
1341	23-4-96	12-9-96	Providing an additional Lay bye	Kolatur North Revenue	1312	2543	3855	1244	2316	3560							8-5-96	Completed but a/c not closed
194	23-2-94	12-9-96	Extension of through siding	Maduravankam Revenue	1261	134	2601	779	427	1206	250	350	600	7			7-22-4-96	
2093	2-7-95	12-9-96	Additional Staff quarters and Loco accommodation	Villupuram Revenue	212		212	212		212	250	1000	1250	99	8	201	30-9-96	
3420	29-10-95	12-9-96	Interlocking the signals & the points at Southern end of Station	Villupuram	14448	543	1991	1314	811	2125				12			12-30-9-96	
2901	13-9-95	12-9-96	Increasing the Passengers' Laying accommodation	Buddalore N.T. Revenue	1018	15	1033	776	18	794	268	5	263	149			149-30-9-96	
1183	6-4-95	12-9-96	Raising the parapet wall round the Loco. well	Marjavaram	163	268	431	97	83	180	33	38	71				12-5-96	Completed but a/c not closed
3949	9-12-95	12-9-96	Extending the through siding & widening Passengers' platform	Sundaraperumal Revenue	586	113	718	224	935	1159	50	100	150				5-4-96	
1587	23-5-96	12-9-96	Constructing a shed over the steam pump	Tanjore	140	1029	1169	12	375	387	47	329	376	10	24		34-30-9-96	
2723	26-8-95	12-9-96	Interlocking the Points & distant signals at the eastern end of Station	Tiruvallur	1448	543	1991				1448	543	1991				22-5-97	
1842	10-8-96	12-9-96	Constructing a Trial Station	Adiyakamangalam	833	3036	3869	551	2297	2848	39	144	183				19-25-4-96	Completed but a/c not closed
568	16-2-95	12-9-96	Providing Dispensary & apothecary quarters	Negapatam	5492	1671	7163	1475	cr 13	1462	3976	1684	5660				31-3-97	
			Examining pit 50 feet long and Engine lift	Do Revenue	1316	3417	4733				1316	3417	4733				31-12-96	

Division B

South Indian Railway Coy Ltd.

List of Open Capital Sanction

for the

Quarter Ending 30th September 1896

[illegible]

Signalers at
Brought forward Rs

61.836

Division C. Continued

2942	17.9.95	Cons. Engr	Constructing Iron Goods godown	Pakala	358	1157	1515	19	264	283	187	606	793						
3269	16.10.95	Do	Road Diversion	Do	2062	310	2372				2062	310	2372						31.12.96
635R	2.10.95	m.b.O	Constructing Permanent Station	Tirupati East	6579	2651	9230	353	11403	1756	4040	1706	5746	76	324	400			15.9.96
			house & other buildings	Revenue	377	7	384												1.2.97
2138	7.7.94	Cons. Engr	Latrine for Staff Quarters	Nellore	1540	295	1835	54	178	232									30.9.96
3965	9.12.95	Do	Acquisition of additional land required & payment of compensation for huts existing thereon	Do	100		100				100		100						
3272	23.10.94	Do	Sinking an additional well	Vendod	1849		1849	1546		1546	900		900	744					31.3.96
3	25.4.96	Cons. Engr	Constructing a trial station	Orayuntapalli							918	1894	2812						8.8.96
3947	9.12.95	Do	Constructing a goods godown	at mile S. 257	418	1894	2812												31.3.96
189	21.1.96	Do	P.W. Inspector's bungalow	Chinnatippa	333	972	1305	19	177	196	166	486	652	19					24.4.97
			General works	Samedram	67		67				67		67						31.12.96
2295	20.7.95	Cons. Engr	Additional land acquired	Do															30.9.96
23R	21.1.95	m.b.O	South west of General Offices	Truck Junction	202														
185R	21.2.95	G.S.	Demarcating the Company's land on either side of the line with boundary stones throughout	South Indian Railway proper	6161						1235	9	1244	2050	2050	417	5	422	30.9.96
883R	23.7.95	G.S.	Lowering the line & pitching the bank between	251 & 253 miles	16618						15067	1227	16294	1551	41186	365	1052	1053	20.8.96
443	16.4.95	G.S.	Lowering the line & pitching the bank between	Revenue	13304						11282	3035	14317						22.9.96
535R	8.5.95	G.S.	Strengthening weak girder bridges on the	E. 253 & 253.17 m	23252						6466	2148	8614	18528	2360	16168			
583R	16.9.95	m.b.O	Renewing 7 spans of 30 ft girders over the Davanagery & strengthening 23 spans of 10 ft & 9 spans of 12 ft girders on other parts of line	Revenue	10697						2	5907	5909						
			Providing a Signal Cabin and quarters at the Pettanualai	South Indian Railway	42710						29360	46725	76085						15.10.96
			Mount Capper	Revenue	1733														
				mile N. 266	2356						793	11402	12195	1300	500	1800	133	133	30.9.96
				Revenue	2020														

In view of the transfer of the Nellore & B. Railway, no cost will be incurred by the railway during 1896-97.

Completed, but after the close

The land being lost & no compensation claimed or paid.

Revised estimate is under preparation

Sl. No.	Description	Quantity	Unit	Rate	Amount	Remarks
45	Quarry siding & quarters for Signallers at	2707	24-8-95			
46	Providing Signallers' Cabins to protect the Quarry Siding	1232	20-4-96			
47	Construction of a 2.6 ft rail top Culvert in place of 1.4 ft slab drain at	3267	16-10-95			
48	Providing 179 Steel drums (fitted with lock cocks) to Station house for the storage of Kerosene oil					
49	Locomotive & Carriage & Wagon Department					
50	12 additional O Class Engines					
51	80 3rd Class Bogie Carriages					
52	Fitting automatic vacuum brake gear to 20 Engines & 100 bogie Coaching vehicles					
53	Fitting vacuum brake gear to 73 additional vehicles					
54	Brake gear with pipes for 50 ordinary four wheeled Coaches					
55	Brake gear & fittings for 15 brake wagons					
56	Brake gear with pipes complete for 4 Carriages 22 ft long					
57	Brake gear with pipes complete for 4 Carriages 38 ft long					
58	Fitting Safety Chains to 46 Coaching vehicles taken over from Buddapah Nellore State Railway					
Total Rs						

The following works have been completed since the submission of the Sanction List for the quarter ended 30th June 1896 and have accordingly been struck out of the list for the quarter ended 30th September 1896.

Division B

1225 10.4.95 Comd Engr. Lengthening through siding at Ambaturai & raising the platform } Revenue 1256 1233 2489 259 370 629
372 2.2.95 do Constructing a 25 ft span bridge in lieu of the existing 6 ft span opening } Revenue 367 367 367 367

Miles 4.07 - 9.71
near Kinnara
Purum
Revenue

1288 757 2208 419 1671 4090
1772 413 2410 1649 213 1862

Division C.

366 2.2.95 do Substituting a steel pale fence for the existing wire fence on the bund of the Pussabaling Locomotive Department } Revenue 861 211 3002 698 2096 2794
364R 23.5.95 Mb.O. Constructing two additional oil Tank Trucks } Revenue 180 141 321 180 141 321

1525 331 1371 1309 3243 4552

Total Rs

444 444 130.4.96

Works Chargeable to Fine Fund.

232AR 7.5.95 G.D. } Constructing Recreation room nearapatam } Revenue 16767 18223 35000 1341
572AR 27.12.95 G.D. } do } Revenue 11767 18223 35000 5218 2282 7500
232AR 7.5.95 G.D. } do } Revenue 11767 18223 35000 5218 2282 7500

Total Rs

15 15
7 4346 9 339
22 4346 9 324

The dates in red ink in the Column "Date on which Sanction Closes" are those to which the Chief Engineer deems the sanction against which to be extended as several works have not been completed during the quarter ended 30th June 1896

Trichinopoly
Chief Auditor's Office
8th July 1896

A.B. S. Miley
Capt. R.E.
Agent South Indian Railway

L.J. Raven
17/7/96
Railway Examiners (Trichinopoly)

W. Simpson
Chief Auditor

Comparison of South Indian Railway
Quarterly List of open Capital Sanctions ending 30th September 1896.
with the Capital Budget grant for 1896-97.

Outlay during 1896. 97 on Completed works in previous List _____
 Do. _____ as per this list _____

Allotment for works in Progress. _____

Total Rupees _____

Budget Provision _____

Balance available for further allotment _____

44 44
 77493 397118 474611

77493 397162 474655
 190000 838000 1028000

112507 440838 553345

READ the following

READ the following

Letter from the Rev. Dr. J. H. Stoddard dated July 11th 1896
do Gives account of his visit to the Rev. Dr. J. H. Stoddard dated July 29th 1896

Ordered that the List
of Open Capital Sanctions
South Indian Railway
for the quarter ending ^{month} 30th
September 1896, be for-
warded to the Govt of
India.

2. All cases of decen-
is ~~low~~ over estimates

The Agent S. J. P. & Examiner R. A. G., are receiving attention.

H. E. N-682 R 7/15th August 196.

To
Mr. Henry Dine East of Philadelphia
P.W. Sept 7/96
Prima

Forwarded:
C
14f
R
8-8-96

8-8-96.

No. 681. R dated 6.15.8-96

PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Letter from the Agent S. D. R. to the Govt. of India
of 11th July 1896
H. E. N. 599 of 11th July 1896
H. E. N. 679 of 29th July 1896

Ordered that the List
of Open Capital Sanctions
South Indian Railway
for the quarter ending 30th
September 1896, be for-
warded to the Govt. of
India.

2. All cases of excess
as ~~in~~ over estimates

To The Agent S. D. R.
Examiner R. A. S. are receiving attention.

H. E. N. 682 R 7/5 August 1896.

To The Secy, Govt. of India
P.W. Dept
India
Forwarded.
C
14/8
R
8.8.96

No. 681. R dated 15.8.96

PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Letter from the Agent S. D. P. to the Govt. of India
H. E. No. 599 of 11th July 1896
H. E. No. 679 of 29th — do —

Ordered that the List
of Open Capital Sanctions
South Indian Railway
for the quarter ending 30th
September 1896, be for-
warded to the Govt. of
India.

2. All cases of excess
as per our estimates

To The Agent S. D. P.
Examiner R. A. S. are receiving attention.

H. E. No. 682 R 7/5 August 1896

To Mr. Secy. Govt. of India
P.W. Dept
India
Forwarded.
C
14/8
R
8.8.96

R 19

25

B 2

2

K

13

1

1

1



2. Af- 681 Related 15.8.96
682