

10435
Public Works (1896) Department.

G.O., No. 970-71 J

DATED 17th November 1896

Urgent

[Despatch Abstract.]

Remd: Sanctioning the additional allotment ^{of Rs. 9840} required for the new head sluice at Sithanagaram, Kistna North River &c.

Remd: Forwarding Pro: sanctioning the additional allotment ^{of Rs. 9840} required for the new head sluice at Sithanagaram, Kistna North River &c.

[Signature]

T.C. 17/11

15/11

BACK PAPERS.

IRRIGATION.
ACCOUNT.

Government (1896) of Madras.
PUBLIC WORKS.

Recd.

Enclosures

1896.

Regd.

Spare copies

G.O., Nos. 970, 971 I., 17th November 1896.

NOVEMBER.

Funds

Forwarding Proceedings sanctioning the additional allotment of Rs. 9,840
required for the new head sluice at Sithanagaram, Kistna Northern division.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—the following paper:—

From H. T. KEELING, Esq., Executive Engineer, Kistna Northern Division, to the Superintending Engineer, II Circle, dated 12th November 1896, No. 479 S.E.

I have the honour to forward herewith an urgent application for funds for the new head sluice at Sithanagaram. The balance of the grant available in October was only about Rs. 1,000. The cash payments during the month amounted to nearly this sum and expenditure on stock will probably have caused the allotment to be exceeded. Unless the funds asked for are given, the work must stop, and it cannot be completed in time for use in next season. Knowing the urgent need to complete the work I am continuing, although the allotment is exceeded. Under these circumstances, I request that you will wire to Government for the additional grant, and request them to issue orders by telegram as to whether we may go on or whether work is to be stopped.

ENCLOSURE.

APPLICATION to the Superintending Engineer, II Circle, for a re-appropriation of budget grants.

Proposed new grant.								
Departmental and service head.	Item number of budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.
49. Irrigation Capital works.	1	Constructing new head sluice at Sithanagaram.	Rs. 83,000	Rs. 45,881	Rs. 33,700	Rs. 33,700	Rs. 8,000	Rs. 41,700

No. 2233 K.E.

Forwarded to the Chief Engineer for Irrigation for early compliance.

2. Funds are most urgently necessary for this work.

3. Please intimate reply by wire, as it is not possible to stop work without loss, and it would be most dangerous to run the risk of the sluice being incomplete when the next floods come.

13th November 1896,

(Signed) W. L. C. BADDELEY, Major, R.E.,
Superintending Engineer, II Circle.

ORDER—No. 970 I., dated 17th November 1896.

The following transfers of funds are sanctioned:—

Capital Expenditure not charged to Revenue.
49. Irrigation.

From Reserve.				To Kistna Delta System. Kistna Northern Division.			
			Rs.				Rs.
Works	...	...	8,000	Works	...	...	8,000
Establishment	...	...	1,840	Establishment	...	...	1,840
Total			9,840	Total			9,840

2. The following deferred telegram will be sent:—

To the Superintending Engineer, II Circle.
" Additional allotment required for Sithanagaram new head sluice sanctioned."

3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 971 I., dated 17th November 1896.]

(True Extract.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, II Circle.
" Examiner, Public Works Accounts.

ENDORSEMENT—No. 971 I., dated 17th November 1896.

Forwarded.

(By order.)

Joint Secretary to Government,
Irrigation Branch.

End. Shauk Karim.

IRRIGATION.
ACCOUNT.

Government {1896} of Madras.
PUBLIC WORKS.

Recd.

Regd.

} 1896.

Enclosures

Spare copies

G.O., No. 970 I., 17th November 1896.

NOVEMBER.

Funds

Sanctioning the additional allotment of Rs. 9,840 required for the new head
sluice at Sithanagaram, Kistna Northern division.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—the following paper:—

From H. T. KEELING, Esq., Executive Engineer, Kistna Northern Division, to the Superintending Engineer, II Circle, dated 12th November 1896, No. 479 S.E.

I have the honour to forward herewith an urgent application for funds for the new head sluice at Sithanagaram. The balance of the grant available in October was only about Rs. 1,000. The cash payments during the month amounted to nearly this sum and expenditure on stock will probably have caused the allotment to be exceeded. Unless the funds asked for are given, the work must stop, and it cannot be completed in time for use in next season. Knowing the urgent need to complete the work I am continuing, although the allotment is exceeded. Under these circumstances, I request that you will wire to Government for the additional grant, and request them to issue orders by telegram as to whether we may go on or whether work is to be stopped.

ENCLOSURE.

APPLICATION to the Superintending Engineer, II Circle, for a re-appropriation of budget grants.

Proposed new grant.								
Departmental and service head.	Item number of budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.
49. Irrigation Capital works.	1	Constructing new head sluice at Sithanagaram.	Rs. 88,000	Rs. 45,881	Rs. 33,700	Rs. 33,700	Rs. 8,000	Rs. 41,700

No. 2233 K.E.

Forwarded to the Chief Engineer for Irrigation for early compliance.

2. Funds are most urgently necessary for this work.

3. Please intimate reply by wire, as it is not possible to stop work without loss, and it would be most dangerous to run the risk of the sluice being incomplete when the next floods come.

13th November 1896.

(Signed) W. L. C. BADDELEY, Major, R.E.,
Superintending Engineer, II Circle.

ORDER—No. 970 I., dated 17th November 1896.

The following transfers of funds are sanctioned:—

Capital Expenditure not charged to Revenue.
49. Irrigation.

From Reserve.				To Kistna Delta System. Kistna Northern Division.			
Works	...	...	Rs. 8,000	Works	...	...	Rs. 8,000
Establishment	...	...	1,840	Establishment	...	...	1,840
Total ... 9,840				Total ... 9,840			

2. The following deferred telegram will be sent:—

To the Superintending Engineer, II Circle.
"Additional allotment required for Sithanagaram new head sluice sanctioned."

3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 971 I., dated 17th November 1896.]

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
"Superintending Engineer, II Circle.
"Examiner, Public Works Accounts.

Ed. Ghak Karim.

irrigation
 No 970. S of 17" November 1876.
 PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the *11*

Read the following

From Subg. Engr. to Encl. No 2233 K2, 2/13 Nov/96

The following transfer
 of funds are sanctioned:-
 Capital Expenditure *not*
 charged to Res.
 & 9. Irrigation

From
 Reserve — Rs
 Works . . . 8000
 Establishment . 1840
 Total 9,840

To
 Krishna Delta System
 Krishna Northern D.
 Works . . . Rs 8000
 Establishment . 1840
 Total 9,840

Issue

W.H.

9 17/11

9/12/17/11

2. The following
 deferred telegram
 will be sent:-

To The Subg. Engr. to Encl.
 "Additional allotment
 required for Sittanagaram
 overhead sluice func-
 tioned."

3. Ordered that a
 copy of these Procs. be
 forwarded to the Govt.

of India for information
No 971 57 17th November 1896
Indorsement -

Forwarded

HL
16/11
96

W.H.
16/11

To the Chief Engr
Supp Engr II
E. S. W.

Recd
16/11
DR

Form No 1-1,000-27-11-96.

noted R 16/11

Public Works (1896) Department.

CURRENT No. 10435

Order

Urgent
R3726

From Major W. L. Chasely, R.E.
Superintendent, Supt.
" Civil

No. 2233 KE

Dated 13 November 1896

Received 16/11/96
17/11/96

Enclosures /

Spare copies

SUBJECT.

Country shown
Sketch at Lethaagun
Towards application
for additional allot-
ments for —

DR 16.11.96

16/11

BACK PAPERS.

[illegible]

FURTHER PAPERS.

[illegible]

P. W. D. FORM No. 41 H.

Application to the Dept. of Hygiene & Health for a re-appropriation of Budget grants.

PROPOSED NEW GRANT.										PROPOSED REDUCTION.						
Depart- mental and service head.	Item No. of Bud- get.	Works.	Amount of estimate. Rs.	Outlay to end of previous year. Rs.	Original grant for current year. Rs.	Existing grant for current year. Rs.	Proposed increase. Rs.	Grant as now proposed. Rs.	Item No. of Bud- get.	Works.	Amount of estimate. Rs.	Outlay to end of previous year. Rs.	Original grant for current year. Rs.	Existing grant for current year. Rs.	Proposed reduction Rs.	Amount at which grant for work will stand after reduction. Rs.
49 Singh Capital Works	1	Comply with the scheme at Rs. 8000 per year	8000	45887	33700	33700	8000	41700								

Orders by the Government of-

Dated the _____ 1891.

Secy. to Government of -

P. W. Department.

691

(Signature):

NOTES.

Reference to P. W. D. Code.

Chapter IV, section vi, para. 199.

P. W. D. Form No. 41H.

CHIEF ENGINEER
FOR IRRIGATION.

No. 372

PROVINCE.

1. This form should be used by the Executive Engineer or the Government in any of the following cases:-

- When a grant, or an addition to an existing grant, is required for carrying on a sanctioned major work.
- When a grant for a work is found to be in excess of requirements, and it is proposed to resign it, either wholly or in part.
- When it is proposed to utilize the grant for one work upon some other.

2. Either of the columns for "Proposed new grant" or for "Proposed reduction," or both, may be used as required.

3. If it happens that the grant already allowed has been reduced, the entry in the column "Existing grant for the current year" would of course be the amount less such reduction.

4. In the case of Irrigation works, the entries in the column "Departmental and service head" should show distinctly whether the proposed re-appropriation is debitable to Capital or Revenue, and the entries in the column "Works" should be so arranged as to show the project to the Capital or Revenue account of which the charge is debitable, and the class of service to which the charge is debitable, thus:-

PROJECT.

(1).—HEAD WORKS—

(B). Land.

(A). Buildings.

In cases of Productive public works, the fact of their being so should be noted against the entries.

5. It being of the utmost importance that early intimation of possible lapses, or of excesses, in outlay on works should be communicated to the Government, a close watch should be maintained on the progress of all works, and this form employed the moment the facts are sufficiently known.

6. Applications for re-appropriations which require the sanction of the Government of India should be submitted by the local Government in duplicate; applications by Executive Engineers should be submitted through the Superintending Engineers of their Circles.

EXPLANATION OF NECESSITY FOR RE-APPROPRIATION.

The expenditure on the work to end of Sept/96 amounted to Rs 32921-6-4, & the grant for this year has been nearly worked up to. The increase is applied for to meet the requirements on the work. All the sum of the Special year -

H. I. Keeling
Signature.)
Superintendent
C. P. D. S.

BRANCH— Buildings & Road
CIRCLE— Sec 16
DIVISION— Krishna Northern
FUND— Superintending Engineer

Application for a re-appropriation of
Budget grants.

No. , dated the 189

Forwarded to the

for sanction if approved.

No. , dated the 189

Letter from H. I. Keeling Esq.
Superintendent Engineer, Krishna Northern
to the Superintending Engineer, Sec 16,
No. 474 B, dated 12th November, 1896.

I have the honor to forward
herewith an urgent application for
funds for the New Head sluice at Si-
thanagaram. The balance of the grant
available in October was only
about Rs 1000. The cash payments
during the month amounted to nearly
this sum and expenditure on stock
will probably have caused the allot-
ment to be exceeded. Unless the
funds asked for are given, the work
must stop and it cannot be com-
pleted in time for use in next
season. Showing the urgent need
to complete the work I am con-
tinuing although the allotment is

is exceeded. Under these circumstances, I request you will wire to Government for the additional grant and request them to issue orders by telegram as to whether we may go on or whether work is to be stopped.

CHIEF ENGINEER
FOR IRRIGATION
10061

No

No 2233 KE
13.11.96

Encl. 1

Forwarded to the Chief Engineer for Irrigation for early compliance.

2. Funds are most urgently necessary for this work.

3. Please intimate reply by wire, as it is not possible to stop work without loss, & it would be most dangerous to run the risk of the sluice being incomplete when the next floods come.

McBain

Major R.E.

Superintending Engr.

to Civil