

Revenue (1897) Department.

MISCELLANEOUS SERIES.

G.O., No. 324

DATED 20 Jan'y 1897.

[Despatch Abstract.]

Coming to the B^d of Rev, from the P. M. Dept.
Stating that estimate of Rs 120, ^{sanctioned} for constructing a
latrine in the Compound of State Sub. Magistrate's Office
Bezwada, ~~sanctioned~~ has been ordered to be treated
as supplemental to the estimate Rs 11,600 already
sanctioned.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.



Revenue (1897) Department.

CURRENT No. 246

20/1

From The Public Works Deptt.

Order No 324 of 20th Jan 1897

No. 752.

Communicated to the Board of Revenue.

20.1.97

Dated 8th January 1897.

Received 11th

Registered 14th

Enclosures

Spare copies

To The Board of Revenue (Land Rev)

Des. 22-1-97

(R. 16 Jan 97)
List.

SUBJECT.

Stating that the estimate of Rs 120 for constructing an open latrine in the compound of the Stationary submagistrate's office at Bezpada sanctioned in G.O No 3434-W of 2.12.96, has been ordered to be treated as supplemental to the estimate amounting Rs 11,660 already sanctioned.

Des. 14.1.97

BACK PAPERS.

G.O.	No.	Department.	Date.
5222 Am 18-12-96	3434 W-		22-12-96
5252 18-12-96	2480 W		27-8-96
5314 Am 22-12-96	2954 W-		19-10-96

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following:-

From the Examiner, P.W. Accounts, No. 866 A, dated 19th Dec. 1896.

Order thereon No. 75 W., dated 8th January 1897.

The estimate of Rs. 120 for constructing an open latrine in the compound of the Stationary Sub Magistrate's Office at Bezvada sanctioned in G.O. No. 3434 W dated 2nd December 1896 will be treated as supplemental to the estimates aggregating Rs. 11,660 sanctioned in G.O. No. 2480 W and 2954 W dated 27th August and 19th October 1896 respectively. The total estimated cost of the work will now stand at Rs. 11,780.

(True Extract)

C. H. B. Bristow.

Under Secretary.

The Superintending Engineer II Circle.

,, Examiner, P.W. Accounts.

,, Revenue Department.

Public Works Department.

RECORDING OF THE WORKS OF THE PUBLIC WORKS DEPARTMENT.

Read the following:-

From the Examiner, P. W. Accounts, No. 308 A, dated 18th Dec. 1930.

Under Section No. 7, dated 1st January 1931.

The estimate of Rs. 120 for carrying on work in the compound of the Stationary Sub-Magistrate's Office at Havelock Cantonment in C.O. No. 3434 W dated 2nd December 1930 will be treated as supplemental to the estimate of Rs. 11,000 sanctioned in C.O. No. 3430 W dated 27th August and 18th October 1930 respectively. The total estimated cost of the work will now stand at Rs. 11,700.

(Signed and)

Under Secretary.

The accompanying Enclosure II is for the

Examiner, P. W. Accounts.

Public Works Department.

When given for copying _____
When copied _____
When examined _____
When signed _____

189.

READ AGAIN G.O., No. 189

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH IN ORIGINAL.

A A A A A A A

N.B.-

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.