

Revenue (1897) Department.

MISCELLANEOUS SERIES.

G.O., No. 416

DATED 25th Jan'y 1897

[Despatch Abstract.]

Coming to the B^d of Rev. G. G. of P. M. Sept according
for drawing to the Compt^r to the G. of I. the progressive report
of the Periyar works for the quarter ending 30 Sept. 1896.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
Enc.	2473/97						

IRRIGATION.

Government {1897} of Madras. PUBLIC WORKS.

Recd. 20th Jan.

Regd. 20th

1897.

Enclosures

Spare copies 20

G.O., No. 2 I., 4th January 1897.

JANUARY.

G.O. No. 10. 416
Communicated
to the Board of Revenue

List

16 20 the Board of Rev., Rev. Sec.
Periyar Works

The progress report of the — for the quarter ending 30th September 1896,
recorded and ordered to be communicated to the Government of India.

Dec. 28.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.

READ—the following paper:—

Progress Report of Periyár Works for the quarter ending 30th September 1896.

The estimates for restoring 1st branch channel and for constructing a head sluice in Vadagarai tank are received sanctioned, and the works will be started after the north-east monsoon.

2. Estimates for the construction of masonry works for 3rd, 5th, 8th and 9th branch channels where they enter inam tanks, or intercept the drainage channels to inam tanks, are under preparation. Distributary channels from the irrigation sluices in main channel and for branch channels Nos. 2, 4 and 9 are in progress.

3. Little or no work in progress in the Periyár (Mélúr) sub-division owing to the irregularities that have been discovered in connection with the 10th branch channel and want of estimates.

4. The estimate for the 12th branch channel including all the masonry works, but not the main distributaries, is nearly completed and will be submitted this month.

(Signed) T. W. S. SMYTH,
Ex. Engr., Special Periyár Works.

26th October 1896.

No. 1335 M.D.

Copy submitted to the Chief Engineer for Irrigation.

TRICHINOPOLY,
28th October 1896.

(Signed) O. V. BODDY, Lieut.-Col., R.E.,
Superintending Engineer, VI Circle.

No. 202 I.

Submitted to Government.

CHEPÁK,
3rd November 1896.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 2 I., dated 4th January 1897.

Recorded and communicated to the Government of India.

[Here enter No. 3 I., dated 4th January 1897.]

(True Extract.)

J. H. M.
Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
„ Superintending Engineer, VI Circle.
„ Revenue Department.

Exd. T. K. Narayana Aiyangar.

When given for copying _____
When copied _____
When examined _____
When signed _____

189.

READ AGAIN G.O., No.
189

DATE

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

COPIES NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only