

Revenue (1897) Department.

ROUTINE SERIES.

G.O., No. 496

DATED 10<sup>th</sup> March '97

---

[Despatch Abstract.]

*Commng. to the Board of Rev. Progs. P.W.  
Departt sanctioning modification of  
grants for works in I Circle.*

# BACK PAPERS.


| G.O. | No. | Department. | Date. | G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|------|-----|-------------|-------|
|      |     |             |       |      |     |             |       |

# FURTHER PAPERS.

| G.O. | No. | Department. | Date. | G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|------|-----|-------------|-------|
|      |     |             |       |      |     |             |       |

Revenue (1897) Department.

CURRENT No.



From

Public Works  
Department.

Order R No. 496, d<sup>y</sup> 10<sup>th</sup> March 97

Communicated to the Board

Revenue.

No. 605. w

*[Handwritten signature]*

Dated

Received

Registered

Enclosures

Spare copies

SUBJECT.

Funds. Sanctioning a modification of grants for works in I

The Board of Rev. L.R.

Dec. 13-3-97 Encl.

R2  
9-3-97  
List

new 6/1/97

new 6/1/97

# BACK PAPERS.

| G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|
|      |     |             |       |

# FURTHER PAPERS.

| G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|
|      |     |             |       |

7  
1999

I<sup>st</sup> Circle.

Statement showing the Modifications of allotments required under Imperial Grant Buildings.  
Provincial and Local during 1896-97.

| Fund. | Division | separately<br>estimated<br>head. | Budget head<br>and<br>Name of works                                                      | Existing<br>grant. | Modification of allotments<br>applied for proposed |          | Remarks.                                                                                                                                                                                                                                                                                    |
|-------|----------|----------------------------------|------------------------------------------------------------------------------------------|--------------------|----------------------------------------------------|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|       |          |                                  |                                                                                          |                    | Existing                                           | proposed |                                                                                                                                                                                                                                                                                             |
| 7     | +        | +                                | Provincial<br>Civil Buildings<br>original works<br>Mayor.                                | +                  | +                                                  | +        | The works in slow progress<br>owing to the frequent absence<br>of the Contractor from the site.<br>He has been fined Rs. 1000.<br>for slow work. The sum of<br>Rs. 2000 is in addition to<br>Rs. 3000 already made in<br>the modification statement<br>bearing this Office No. 2222<br>G.L. |
| 3     | Princ.   |                                  | Vijayapattinam<br>Works<br>Original constructing a<br>Sahsiddharis office<br>at Palkonda | 22318              | 2000                                               | 2000     |                                                                                                                                                                                                                                                                                             |
| 4     | - 80 -   |                                  | Western original constructing 1st<br>Godavari works class Sahsuk Cutchery<br>at Kovvur.  | 7422               | 1925                                               | 1925     | The additional grant<br>is required owing to<br>the excess incurred by<br>workshops on wood<br>work doors & windows<br>and owing to the substitution<br>of fine sand of<br>Cement concrete for<br>plaster for the floors.                                                                   |

No. 859 G.L. dated 19<sup>th</sup> February 1897.  
Submitted to the Chief Engineer  
Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following:-

From the Superintending Engineer I Circle, No: 859 G.L., dated 19th February 1897.

Order thereon No: 6054 dated 4 March 1897.

The following sums surrendered by the Superintending Engineer I Circle are resumed and credited to the Provincial Reserve:-

- (a) Constructing a road from Kallikota to Boyirani.. Rs. 12000
- (b) Constructing a Tahsildar's Office at Paikonda .. " 2000

Total Rs. 14,000

2. The undermentioned additional allotments are made from the Provincial Reserve:-

- (a) Civil Buildings, Repairs ..... Rs. 800.
- (b) Constructing a first class Taluk Office at Keovar ..... " 1,725.

Total Rs. 2,525.

( True Extract )

*C. M. S. Lewis*  
Under Secretary.

To  
The Superintending Engineer I Circle.  
" Examiner P.W. Accounts.  
" Revenue Department. ✓

*with one enclosure*

When given for copying \_\_\_\_\_  
 When copied \_\_\_\_\_  
 When examined \_\_\_\_\_  
 When signed \_\_\_\_\_

189

READ AGAIN G.O., No. \_\_\_\_\_  
 189

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

PAPER NOT FILED UP, BEING MEANS FOR DISPATCH  
 IN ORIGINAL

N.B.—

A = Copy in full.  
 B = Not to be copied.  
 P = Copy abstract only.  
 Q = Copy heading only

A A A A A A A