

20.11.1952

Revenue (189) Department.

ROUTINE SERIES.

G.O., No. 554

DATED 18th March '97

[Despatch Abstract.]

Comm. to the Bd. of Rev. Pros. P. M. D.
Sanctioning a modification of grants for
works in T. C. C. C.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Revenue (1897) Department.

CURRENT No. 2345

17/3/97



From The Public Works Department

Order R No. 554 of 18th March '97

Communicated to the Board of Revenue.

No. 734 W.

17/3/97

Dated 13.3.97

Received 15-3-97

Registered 15-3-97

Enclosures

Spare copies

Rs 16-3-97

Left

To

SUBJECT.

Funds: Sanctioning a
the Board of Rev: L.R. No. 22-3-97 modification of grants
for works in V Circle

16/3/97

16/3/97

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

From

THE SUPERINTENDING ENGINEER,
V CIRCLE,

To

THE CHIEF ENGINEER,

P. W. D.

Dated *5th* } *March* 1897.
Despd. }

No. *1911*
C

Application for modification of existing
grants under *Provincial* for
1896-97.

V CIRCLE.

Application for modification of existing grants under Provincial for the year 1896-97.

Item No.	Division.	Works.	Amount of Estimate.	Existing grant.	MODIFICATION APPLIED FOR		MODIFICATION PROPOSED.		Revised grant.	REMARKS.
					Decrease.	Increase.	Decrease.	Increase.		
		<u>Provincial</u> <u>Civil Buildings</u> <u>Major Original Works</u>								x as per modification statement No. 34 of 17-2-97.
1	South Arcot	Additions and improvements to the collector's bungalow at Cuddalore	102230	58,230	4,200	"	4200	"	54,030	Due to the P.W. Workshop debits for wood and iron works having fallen short by Rs 4200. Hence the surrender.
2	Nagapattinam	Constructing Sea Customs godown at Nagapattinam	5700	4826	"	300	"	300	5126	Required to meet liabilities.
3	do	Repairs - Lump sum grant -	"	4030	300	"	300	"	3730	Due to the repairs to the sea customs superstore office being postponed at the request of the collector who wishes to have a new building constructed.

No. 194

Submitted to the Chief Engineer, P. M. D., with request that he will be so good as to obtain the sanction of Government to the modifications herein applied for.SUPERINTENDING ENGINEER'S OFFICE,
V Circle,
Chennai, 5 March 1897.(Signed) C. C. Rawson - Local Col.
Superintending Engineer, V Circle.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following:-

From the Superintending Engineer V Circle, No: 19 W/C dated
5th March 1897.

Order thereon No: *734 W* dated *13* March 1897.

In the circumstances stated, the following sums
surrendered by the Superintending Engineer are resumed and
added to the Provincial reserve:-

(a) Additions and Improvements to the Collector's Cutcherry

Cuddalore ----- Rs. 4,200.

(b) Repairs, Civil Buildings, Negapatam Division ----- " 300.

Total Rs. 4,500.

2. An additional allotment of Rs. 300 is sanctioned from
the Provincial reserve for constructing Sea Customs godown at
Negapatam.

3. As promised in G.O. No: 696 W dated 10th March 1897, a fur-
ther sum of Rs. 2,234 is also allotted from the Provincial
reserve to meet the charges under ^{London} supplies in the P.W. Stores
Division.

(True Extract.)

C. R. Purdon

Under Secretary.

To
The Superintending Engineer V Circle.

" Examiner P.W. Accounts.

" Revenue Department. ✓

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

189

READ AGAIN G.O., No.
 139

DATE

CURRENT No.

ENCLOSURE TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTERS OF GOVERNMENT

REMARKS WITH DITTO

PAPERS NOT FILED UP, BRING WANT FOR DISPATCH
 IN ORIGINAL

N.B.—
 A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy heading only.