

Revenue (1897) Department.

ROUTINE SERIES.

G.O., No. 662.

DATED 26th March 97

[Despatch Abstract.]

Can we do the B^d of Rev. Pres. B. W. D.
sanctioning with unaltered a modification
of grants for works in West Coast W. A.

BACK PAPERS.


G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Revenue (1897) Department.

CURRENT No. 2599



From

The Public Works Department.

No. 819 W

Order R No. 6624 26 March 97

Communicated to the Board of Revenue

[Handwritten signature]

Dated 22nd March 97.

Received 23rd " 97

Registered 24th " "

Enclosures 2.

Spare copies

SUBJECT.

Sanctioning with remark a modification of grants for works in West Coast Dist

[Handwritten mark]

The Board of Rev: L. R

.. .. Sep. Rev.

R8
25-3-97

[Handwritten mark]

[Handwritten mark]

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Statement explaining demands and surrenders in the accompanying Modification Statement.

Demands.

- (1) The work is making good progress and another Rs. 2,000 can be spent by the end of March to be met from item 1 under surrenders.
- (2) The grant for this work was reduced to Rs. 5,000 in G.O. No:102 W dated 11th January 1897. As the work had not been started on receipt of Chief Engineer's Memo No:4209 C, dated 17th November 1896, it was included as one of the works which could be postponed on account of the Famine. In the meantime, the objections about the site for the building had been removed and the work started. From G.O. No:271 W, dated 27th January 1897, it is seen that the full grant for the work has been withdrawn. As the work has been put in hand and is making good progress, Rs. 4,000 can be spent by the end of March.
- (3) As good progress is being made on the work, a further sum of Rs. 2,000 can be spent by the end of March.
- (4) Additional grant required as estimates amounting to Rs. 11,000 have been sent out for execution.
- (5) The work was completed in 1894-95. The outlay during the present year in January 1897 represents compensation for land taken up for the work, now adjusted.

Surrenders.

Item 1. Rs. 2,500 from the current year's grant has been surrendered in this Office No:62 S.E., dated 2nd February 1897. Owing to the difficult nature of the work, it is not possible to spend more than Rs. 1,000 during the remaining month. Rs. 1,000 is therefore surrendered.

Item 2. Rs. 1,000 is surrendered with reference to S.E.'s No: 69/w.c., dated 14th February 1897. The balance represents

savings

savings on the estimate as worked out to end of last official year
and hence surrendered.


Item 3 to 5. Owing to the prevalence of cholera in the suburbs
of Calicut and in most parts of the District where skilled labour
is obtained, much delay is being experienced in the progress of these
works. Hence necessity for surrender of grants.

Item 6. The Kallai Bar has closed and the balance ~~xxxxx~~ cannot
be utilised now.

(sd). C.W. Wood.

Executive Engineer.

W



Letter from the Superintending Engineer IV Circle, No: 147
W

dated 13th March 1897:- /

Adverting to your Memo No:1369 C, dated 10th current

** Copy attached*
I have the honour to forward herewith a statement explaining
the necessity for the modification of grants, and to state
that ~~xxxx~~ these re-appropriation of grants are considered
urgent.

xqllh

WAAAAA

WAAAAA

180-7
REVENUE DEPARTMENT.
Enclosure No. 2
To Current No. 25-29

PROCEEDINGS OF THE MADRAS GOVERNMENT

(a) Constructing Sub Collector's Office at Pithicherry. Rs. 3,000.

(b) Constructing a Stationary Sub Registrar's Office

Read the following:-

From the Superintending Engineer, IV Circle, No: 126 W dated 5th

March 1897.

From the same Officer, No: 147 W dated 13th March 1897.

Copy attached

Order thereon No: 819 W dated 22nd March 1897.

(a) Constructing a Port Boundary Wall at Cochin. Rs. 50.

In the circumstances explained, the following sums sub-
-rendered by the Superintending Engineer are withdrawn and
added to the reserve with the Government under the respective
heads:-

Provincial.

- (a) Sinking a well in the Central Jail at Cannanore ---- Rs. 1,000.
(b) *Improvements* to the Chundale Mysore Road ----- ,, 2,700.
(c) Constructing a Sub Registrar's Office at Ottapalam ,, 1,500.
(d) *Improvements* to the Police Superintendent's Office at
at Calicut ----- ,, 1,500.
(e) Civil Buildings, Minor Works, West Coast Division --- ,, 1,000.

Total Rs. 7,700.

Excluded Local, Port Funds.

- (f) Constructing Port Officer's quarters at Calicut -- Rs. 3,000.
(g) Deepening the Kallai Bar ----- ,, 500.

Total Rs. 3,500.

2. The undermentioned additional allotments are made from

the

the reserve with the Government:-

Provincial.

- (a) Constructing Sub Collector's Office at Tellicherry. Rs.2,000.
(b) Constructing a Stationary Sub Magistrate's Office
at Gundapur ----- , , 4,000.
(c) Constructing a combined Office for the Deputy
Tahsildar and District Munsiff Ottapalam ----- , , 2,000.
(d) Repairs, Civil Buildings, West Coast Division ----- , , 870.

Total Rs.8,870.

Excluded Local, Port Funds.

- (e) Constructing a port boundary pillar at Cochin ----- Rs.28.

3. The Superintending Engineer has applied for a sum of Rs.1,000 under item (d) and the available balance Rs.870 is allotted to meet in part the demand. The amount still required viz Rs.130 will, if possible, be sanctioned before the 31st March 1897.

(True Extract)

C. R. Butler

Under Secretary.

KM

To

The Superintending Engineer IV Circle.
,, Examiner P.W. Accounts.
,, Revenue Department. ✓

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

189 .

READ AGAIN G.O., No.
 189 ,

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
 IN ORIGINAL.

A A A A A A A

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.