

Revenue (1897) Department.

MISCELLANEOUS SERIES.

G.O., No. 696.

DATED 6th Feb. 1897

[Despatch Abstract.]

*Leaving to the Board of Rev. Progs. P. W. Depart.
sang, a modification of grant for works in the
West Coast Division.*

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Revenue Department

GENERAL
ACCOUNT.

Government {1897} of Madras.
PUBLIC WORKS.

24/2

Government



Recd. 28th January 1897.
Regd. 29th

Enclosures

Spare copies 20.

G.O., No. 102 W., 11th January 1897.

G.O. No. 69646^{1/2} Feb. 1897

Communicated to the
Board of Revenue.

JANUARY.

W. H. P.

List

9 To the Board of Rev (L. R)
7: " " (Sip Rev).

118.10-2.97

RS
3-2-97

Funds

Sanctioning a modification of grants for works in the West Coast Division.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following papers:—

Application to the Superintending Engineer, IV Circle, for a re-appropriation of budget grants.

[Statement

APPLICATION to the Superintendent Engineer, IV Circle, for a re-appropriation of budget grants.

Proposed new grant.										Proposed reduction.							
Departmental and service head.	Item number of budget.	Works.	Amount of estimate.		Outlay to end of previous year.		Original grant for current year.		Existing grant for current year.		Proposed increase.		Grant as now proposed.				
			Rs.	P.	Rs.	P.	Rs.	P.	Rs.	P.	Rs.	P.	Rs.	P.			
Provincial Original Works—Civil Buildings	1	Constructing Sub-Magistrate's office at Tangaséri ..	15,050		7,243		9,047		9,047		3,000		12,047				
	2	Constructing 3rd class Police station at Meppadi ..	2,820		1,510		8,000		8,000		2,820		2,820				
	3	Repairs, lump sum...									2,000		10,000				
Communications—Original Works.	..	Laccara, &c., required by Mr. Paterson for special road work in Ernad ..									7,820						
			320								320		320				
Miscellaneous Public Improvements. Original Works. Imperial Civil Works. Excluded Local Fund Original Works.	9	Constructing Sub-Magistrate's office at Anjengo.									4,090		4,090				
	10	Constructing Collector's office at Calicut ..									14,480		14,480				
	11	Minor works (budget grant), lump sum ..									1,94,615		2,17,481				
	12	Improvements to the Chundale-Mysore road.															
	13	Lamp sum ..															
	14	Repairs ..															
	15	Constructing a residence for the Fort officer, Calicut ..															
		Total Reduction ..															

EXPLANATION FOR SURRENDERS AND DEMANDS IN THE ACCOMPANYING STATEMENT.

Surrenders.

(1) The tender for this work was only accepted in September 1896, when orders were given to start the work at once. But when the contractor commenced carting the materials to site, the District Judge of South Canara wired to stop the work, as he disapproved of the site. I inspected the place last week and chose another site, got the approval of the Collector, and arrangements have been made now to go on with the work; it will not be possible to spend more than Rs. 5,000.

(2) The tender of contractor Mangesh Row was only accepted a few days ago, and the Sub-divisional officer has been ordered to push on with the work; it will not be possible to spend more than Rs. 6,000.

(3) The new site selected for this work has not yet been handed over by the Revenue Department, and, as there is no likelihood of getting it before the close of the year, the grant is surrendered.

(4) and (5) Sites not yet handed over by the Revenue Department; hence surrenders.

(6) to (10) Works completed; savings surrendered.

(11) and (14) Estimates amounting to Rs. 7,000 and Rs. 1,700 only have been sanctioned under the head. Balance not required, and hence surrendered.

(12) As the estimate for the Kullar bridge, for which there is an allotment of Rs. 5,750 is still under reference (*vide* S.E. No. 716/W.C., dated 24th November 1896), it is not likely that the amount will be spent during the year, and the grant is therefore surrendered. Of the allotment of Rs. 15,000 made in G.O., No. 3065 W., dated 28th October 1896, for improvements to the Chundale-Mysore road, the Sub-divisional officer states that he does not expect to spend more than Rs. 5,000, and the balance is therefore surrendered.

(13) No estimates are likely to be sanctioned under this head; hence grant surrendered.

(15) Surrender made, as there is an unavoidable delay in the contractor securing girder beams; hence full allotment cannot be spent.

Demands.

(1) The amount charged during the year includes outlay incurred during 1895-96, as no statement of expenditure incurred during that year was received from the Travancore Government in time for inclusion in the accounts for 1895-96 in consequence of which the grant for the year lapsed.

(2) The original estimate for the work being less than Rs. 2,500, the work was classed as minor and expenditure accounted for accordingly. But as the estimate was raised to Rs. 2,820 in G.O., No. 393 W., dated 31st January 1896, the outlay was transferred to "Major"; hence funds are now required to meet the outlay.

(3) As estimates amounting to Rs. 10,000 have been sanctioned for execution, the additional funds applied for are required.

16th December 1896.

(Signed) C. W. WOOD,
Executive Engineer.

No. 775 S.E.

Forwarded to the Superintending Engineer, IV Circle, for sanction, if approved.

16th December 1896.

(Signed) C. W. WOOD,
Executive Engineer.

No. 646 W.

Forwarded to the Chief Engineer, Public Works Department, for favour of sanction.

22nd December 1896.

(Signed) J. HANNAN,
Superintending Engineer, IV Circle.

ORDER—No. 102 W., dated 11th January 1897.

The following sums surrendered by the Superintending Engineer, IV Circle, are resumed and credited to the reserve with the Government under the respective heads:—

Provincial.		RS.
(a)	Constructing a Stationary Sub-Magistrate's office at Coondapoor	5,080
(b)	Constructing 145 Police huts at Mangalore	4,000
(c)	Do. a Sea Customs office at Baindur	3,000
(d)	Do. do. at Tanur	2,710
(e)	Do. a Sub-Magistrate's office at Manjeri	1,500
(f)	Additions and alterations to the Sub-Magistrate's office at Alathur	780
(g)	Constructing a Sub-Registrar's office at Irukur	243
(h)	Do. an upper storey over the Treasury compartment of the Collector's office at Mangalore to accommodate the Forest officer	200
(i)	Do. a Sub-Magistrate's office at Anjengo	7,007
(j)	Do. Collector's office at Calicut	400
(k)	Minor works—Civil Buildings, West Coast Division	2,000
(l)	Improvements to the Chundale-Mysore road	15,000
(m)	Miscellaneous Public Improvements—Original Works, West Coast Division	1,000
Total		42,920

Imperial Civil Works.

(n)	Postal repairs, West Coast Division	300
-----	-------------------------------------	-----

Excluded Local—Port Funds.

(o)	Constructing a residence for the Port Officer at Calicut	2,000
-----	--	-------

2. The following additional allotments are made from the Provincial reserve:—

The following additional amounts			RS.
	Constructing a Sub-Magistrate's office at Tangasséri	...	3,000
(a)	Do. a 3rd class Police station at Meppadi	...	2,820
(b)	Civil Buildings—Repairs, West Coast Division	...	2,000
(c)	Total	...	<u>7,820</u>

3. The Superintending Engineer applies for an allotment of Rs. 320 under Communications—Original Works, for the payment of wages of lascars, &c., employed by Mr. Paterson in connection with the special road work in Ernad. The allotment is deferred pending further explanation from the Superintending Engineer as to whether the lascars are to be engaged as coolies whenever required instead of continuously. In the latter case, the charge is debitable to establishment.

(True Extract.)

C. R. Butler
Under Secretary to Government.

To the Superintending Engineer, IV Circle.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. Shaik Karim.

When given for copying _____
When copied _____ } 189
When examined _____
When signed _____

READ AGAIN G.O., No _____ DATED _____
189 _____

CURRENT No. _____

ENCLOSURES TO C. No. _____

ORDER OF GOVERNMENT

A A A A A A A

LETTERS OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL

N.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only