

Revenue (1899) Department.

MISCELLANEOUS SERIES.

G.O., No. 1968

DATED 2nd June.
99

[Despatch Abstract.]

Proc of the S. W. D. Sanctioning
with remark the supplemental esti-
mate amounting to Rs 195 for flooring
the record room of the St. Forest Office
at Chittoor with Cuddapah slabs, -
Comm'd. to the Bd. of Rev. in continuation
of G.O. No: 1719 Rev., of 7. 12. 98.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Revenue Dept. BUILDINGS AND ROADS. CIVIL WORKS. Government {1899} of Madras. PUBLIC WORKS.

Current No 3264

Recd. 19th May }
Regd. do - } 1899.

Enclosures

Spare copies

G.O., No. 1232 W., 6th May 1899.

MAY.

Order no 1968 dte 2nd June 99
communicated to the
Board of Rev: in continuation of
G.O. no 1719, Rev. of 2.12.98.

26.11

To the Board of Rev: L.R. 26.7.99

10/1/99
RS
31-5-99

District Forest Office at Chittoor

The supplemental estimate, amounting to Rs. 195, for flooring the record-room
of the — with Cuddapah slabs, sanctioned, with remark.

2

No. 1232 W., 6TH MAY 1899.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From A. H. GARRETT, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 21st March 1899, No. 159/W.

I have the honour to submit, herewith, an estimate, amounting to Rs. 195, for flooring the record-room of the District Forest office at Chittoor with Cuddapah slabs, and request you will be good enough to obtain sanction of Government to the same as supplemental to the estimate of Rs. 2,800, converting the old Jail hospital at Chittoor into a District Forest office, sanctioned in G.O., No. 2891 W., dated 15th November 1898.

The necessity for this work is explained in the report accompanying the estimate.

From A. H. GARRETT, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Camp Coonoor, 10th April 1899, No. 196/W.

With reference to this office letter No. 159/W., dated 21st March 1899, I have the honour to request you will be good enough to obtain sanction of Government at an early date for the supplemental estimate of Rs. 195 for flooring with Cuddapah slabs the record-room of the District Forest office at Chittoor, as the Executive Engineer reports that with the exception of this work the District Forest office will be ready for occupation in a few days.

ORDER—No. 1232 W., dated 6th May 1899.

The estimate, amounting to Rs. 195, for flooring the record-room of the District Forest office at Chittoor with Cuddapah slabs, is sanctioned as supplemental to the estimate of Rs. 2,800 sanctioned in G.O., No. 2891 W., dated 15th November 1898. The total cost of the work will thus amount to Rs. 2,995.

2. A sum of Rs. 2,500 has been allotted to the work in the Provincial Civil Works budget for 1898-99.

3. The sanction accorded in paragraph 1 of these Proceedings has been registered as Provincial No. 11 W. of 1899-1900 and classified as Civil Buildings—Original Works.

(True Extract.)

A. Edgington
Under Secretary to Government.

To the Superintending Engineer, IV Circle, with three enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. T. K. Narayana Aiyangar.

When given for copying _____
When copied _____ } 189
When examined _____
When signed _____

READ AGAIN G.O., No. _____, DATED
189 .

CURRENT No.

ENCLOSURES to G. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
A = Copy heading only.