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No. 289, EpvcatioNar, 14ta May 1909.

GOVERNMENT OF MADRAS.

Reap—the following papers :—

G.0., No. 242, Educational, dated 27th March 1908.

AssTrACT.-—Sanctioning a maximum grant of Rs. 4,668 towards the cost of extending the
building occupied by the Hindu High School, Triplicane.

1I

Lelter—from the Hon’ble Mr. A. G. Bourxg, D.Sc., F.R.8., c.1.E., Director of Public
Instruction, Madras.

To—the Secretary to Government, liducational Department.

Dated—the Tth May 1909.

No.—Ref. on Cur. 2028-A/09.

With reference to G.0., No. 242, Hdueational, dated 27th March 1908,
sanctioning a grant of Rs. 4,668 towards the cost of extending the building oceupied
by the Hindu High School, Iriplicane, I have the honoar to request that the sanction
of Government may be obtained for the completion of the work before the 30th Sep-
tember 1909. The management reports that the work could not be carried out
“before the 31st March 1909 us fixed in the above Government Order owing to the
refusal of the Public Works Department to supply stock bricks and to the late
sanction accorded by the Corporation for the construetion of the building.

Order—No. 289, Educational, dated 14th May 1909,

The time fixed in G.0., No. 242, Educational, dated 27th March 1998(i foﬁﬁhz
completion of the work of extending the building occupied by the Hin ud_tlg
School, Triplicane, and for the submission of the eertificate of aetual QXP"(‘; ;‘t‘)"e
incurred on the work will be extended up to the 30th September and 31st October
1909, respeectively.

(True Extract.)

L. M. WyNcH,
Ag. Secrelary lo Government. }

“T'o the Director of Public Instraction.
5 Accountant-General.

EDUCATIONAL DEPARTMENT. ¢

; Epvcationar DeparTmexT,
i ~ NOTES CONNECTED WITH G.0., No. 289, EDUCATIONAL, bATED
. 14w MAY 1909. ,

[Sns:ncr.—-—Eztemz’on of the time fized for the completion of the extensions to the building
occupied by the Hindu High School, Triplicane.

Previous paper.
G.0., No. 242 Edl., dated 27th March 1908.

» "
A

From the Director of Public Instruction, dated Tth May 1909, No. 2028-4. |

Ty The recommendation of the Director of Public Instruction may, perhaps, be
~ accepted. The time fixed in G.0., No. 242, Educational, dated 27th March 1908

~ for the completion of the work and for the submission of the eertificate of actual
~expenditure was 31st March and 30th April 1909, respectively.

2. The draft order placed below is submitted for approval.
~ P.R.—12-5-09.
K. Rangasawyr AIYANGAR—I12-5-09,

| May issue. : 5
\ C. A. Sourer—12-5-09,
Issue.

L. M. Wynca—13-5-09,
[G.0., No. 289, Educational; dated 14th May 1909, ]
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