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Proceedings of the Madras Government, Judicial Department,
Sfrom 11th to 17th May 1859

No. 44. Read Proceedings of Government in the Public Works Department, 5th May 1859,
No. 1061, para. 10.
Communicating para, 37 of a Despateh from the Right Ho- } (Vide Proceedings Public Works Department,

norable the Seeretary of State for India, 16th Februar,
1859, No. 3. 2 Y§ " from 4th to 10th May 1859, No. 25.)

No. 45. ORrDER THEREON, 16th May 1859, No. 679.

In advertence to para. 37 of a Despatch from this Department, 30th June, No. 9 of 1838,
and para. 51 of a subsequent Despatch, 7th September last, No. 13, reporting the various sanc-
tions granted for the construction and repairs of Judicial and other buildings, the Right Honor«
able the Secretary of State, in intimating his approval of the measures reported, suggests the
convenience of reporting in the Public Works Department all matters relating to Public Works.

2, 'This suggestion will be carried out. The proceedings of Government in all Depart-
ments in all matters relating to Public Works, will be reported to the Home Government in the
Public Works Department.

(Signed) T. PYCROFT,
Chief Secretary.
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Extract from a letter from the Seeretary of State for India, dated 16th February 1859, No. 8.
Letter No. 8, dated Tth April 1858.

Reports on the Traffic 2. Thase Reports shew that the number of Boats employed in
and Toll Collections | general traffic exclusive of those engaged in the Salt trade, had in-
of Cochrane’s Canal }-creased from 5,390 in 1855-56 to 6,847 in 1856-57, the tonnage having
for 1855-56 and 1856 | simultaneously increased fromn 49,597 to 61,719 tons, and the amount
1857. | of the Tolls collected from Rupees 12,399 to Rupees 15,429. The

, J total amount of Tolls paid by all Boats including those engaged in the

Salt trade was Rupees 26,366, from which after deduction of charges amounting to Rupees

6,228, remained a net Revenue of Rupees 20,138.

3. The increase of Collections is the more satisfactory from having taken place notwith-
standing a reduction of the rate of Toll from ten to four annas perton. Indeed, the reduction
seems to have been the most probable cause of the increase. At least it is not easy to under-
stand how the completion of the Shediancoopum Lock to which so much of the effect is attri
buted by the Chief Engineer, could have had more influence on the amount of traffic than it
had on the depth of water in the Canal, which is distinctly stated by the Superintendent to have
been (except during one month, and then only from the bars continuing open) not at all higher
than during the two previous years,

4. The report should have mentioned how much the Canal has cost Government since it
came into their possession, and thus have shewn how far the augmented collections of 1856-57
succeeded in rendering it remunerative.

Letter No. 12, dated 3rd June 1858.

Transmitting fifteen co-Y
pies of Lientenant |
Colonel F. C. Cot-
ton's report of a tour 6. There is much in Lieutenant Colonel Cotton's report which
of professionalinspec- »may be found very useful hereafter, but none of the various subjects
tion of the Northern | discussed in it seem to require any immediate notice,

Litoral Districts of |
the Madras Presi- |
dency. J

Lctter No. 14, dated 16th July 1858.

Transmitting a State-] 7. It is here shewn that the total outlay on the Irrigation works
ment of the expendi- | in the Delta of the Godavery up to the end of the official year 1857
ture on the Godavery | was Rupees 31,19,526, the cost of the Annicut having been Rupees
and Kistnah Irriga- »9,80,121, and that of the Canals, and minor Channels branching off
tion works up to 80th | from the river, and of thejr Locks, Sluices, Bridges, &c., Rupees
April 1857. | 21,39,405. The amount expended on the Kistnah Annicut up to the

/J same date was Rupees 7,72,185, and on Canals, &e., in the Kistnah

Delta, Rupees 5,81,253, making a total expenditure of Rupees 13,53,438, on the Kistnah works.

8. What isnow to be desired is a conclusive solution of the question whether the pecu-
niary returns from the Irrigational works of either river do really correspond with the sanguine
expectations of their promoters, or whether the contrary representations of Mr, Goldin?rham
and others are correct. - On this point some remarks will be found in a subsequent part of the
present Despatch,

L:tter 1\7¢{. 15, dated 17th July 1858.

Transmitting copies of ) 9. There is much valuable information in these papers, but of the
general Reports on | various topies discussed in them very few need here be selected for
the operations of the | comment. One of the most interesting of these is the proposed storage
Department of Public | of water on the high lands of Coimbatore, for replenishing the Irriga-
Works during the rtion Channels of the low country beyond, and particularl; of Tanjore
official years 1855-56 | where in the month of September in the interval between the two
and 1856-57. | wonsoons, there is rarely sufficient water in the Cauvery and the Rice

J eropsin consequence commonly languish, and not unfrequently fail
altogether, Mr. Fraser the Civil Engineer, sent by you on Survey duty to Coimbatore to seek for
suitable sites for reservoirs, has been very successiul in his exploration, having pointed out on
the banks of the Bhowani Moyaur and other rivers and between the ridges of the Neilgherries
more than thirty extensive basins fit for nothing else, but needing only to have their outlets
closed by embankments in order to become perfectly fit receptacles for the water which is now
borne off usclessly in floods to the sea, but which if prudently husbanded would often in a single
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season prevent a loss of revenue equalling or exceeding the whole cost of the permanent works
required for its preservation. Several situations are specified in which many hundred millions
of cubic yards of water might thus be stored.

10.  Itcan only be a question of time and pecuniarymeans whether such local advantages
shall.be turned to account. Early in 1857, when Mr. Fraser seems to have concluded his pre-
liminary Survey, you directed him to prepare Plans and Estimates for a reservoir on one or other
of the two most approved sites, with'a view to the insertion of the project in the next Budget.
Recent events have necessarily prevented the further prosecution of this design, but whenever
circumstances shall permit the general resumption of Public Works there are few to which I
should be more djsposed to give an early sanction.

11 Another question discussed at length in the papers under review is that of the restora-
tion of the ruined Annicut over the Cauvery at Nerinjepett, but it seems clear that this work
cannot be prudently undertaken unless preceded by the storage of water for replenishing the
river, otherwiz_xe the Canals to be formed above the Annicut for the Irrigation of Salem and Coim-
batore would in spite of every suggested precaution subject Tanjore to continual risk of being
deprived of her wonted supplies.

12, With regard to the state of the road between Aska and Berhampore, in Gavjam, it
appears to me that with whomsoever the blame might lie, Mr. Boothby, Director of the Aska
Sugar Works had just reason to complain that a road begun in 1853 had not by the middle of
1856, become sufficiently consolidated to bear any considerable traffic. The counter repre-
sentatiops of the Engineers of the District that the road was rendered impassable by the num-
ber of heavily laden waggons employed by Mr. Boothby himself, only shew how great was the
need of a good road, and how small the excuse for neglecting to provide one, where the cost of

construction and maintenance might in great part be met by moderate Tolls on the 27,000 carts

annually passing between the Sugar Factory and the Coast.

h 13_. Anot}ler subject to which I may here advert is that of the Registers for Works of
Irrigation,” which are in future to be kept by Collectors and District Engineers jointly. These
documents are to enumerate the Tanks, Channels, &c., existing in every village and to exhibit the
sum annually expended on the repair of each of such works, the extent of land watered from it
and the amount of revenue assessed on the land. :

14. The information thus obtained will doubtless be very valuable, Tanks and Channels
may as you observe, be out of repair, solely because the proper Officers are not aware of their
condition, but when a printed statement of cultivable and cultivated areas, for a series of years,
is before the Collector and the District Engineer any disproportion between the two, or any
recent falling off, will at once attract attention and lead to the application of a remedy.

15. At the same time it is imp'ossible to glance at the specimens of the Registers forward-
ed by you, and at the twenty or thirty folios of figures relating to the Irrigation works of a
single Collectorate, without some apprenhension that the annual elaboration of such statements
may interfere with the more important duties of District Engineers, whose time is already
largely encroached upon by mere office business. Possibly however the chief part of the labor
required may be in the first preparation of the Registers.” To fill them up in subsequent years
may be a comparatively easy task.

Letter No. 16, dated 19th July 1858.

Abandonment of the 16. The Chetwye Dam which was to have traversed a narrow
unfinished Dam at { outlet leading from the Trichoor Lake, in the Malabar District to the
Chetwye. Sea, was intended to serve as a substitute for an ancient embankment

at Yennamakul five miles higher up the creek. The latter work had
long answered the double purpose of excluding the ingress of salt water and of retaining

a certain quantity of the fresh water, which after the subsidence of the floods, is required

for the * Poonjah” cultivation to which the bed of the lake is then appropriated. During

the last fifty or sixty years, however the Dam at Yennamakul has been in so ruinous a con-
dition, as to need annual repair, but when the question ofits restoration was mooted, it
was judged better to construct an entirely new Dam nearer the Sea, with the view of
reclaiming for Rice cultivation a number of _creeks and bights in which the clandestine
manufacture of Salt had previously been carried on. he Chetwye Dam was accordingly
commenced in 1853, on a plan by Lieutenant-Colonel F. C. Cotton, and under the superin-
tendence of Major Selby, but was still far from complete when visited in April 1857, 'by
the Superintending Engineer Major Layford, who represented the plan to be utterly unsuita-
ble for its purpose, and the execution to be so defective, that }t pers_evcred in the. 'whul.e
structure must be raised on new foundations. This report leading to further enquiries, it
was next perceived that the Dam by closing the creck against small Sea-going ecraft, would
destroy a traffic of little less value than the cultivation which it was designed to foster, wln_]e the.

Lake could not be kept free from tidal water without the aid of another Dam over a section of

the West Coast Canal connecting the Cochin and Chetwye Backwaters, through which many

hundreds of boats and many thousand tons of goods now pass annually. It was qp_prchunde(l,
too that the new Dam, by raising the level of the Lake, might occasion serious injury to the
crops of low lying lands in the neighbourhood which even now suffer much from inundation

during the monsoon freshcs.
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17. Why these things were not discoverefl before.han'd, is not easily to be understood, but
as soon as they were disclosed, there could be little hesitation as to the proper course to be pur-
sued. Much as you could not but regret that Rupees 30,0(?0 shquld have been wasted on a
work inconsiderately projected, unskilfully planned, and so faras it had proceeded, most care-
Jessly and inefficiently executed, it was evident that t}wre would be only a farther waste of
money in continuing it, and its abandonment was accordingly ordered. |

18. Thereupon your Chief Engineer recommended the immediate construction of tke old
Dam at Yennamakul at an estimated cost of Rupegs 20,4'(?0,_ but perceiving nothing in this
measure to exempt it from the operation of the recent restrictive orders against the prosecution
of Public Works in general, you declined sanctioning it until a more fitting season. There
would seem however to be no reason why it should ever be undertaken by your Government.
The tracts that would have been affected by the Chetwye Dam are at least within British limits,
but the Trichoor Lake is almost entirely closed wjthiu the territories of Cochin and Travancore,
and the expense of a work of whfch those territories would reap almost the ‘whole benefit, ought
to devolve proportionably on their respective Governments. Neither of these Governments how-
ever is likely to undertake it, if-as is stated, they are satisfied with the existing embankment,
and prefer spending about Rupees 270 annually in temporary repairs, to laying out Rupees
20,000 at once in permanent restoration.

Letter No. 19, dated 3rd August 1858.

the Workshop at Be-

zoarah in Masulipa- 20. Will be complied with.

tam.
. .

Letter No, 21, dated 12th August 1858.

Indeut for tools, &e. for]
}
|

Transmitting papers on) 22. Tmpossible as you have found it, to reconcile the conflicting
the subject of the ef- | statements in these papers of Mr. Taylor and Colonel Arthur Cotton
fects of the Cauvery, i on the one side and of the Board of Revenue and Mr. Goldingham on
Coleroon,  Kistnan, | the other, it is satisfactory to see that even as represented by those
and Godavery Anai- { whose report is least favorable, the results of the Irrigation Works
cuts on the Revenue [ constructed of late years are decidedly encouraging. This is eminently
and general prosper- | the case in Tanjore, and the willing and ample testimony borne by
ity of the Districts | the Board of Revenue to the beneficial effects of the Cauvery and
under theirinfluence. | Coleroon Annicuts, makes it somewhat difficult to understand the

J acrimony, with which the Board’s statements are assailed by Colonel

Cotton. Although making large deductions from what they believe to be, that Officers

exaggerated calculatious, ‘they declare it to be clearly established that the Upper and Lower

Annicuts together with two subsidiary Channels constructed at an expense of Rupees 2,17,389

in all, have in sixteen years caused an augmentation of Revenue amounting to Rupees

41,20,528 being at the rate of 118 per cent. on the cost: that besides causing this positive

‘ gain, they have been equally serviceable in preventing losses of Revenue, and that they have

.. proportionably benefited the people by enhancing the productiveness of their lands, the

selling price of which have been doubled in consequence. The Board moreover endorse
the opinion of Mr. Kindersley formerly Collector of Tanjore * that there is not an
« individual in the province who does not consider the Annicut the greatest blessing ever con-
¢ ferred upon it” and that ** the name of its projector will survive those of all Europeans who
¢ have ever been connected with Tanjore.” Finally the Board explain the widely diffevent con-
clusions arrived at by Mr. Smollett, shewing how that gentleman’s panphlet keeps out of sight
the significant fact that the peculiar mode of Revenue administration, styled the “ Oolungo
system” preval_lmg in Tanjore causes the pecuniary amount of collections to rise and fall with

 the price of grain thereby often counterbalancing the addition accruing to the Revenue by reason
of improved Irrigation.

23. With regard to the Northern Circars there are less certain data, but there also it is
admitted on all hands that the new Irrigation Works have proved * a blessing to all concerned,”
s of vast and incalculable benefitto the people at large in providing them with an ample supply
s of food and otber products” in cheapening by at least two-thirds the transport of goods of
every description and in elevating the condition of the labouring population “ who ave no longer
«« dependent on their masters for a scanty provision of grain and a cloth given annually-but seek
“ employment for themselves and earn from two to three Rupees a month.”

2¢. It is equally admitted that great benefits accrue to Government {rom “ the stability
¢ aflorded to a fluctuating Revenue the saving of remissicns for lesses and the prevention of the
“ great deterioration of Capital and Stock, that takes place on occssicns of invndation and
“ drought.” Neither is it denied that there has been a large increase to the standard Revenue
amounting in certain districts to 60, 80 and 90 per cent. but opinions vary greatly as to the degree

gl
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in which this increase is attributable to improved irrigation rather than to improved Revenue
management, and generally improved administration. Mr. Goldineham points out that the
augmentation of the Revenue commenced some years before the Annizuts were commenced, and
was proceeding as steadily and rapidly then as since but to this it is replied that im ro\'el’nent
of Irrigation Works also preceded by some years the commencement of the Annicutg and that
the resources of the country would be developed in precisely the same manner by the (,leepenin 3
and widening of old Canals and the formation of new ones, as by the weirs thl?lown across tht
Kistnah and Godavery at Bezoarah and Dowlaishweram.

p 9?-} Again Mr. Goldingham gives examples of tracts beyond the influence of the Annicuts
in which the Reventie has increased in a much higher ratio than in others watered from the new

works, but these startling facts which would imply that Irrigation instead of being beneficial is

positively injurious have elicited from Colonel Cotton a more probable explanation, why the
financial results of Irrigation have not hitherto answered expectation. He Sh(ews that theyGo-
vernment dues have not been regularly levied. When water from the ew works was first issued
the Ryots were infopmed by proclamation that they would be allowed two vears exemwtion.
from extra Cess,. that only half of the augmented rate would be demanded unt)il the third peur
and that not until the fourth year would the full amount be exacted. Even when the Cess bejcfame’
payable, the native Revenue Officers after a short time very generally neglected to charge it
The sympathies of persons of this class are naturally with the landowners, their inclination u:.
favor whom is however usually counterbalanced by the desire to approve themselves able
Re\_'enue Manager’s, but in Rajahmundry and in adjoining Provinces theppbec'lme cnr‘eless about
an increasing Revenue when they found the eredit of it ascribed to the (;y erat‘ions of the Public
Works Department. The correctness of this imputation of motives ma ’pbe uestioned, but the
reality of the alleged conduct to which it refers is a point on which u,gre 03 bt £ b6, oS

for doubt. You must have means of knowing positively whether the additgi l( Rev > Otl"
which Goverament is entitled from the newly irrigated lands has or has not begrl:ad | 'e"el!}u?t :)1
anr_! 1.f not, there is no need to enquire further ﬁy the Collections have Ballent uh)d‘ ‘cto ?'t;
anticipated amount. This part of the subject however need not here be :liscussed SY 111 : e (:
communications in the Revenue Department shew that the necessity of greater strict & ch .
ing the first claims of Government is now fully appreciated, i R i Sy

Letter No. 22, dated 15t September 1858,

Transmitting Memoran-Y 26. T have read this suggestive paper with the attention to whicl
dum by Colonel Ar-| as you observe, it is eutitled by its “ broad views and bold bdconi:
thur Cotton on _the tions,” but it is needless here to particularize more than one oxl'"t?:s';'
means of developing | the numerous projeets to which Colonel Cotton briefly refers whi(l)e
the Resources of se- precommending an expenditure upon them of a hundred and fifty lacs
veral of the Southern | I may however remark generally that to works of Irri atiox{ 16}10 :
Districts (?f t!)e Ma- Maiesty’s Government look, as the most certain means fr;mt merefr
dras Territories. of extricating India from her financial difficulties but of en,abling her tg

J yield a considerable surplus Revenue, and they will only require to be

co.nvi.nced thqt .Irrigat'ion_projccts recommended by you are based on sound and well considered
principles to join readily in promoting them, The storage of water among the hills of Coimbatore
has been noticed in a previous part of this Despatch. With regard to Canals, although our past

experience of their success in Southern India has not been uniformly favorable, some additional
ones are undoubtedly much required to serve as links of communication between the extensive
Backwaters lining the Western Coast of the Madras Territories; and in certain distriets others
might not improbably be better adapted than either Roads or Railways for the transport of pes-
sengers and goods from the interior to the nearest port. But it seems more doubtful whether
any advantage commensurate with the cost, can be expected from Canals designed merely to
connect parallel lines of river navigation or sea ports on opposite Coasts several hundred miles
apart. The proposal to cuta Canal from Trichinopoly to Negapatam cannot of course be en-
tertained when a Railway between those places is about to be commenced, The importance of
improving the few improveable ports of your Presidency is sufficiently obvious, and as you are
aware from my recent communication respecting Sedasheogur, Tuddry and Beypore, has not
been overlooked, but there are probably no Engineering operations in which success is so little
to be reckoned upon with certainty, as those designed for harbour improvement, and no scheme
for converting an open roadstead into a harbour by means of a breakwater can deserve much
attention which has not received more careful examination, and more mature consideration than
seem to have been bestowed on Colonel Cotton’s proposals regarding Ponany and Negapatam.

Leiter No, 23, dated 8th September 1858.

Deficiency in the Ac.)

counts rendered by i y : ;

Msjor Selby, lately i':] ,I 27. It would be premature to remark on this subject until Ma.

SR 01;‘[]’]0 Chet ¢jor Selby bas had the opportunity of explaining the deficiency in his
p .

wye Duia, Accounts which you propose to afford him on his return to India.

&

99. The Cement wasshipped in May, June, and October 1853,
and in 1858 it was found to be unserviceable for hydraulic purposes.
This is readily accounted for. it being well known that such. Cement
deteriorates by keeping, as well as by exposure, and that after 10 or
| 12 months it is only fit for common plastering.

30. The Brick Machines were packed by the Manufacturers,
but it was ascertained before d’f‘;paté:h, that they .wetlj“e duly 1ilecufred

i ines | againstall ordinary accidents. The damage sustained may therefore
;lhie %:Lc,,erﬁf};mes n%t improbably bz explained by what Captain Francis says in his let-
¥ J ter of the 3rd August last of the manner * in which Machinery of

1l kinds seems to be landed, and the * hard treatment it meets with before it reaches the
a

Bringing to notice the)
bad quality of the
Roman Cement sent
out for the repair of
Fort Saint George,
and the unserviceable
condition in which

T

Arsenal.”

Public Letter No. 26, dated 24ti November 1857, p. 2 and 8.
J;q}ero. - do. 8, do. 10th February 1858, p. 5.
& P o .

Proring

ontribution by Go-]
¥ vernment of Rupees

25,000 towards iie 31. Both of these works may very probably be necessary though
expense (esnma-ted at | of the proposed extension of the Road between the Chepre}uk Palace
Rupees 38.’928 in all) and Triplicane it is only said generally that it would admit a current
of extending the pre= | (e o1 ir from the Sea into a densely peopled locality in the very
sent Road from the | oot e Privlicane, The cost of both ought however apparently to
Sea near the Chepauk | go0 /)00 entirely on the Municipal fund. It has hitherto been too
Palace to the high | 1 uch the custom in India to apply general Revenue tolocal purposes;
street Triplicane. In- | 3¢50 practice is opposed to just principle, and ought to be confined
struction  given 10 ¢ ihiy the narrowest possible limits. The inhabitants of Madras
Chief Engineer 10 | g4y]1d be urged to provide by local taxation for whatever improve-
submit an Estimate |, on ¢ ihe city may require and higher rates should be imposed if those

" for any work he may | ¢ present levied are not sufficient. By such means as this, the com-
deem necessary 10 ar= |, yniey of Bombay, after constructing very extensive water-works for
rest encroachments of | 40 supply of the Town, propose to raise thirty lacks for an equally ex-
the Sea on the North | f 5oe'scheme of drainage and sewerage, and the example thus set
Beach begvee“ :}:3 may be advantageously followed on your side of India.
Custom House
Clive's Battery.

Public letter No. 17, dated 1st June 1858.

, ive to a tim- 32. The expense (about Rupees 400) incurred in this case
721),31- Rlﬂfftt;:; ordered | was not consideragle, but the reckless manner in which the money was
' to bg constructed on | suffered to be wasted cannot be passed over without notice.
the Beach to facili- e .In 1855 the platform was ordered to be constructed by way
tate the landing of | of experiment but when enquiry was made three years afterwards
20 | how the experiment had succeeded, not only could no one be found to
gt ) answer the question, but there was even some uncertainty whether

the platform had ever been constructed.

| er though the Civil Architect at the Presidency could find no one in his de-
t 3:1.11; algl?;ivthrow aiy light on the matter, the Acting Garrison Engineer was led to infer
o Ifl e platform must have been completed in September 1855, because the bill for it had then
Laordon ig And the fact of its having once existed, was placed beyond all doubt by the Superin-
T En ineer in charge of the Chief Engineer’s Office, who reported that some remains of it
g E g on the beach, the remainder being supposed to have been either washed away or

,v:g{:nsuu“l’)},::ther it had fulfilled its expectations no one could say.

is possible that no blame may be attributable to any Officer still attached to the
Depifr.nel:l[:, ;)sult) that system must be greatly in fault whichallows of a work being constructed

and destroyed without the cognizance of any responsible person.
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Ecclesiastical Letter No. 3, dated 16¢h February 1858. 1 ’ i’
(2.) The raising and E e &
levelling of the addi- ! )
tion recently made to i
the Burial Ground at v 6. A e -
the Mount sanctioned S0 A UEEeEed. s
on emergency at a
cost of Rupees 1,500. |}
i1
Judicial Letter No. 9, dated 30th June 1858, p. 57. ‘,
and Do, 13 s 1th Sep, ,, p. 51, .1
. . . 13
Reportu;g sanction giv-") 4
ento theconstruction v :
alteration or vepair of ‘ 37. Approved ; but it may be proper to suggest the convenience i
certainJudicial Build- #°f reporting in the Public Works Department all matters relating to ¢
: | Public Works.
ings. i y
J ”
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(True Extract.)
Secretary to Government.
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Pueric Works DEPARTMENT.
Public.

PROCEEDINGS or THE MADRAS GOVERNMENT.

Dated 5th May 1859, No. 1061.

Para. 1. The Honorable the Governor in Council proceeds to pass orders on the letter in

- his Department from the Home Government,

2 @4. Review the reports on the Traffic
nd Toll Collections of Cochrane’s Canal for
855-56 and 1856-57, and notice certain points
,n which further information is wanting.

Jochrane's Canal from the time i
yfficial year ; the Annual receipt

sroved remunerative.
»

N

6. Observe that'the subjects treated of in
Lieutenant-Colonel Eptton’s Report of a tour
»f professional inspection of the Northern
Litoral Districts do:not require immediate
notice. '

7.8, Notice the expenditure incurred on
:he Godavery and Kistnah Annicuts and on
the works subsidiary to them; observe that
what is now to be desired, is a conclusive 50-
lution of the question whether the returns
eorrespond with the expectations of the pro-

noters of these works.
- 9@ 15. Notice the reports on the ope-

rations of the Public Works Department for
1855-56 and 57, and remark on the fol-
lowing subjects, viz. the storage of water on
the high lands of Coimbatore; the restoration
of the ruined Annicut over the Cauvery at
Neringeepet ; the road between Aska and Ber-
hampore ; and the Register for works of Irri-

gation. beigl
16 @ 18. Notice the Proceedings con-

nected with the Dam at Chetwye and its ulti-
mate abandonment. E

90, Will comply with the Indent for

Tools for the Workshop at Bezoarah. .
By TSy a3 AR ‘s»' <

. .

99 to 25. Review the papers on the sub-
ject of the effects of the Cauvery, Coleroon,
Kistnah and Godavery Annicuts on the Re-
yenue and general prosperity of the Districts

under their influence.

96. Notice Colonel A. Cotton’s Memo.
on the means of develolging_the resources of
several of the Southern Districts.

works of Irrigation as t
and of enabling her to 'y
that Irrigation projects recom
ed principles to join readily In p
all plans connected with [rrigation w

dily in promoting them.” If Lieut.
orks well matured, before bringing them forward. The re-

dated 16th February 1859, No. 3.

2. The Chief Engineer will be requested
with reference to the remarks in paras. 3 and 4
to have a Statement carefully prepared for
transmission to the Home Government shew-
ing under distinct heads the entire cost of

it came into the possession of Government to the close of the past
s during the same period, and the extent to which the Canal has

3. The attention of the Chief Engineer
will be requested to the observations com-
municated by the Home Government in these
paragraphs, particularly in respect of the great
water scheme of Coimbatore, the project of the
Annicut across the Cauvery at Neringeepet ;
the condition of the Road between Aska and
Berhampore Road, and the means suggested
of maintaining it in proper order by a moderate
Toll on the Carts annually passing between
the Sugar Factory and the Coast. Lieutenant-
Colonel Bell will give his consideration to the
last mentioned proposal, and submit his views
for giving effect to it.

4., The Chief Engineer will learn from
this para. that the Home Government have
consented to supply the Tools for the Bezoarah
Workshop indented for in hisletter of the 2nd
June 1858 No. 758.

5. The review taken by the Home Go-
vernment of the effects of those important An-
nicuts on the Revenue and prosperity of the
country will be communicated to the Board of
Revenue and to the Chief Engineer for their
information.

6. The Government would commend to
the earnest attention of the Chief Engineer the
important observation made in this paragraph
« that Her Majesty’s Government look to

he most certain means of extricating India from her financial difficulties
ield a large surplus Revenue, and that they only require to be convinced
mended by this Government are based on sound and well consider-

_Colonel Bell will take care to have




e —————

To the Chief Engineer, w

Exd, Wm, Thomas, .

marks relating to thé schemeﬂ , in
the 5th March31858 will be communicate

27. Relating to the deﬁcienciain the Ae- 7,

No remark,
oounts of Major Selby late in ¢ ge of the
e Dam,

d . 3 1 he q 1] 2 i
29 and 30. Onp the subject of the bad 8. The observations l‘ﬁﬂdml t .
quality of the Roman CementJaent out for the of the Cement and the conc txo:ll ‘:ﬁ :1]:: %
repair of Fort Saint Geor , and the unseryice. Machines will be communicate
able condition of certain Brick Machines,

]

. i delay has
Cement was brought into use, and if any
oceurred, the cause of such delay, € Present instance shews the necessity of caution in the
icati aterials not required for immedijate use, ‘

9. In respect of the Brick Machines it appears that the fault if any rests more l?: th:g;;
tem of landing heavy Stores, than to any inattention on the part of the Manufacturers - E:e bort
them, The Inspector General of Ordnance wij] be requested to consider and report o PRER
means of guarding against damage in the future hndiné of Public Stores of which it is
Pair of the dam

occurred recently, The hief Engineer will take means for the re-
or elsewhere, as may be most

; : ’ e
age done to the Brjck Machines at the Bezoarah or Dowlaiswarum Worksh P
convenient,

31. Observe that the ex

10. These paras. being in reply to letters
ing the Road from the Sea

from the Public and other Departments will be

Triplicane and of communicated to those Departments.

Yy to arrest the encroach.
ments of the Sea on the North Beach between

Battery, should
properly devolve on the Municipal funq,

36 and 37, Approve of certain works
authorized in the Ecclesiastical anq Judicial
epartments ; ap sSuggest, the convenience of
reporting in the Publje Works Department all
matters relating to that Department,

11. Resolved that a co
orders be furnished to the
Munication of sych parts as

Y. of the Despatch from the Home Government and of the above
hief Engineer for his i
to h

information and guidance, and for e
may seem

im Decessary, to the Off

(True Extract.)

cers concerned,

i d to the Inspector General of Ol‘d:
na?xil:eex:: re;ard: thapet'ormer the Chief En
gineer will explain hoy long after arrival, the

pr “"3",’

v
Secretary to Government.

ith Dispatch ang Colonel Cotton’s Memo,
»  Board of Revenye,

»  Inspector General 0
»  Public Department,
»  Ecclesiastical Department,
»  Judicial Department,

f Ordnance anq Magazines,
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