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Proceedings of the Madras Government, Judicial Department,
from 11th to 17th May 1859.

No. 44, Read Proceedings of Government in the Public Works Department, 5th May 1859,
No. 1061, para. 10.
Communicating para, 37 of a Despatch from the Right Ho- } (Vide Proceedings Public Works Department,

norable the Secretary of State for India, 16th February
1859, No. 3. E from 4th to 10th May 1859, No. 25.)

No. 45. OrDER THEREON, 16th May 1859, No. 679.

In advertence to para. 37 of a Despatch from this Department, 30th June, No. 9 of 1838,
and para. 51 of a subsequent Despatch, 7th September last, No. 13, reporting the various sanc-
tions granted for the construction and repairs of Judicial and other buildings, the Right Honor«
able the Secretary of State, in intimating his approval of the measures reported, suggests the
convenience of reporting in the Public Works Department all matters relating to Public Works.

2, This suggestion will be carried out. The proceedings of Government in all Depart-

ments in all matters relating to Public Works, will be reported to the Home Government in the
Public Works Department.

(Signed) T. PYCROFT,
Chief Secretary.

Fxd. F. Cartledge.
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Extract from a letter from the Seeretary of State for India, dated 16th February 1859, No. 3.
Letter No. 8, dated Tth April 1858.

Reports on the TrafficY) 2. Thase Reports shew that the number of Boats employed in
and Toll Collections | general traffic exclusive of those engaged in the Salt trade, had in-
of Cochrane’s Canal Screased from 5,390 in 1855-56 to 6,847 in 1856-57, the tonnage having
for 1855-56 and 1856 | simultaneously increased from 49,597 to 61,719 tons, and the amount
1857. | of the Tolls collected from Rupees 12,399 to Rupees 15,429. The

: J total amount of Tolls paid by aﬁ Boats including those engaged in the

Salt trade was Rupees 26,306, from which after deduction of charges amounting to Rupees

6,228, remained a net Revenue of Rupees 20,138.

3. The increase of Collections is the more satisfactory from having taken place notwith-
standing a reduction of the rate of Toll from ten to four annas per ton. Indeed, the reduction
seems to have been the most probable cause of the increase. At least it is not easy to under-
stand how the completion of the Shediancoopum Lock to which so much of the effect is attri-
buted by the Chief Engineer, could have had more influence on the amount of trafic than it
had on the depth of water in the Canal, which is distinctly stated by the Superintendent to have
been (except during one month, and then only from the bars continuing open) not at all higher
than during the two previous years.

4. The report should have mentioned how much the Canal has cost Government since it
came into their possession, and thus have shewn how far the augmented collections of 1856-57
succeeded in rendering it remunerative,

Letter No. 12, dated 3rd June 1858.

Transmitting fifteen co-Y
ies of Lientenant
Colonel F. C. Cot-
ton’s report of a tour 6. There is much in Lieutenant Colonel Cotton’s report which
of professionalinspec- pmay be found very useful hereafter, but none of the various subjects
tion of the Northern | discussed in it seem to require any immediate notice.
Litoral Districts of .
the Madras Presi-
dency. of

Lctter No. 14, dated 16t July 1858,

Transmitting a State-] 7. It is here shewn that the total outlay on the Irrigation works
ment of the expendi- | in the Delta of the Godavery up to the end of the official year 1857
ture on the Godavery | was Rupees 31,19,526, the cost of the Annicut having been Rupees
and Kistnah Irriga- »9,80,121, and that of the Canals, and minor Channels branching off
tion works up to 30th | from the river, and of their Locks, Sluices, Bridges, &e., Rupees
April 1857. | 21,39,405. The amount expended on the Kistnah Annicut up to the

ik same date was Rupees 7,72,185, and on Canals, &c., in the Kistnah

Delta, Rupees 5,81,253, making atotal expenditure of Rupees 13,53,438, on the Kistnah works.

8. What isnow to be desired is a conclusive solution of the question whether the pecu-
niary returns from the Irrigational works of either river do really correspond with the sanguine
expectations of their promoters, or whether the contrary representations of Mr. Goldingham
and others are correct. - On this point some remarks will be found in a subsequent part of the
present Despatch,

Lztter No. 15, dated 17th July 1858.

Transmitting copies of) 9. There is much valuable information in these papers, but of the
general Reports on | various topics discussed in them very few need here be selected for
the operations of the | comment. One of the most interesting of these is the proposed storage
Department of Public | of water on the high lands of Coimbatore, for replenishing the Irriga-
Works during the rtlon Channels of the low country beyond, and particularly of Tanjore
official years 1855-56 | where in the month of September in the interval between the two
and 1856-57. | monsoons, there is rarely sufficient water in the Cauvery and the Rice

J crops in consequence commonly languish, and not unfrequently fail
altogether. Mr. Fraser the Civil Engineer, sent by you on Survey duty to Coimbatore to seek for
suitable sites for reservoirs, has been very successful in his exploration, having pointed out on
the banks of the Bhowani Moyaur and other rivers and between the ridges of the Neiloherries
more than thirty extensive basins fit for nothing else, but needing only to have their outlets
closed by embankments in order to become perfectly fit receptacles for the water which is now
borne off uselessly in floods to the sea, but which if prudently husbanded would often in a single
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season prevent a loss of revenue equalling or exceeding the whole cost of the permanent works
required for its preservation. Several situations are specified in which many hundred millions
of cubic yards of water might thus be stored.

10. It can only be a question of time and pecuniarysmeans whether such local advantages
shall.be turned to account. Early in 1857, when Mr. Fraser seems to have concluded his pre-
liminary Survey, you directed him to prepare Plans and Estimates for a reservoir on one or other
of the two most approved sites, with'a view to the insertion of the project in the next Budget.
Recent events have necessarily prevented the further prosecution of this design, but whenever
circumstances shall permit the general resumption of Public Works there are few to which I
should be more disposed to give an early sanction.

11.  Another question discussed at length in the papers under review is that of the restora-
tion of the ruined Annicut over the Cauvery at Nerinjepett, but it seems clear that this work
cannot be prudently undertaken unless preceded by the storage of water for re lenishing the
river, otherwige the Canals to be formed above the Annicut for the Irrigation of SaYexn and Coim-
batore would in spite of every suggested precaution subject Tanjore to continual risk of being
deprived of her wonted supplies.

12.  With regard to the state of the road between Aska and Berhampore, in Gavujam, it
appears to me that with whomsoever the blame might lie, Mr. Boothby, Director of the Aska
Sugar Works had just reason to complain that aroad begun in 1853 had not by the middle of
1856, become sufficiently consolidated to bear any considerable traffic. The counter repre-
sentations qf the Engineers of the District that the road was rendered impassable by the num-
ber of heavily laden waggons employed by Mr. Boothby himself, only shew how great was the
need of a good road, and how small the excuse for neglecting to provide one, where the cost of

construction and maintenance might in great part be met by moderate Tolls on the 27,000 carts

annually passing between the Sugar Factory and the Coast.

13. Anot!xer subject to which I may here advert is that of the * Registers for Works of
Irrigation,” which are in future to be kept by Collectors and District Engineers jointly. These
documents are to enumerate the Tanks, Chaunnels, &ec., existing in every village and to exhibit the
sum annually expended on the repair of each of such works, the extent of land watered from it,
and the amount of revenue assessed on the land.

14, The information thus obtained will doubtless be very valuable, Tanks and Channels
may as you observe, be out of repair, solely because the proper Officers are not aware of their
condition, but when a printed statement of cultivable and cultivated areas, for a series of years,
is before the Collector and the District Engineer any disproportion between the two, or any
recent falling off, will at once attract attention and lead to the application of a remedy.

15. At the same time it is impossible to glance at the specimens of the Registers forward-
ed by you, and at the twenty or thirty folios of figures relating to the Irrigation works of a
single Collectorate, without some apprenhension that the annual elaboration of such statements
may interfere with the more important duties of District Engineers, whose time is already
largely encroached upon by mere office business, Possibly however the chief part of the labor
required may be in the first preparation of the Registers. To fill them up in subsequent years
may be a comparatively easy task.

Letter No. 16, dated 19th July 1858.

Abandonment of the 16.  The Chetwye Dam which was to have traversed a narrow
unfinished Dam at { outlet leading from the Trichoor Lake, in the Malabar District to the
Chetwye. Sea, was intended to serve as a substitute for an ancient embankment

at Yennamakul five miles higher up the creek. The latter work had
long answered the double purpose of excluding the ingress of salt water and of retaining

a certain quantity of the fresh water, which after the subsidence of the floods, is required

for the “ Poonjah” cultivation to which the bed of the lake is then appropriated. During

the last fifty or sixty years, however the Dam at Yennamakul has been in so ruinous a con-
dition, as to need annual repair, but when the question of its restoration was mooted, it
was judged better to construct an entirely new Dam nearer the Sea, with the view of
reclaiming for Rice cultivation a number of 'creeks and blg!\ts in which the clandestine
manufacture of Salt had previously been carried on. The Chetwye Dam was accordingly
commernced in 1853, on a plan by Lieutenant-Colonel F. C. Cotton, : z}nd gnder ghc superin-
tendence of Major Selby, but was still far from complete when visited in April 1857, by
the Superintending Engineer Majox: Lawford, who repre§ented the’plan to be utgerly unsuita-
ble for its purpose, and the execution to be so dgfectxve, that '1t persevered in tl)q .whol.e
structure must be raised on new foundations. This report leading to funhpr enquiries, it
was next perceived that the Dam by closing the .creck z.lgail_mst small. Sea-gon‘lg craft, '“'uuld
destrov a traffic of little less value than the cultivation whxcl) it was designed to foster, wlu_]c the'

Take could not be kept free from tidal water without the aid of another Dam over a section of

the West Coast Canal connecting the Cochin and Chetwye Backwaters, through which many

hundreds of boats and many thousand tons of goods now pass annual]y. It was :}ppl‘Chundcd,
too that the new Dam, by raising the level of the Lake, might occasion seriousinjury to the
crops of low lying lands in the neighbourhood which even now suffer much from inundation

during the monsoon freshcs.

3

17. Why these things were not discoveregl before'han_d, is not easily to be understood, but

' as soon as they were disclosed, there could be little hesxta:tmn as to the proper course to be pur-

sued. Much as you could not but regret that Rupees 30,0(_)0 shquld have been wasted on a

work inconsiderately projected, unskilfully planned, and so faras it had proceeded, most care-

lessly and inefliciently execl_xted, it was evident that t}lere would be only a further waste of
money in continuing it and its abandonment was accordingly ordered. |

" 18, Thereupon your Chief Engineer recommended the immediate construction of the old
Dam at Yennamakul at an estimated cost of Rupees 20,4QO,_ but perceiving nothing in t}ns
measure to exempt it from the operation of the recent restrictive orders against the prosecution
of Public Works in general, you declined sanctioning it until a more fitting season. There
would seem however to be no reason why it should ever be undertaken by your Government.
The tracts that would have been affected by the Chetwye Dam are at least within Bn,-n‘nsh limits,
but the Trichoor Lake is almost entirely close'd w.ithin the territories of Cochin and T'ravancore,
and the expense of a work of which those territories would reap almost the .whole benefit, ought
to devolve proportionably on their respective Governments. Neither of these Governments how-
ever is likely to undertake it, if-as is stated, they are satisfied with the existing embankment,
and prefer spending about Rupees 270 annually in temporary repairs, to laying out Rupees
20,000 at oncein permanent restoration.

Letter No. 19, dated 3rd August 1838,

tha Workshop at Be-

zoarah in Masulipa-

Indeut for tools, &e. fnr)
% 20. Will be complied with.
|

tam. ..
Letter No, 21, dated 12th August 1858.
Transmitting papers on?) 22. Impossible as you have found it, to reconcile the conflicting

the subject of the ef- | statements in these papers of Mr. Taylor and Colonel Arthur Cotton
fects of the Cauvery, ; on the one side and of the Board of Revenue and Mr. Goldingham on
Coleroon,  Kistnan, | the other, it is satisfactory to see that even as represented by those
and Godavery Anai- | whose report is least favorable, the results of the Irrigation Works
cuts on the Revenue {constructed of late years are decidedly encouraging. This is eminently
and general prosper- | the case in Tanjore, and the willing and ample testimony borne by
ity of the Districts | the Board of Revenue to the beneficial effects of the Cauvery and
under theirinfluence. | Coleroon Annicuts, makes it somewhat difficult to understand the
J acrimony, with which the Board’s statements are assailed by Colonel

Cotton. Although making large deductions from what they believe to be, that Officers
exaggerated calculatious, ‘they declare it to be clearly established that the Upper and Lower
Annicuts together with two subsidiary Channels constructed at an expense of Rupees 2,17,389
in all, have in sixteen years caused an augmentation of Revenue amounting to Rupees
41,20,528 being at the rate of 118 per cent. on the cost: that besides causing this positive
‘gain, they have been equally serviceable in preventing losses of Revenue, and that they have

. proportionably benefited the people by enhancing the productiveness of their lands, the
. selling price of which have been doubled in consequence. The Board moreover endorse

the opinion of Mr. Kindersley formerly Collector of Tanjore * that there is not an
“ individual in the province who does not consider the Aunnicut the greatest blessing ever con-
¢ ferred upon it” and that *“ the name of its projector will survive those of all Europeans who
¢ have ever been connected with Tanjore.” Finally the Board explain the widely diffevent con-
clusions arrived at by Mr. Smollett, shewing how that gentleman’s paphlet keeps out of sight
the significant fact that the peculiar mode of Revenue administration, styled the * Oolungo
system” prevailing in Tanjore causes the pecuniary amount of collections to rise and fall with
the price of grain thereby often counterbalancing the addition accruing to the Revenue by reason
of improvcd Irrigation.

23. With regard to the Northern Circars there are less certain data, but there also it is
admitted on all hands that the new Irrigation Works have proved * a blessing to all concerned,”
s of vast and incalculable benefit to the people at large in providing them with an ample supply
¢ of food and other products” in cheapening by at least two-thirds the transport of goods of
every description and in elevating the condition of the labouring population “ who ave no longer
* dependent on their masters for a scanty provision of grain and a cloth given annually-but seek
“ employment for themselve§ and earn from two to three Rupees a month.”

21, It is equally admitted that great benefits accrue to Government {rom * the stability
« afforded to a fluctuating Revenue the saving of remissicns for lesses and the prevention of the
“ great deterioration of Capital and Stock, that takes place on occssicns of inundation and
¢ drought.” Neither is it denied that there has been a large increase to the standard Revenue
amounting in certain districts to 60, 80 and 90 per cent. but opinions vary greatly as to the degree
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in which this inerease is attributable to improved irrigation rather than to improved Revenue

management, and generally improved administration. Mr. Goldingham points out that the

angmentation of the Revenue commenced some years before the Annicuts were commenced, and
was proceeding as steadily and rapidly then as since but to this it is replied that improvel’nent
of Irrigation Works also preceded by some years the commencement of the Annicuts, and that
the resources of the country would be developed in precisely the same manner by the c,leepenin y
and widening of old Canals and the formation of new ones, as by the weirs thrown across tht
Kistnah and Godavery at Bezoarah and Dowlaishweram,

. 25 Again Mr. Goldingham gives examples of tracts beyond the influence of the Annicuts
in which the Reventie has increased in a mucE higher ratio than in others watered from the new
works, but these startling facts which would imply that Irri o :
positively injurious have elicited from Colonel Cotton a more
financial results of Irrigation have not hitherto answered expectation. He shews that the Go-
vernment dues h:we not been regularly levied. When water from the new works was first issued
the Ryots were infogmed by proclamation that they would be allowed two vears exem~ tion
from extra Cess, that only half of the augmented rate would be demanded unt)il the third 1;:“Jtll'

and that not until the fourth year would the full amount be exacted ‘ g
payable, the native Revenue Officers after a short time very :
The sympathies of persons of this class are naturally with the landowners their inclination to-
favor whom is however.usually counterbalanced by the desire to ap r:)ve themselves able
Revenue Manager’s, but in Rajahmundry and in adjoining provinces the pbecan e carel ss about
an increasing Revenue when they found the credit of it as, . : g

: el scribed to the operations of the Public
Works Department. The correctness of this Imputation of motives maypbe questioned, but the

reality of the alleged conduct to which it refers is a point on which there ought to be no room
for doubt, You must have means of knowing positively whether the addiﬁoml Revenue to
which Goverament is entitled from the newly irvigated lands has or has not been(dul r collected
and if not, there is no need to enquire further xy the Collections have fallen sh)drt0 of the
anticipated amount. This part of the subject however need not here be discussed. Your re-celm
communications in the Revenue Department shew that the necessity of greater strictness in e for

ing the first claims of Government is now fully appreciated., & e

probable explanation, why the

generally neglected to charge it.

Letter No. 22, dated 1st September 1858,

i3 )OQH().ObI ehrave l:iaid thi:stu]lgégebstive paper with the attention to which,
sy serve, it is entitle itg ) i
thur Cotton on the | tions,” but it is needless here toyparticu]zl:rriozdgrr‘xzs":st;1{:1)1(11 ::eldof?:f:tf
means of developing | the numerous projeets to which Colonel Cotton briefly refers while
the Resources of se- precommending an expenditure upon them of a hundred and fife lacs
veral of the Southern | I may however remark generally that to works of Irri ratiog Hez:
Districts of t!)e Ma- | Majesty’s Government look, as the most certaln means l;lot merel
dras Territories. of extricating India from her financial difficulties but of en,abling her t)o’
J yield a considerable surplus Revenue, and they will only require to be

Transmitting Memoran-Y
dum by Colonel Ar-

convinced that Irrigation projects recommended by you are based on sound and well considered

principles to join readily in promoting them, The'storage of water among the hills of Coimbatore

has been noticed in a previous part of this Despatch. With regard to Canals, although our past

experience of their success in Southern India has not been uniformly favorable, some additional
ones are undoubtedly much required to serve as links of communication between the extensive
Backwaters lining the Western Coast of the Madras Territories; and in certain distriets others
might not improbably be better adapted than either Roads or Railways for the transport of pas-
sengers and goods from the interior to the nearest port. But it seems more doubtful whether
any advantage commensurate with the cost, can be expected from Canals designed merely to
connect parallel lines of river navigation or sea ports on opposite Coasts several hundred miles
apart. The proposal to cut a Canal from Trichinopoly to Negapatam cannot of course be en-
tertained when a Railway between those places is about to be commenced, The importance of
improving the few improveable ports of your Presidency is sufficiently obvious, and as you are
aware from my recent communication respecting Sedasheogur, Tuddry and Beypore, has not
been overlooked, but there are probably no Engineering operations in which success is so little
to be reckoned upon with certainty, as those designed for harbour improvement, and no scheme
for converting an open roadstead into a harbour by means of a breakwater can deserve much
attention which has not received more careful examination, and more mature consideration than
seem to have been bestowed on Colonel Cotton’s proposals regarding Ponany and Negapatam,

Lelter No, 23, dated 8th September 1838.
Deficiency in the Ac-)

colings: rendered - Kv . = : ‘
}\'1”:’::53{::’ Ll':-l(c] i':l ! 27. It would be premature to remark on this subject until Ma.
chqu'ro of ;l,]C( (,‘I{Pt- gjor Selby has had the opportunity of explaining the deficiency in his

wye D, Accounts which you propose to afford him on his return to India.

gation instead of being beneficial is

Even when the Cess became

99, The Cement was shipped in May, Tune, and Oc.tober 18535,
and in 1858 it was found to be unserviceable for hydraulic purposes.
This is readily accounted for. it being well known that such Cement
deteriorates by keeping, as well as by exposure, and that after 10 or
| 12 months it is only fit for common plastering.

30. The Brick Machines were packed by the Manufacturers,
but it was ascertained before despatch, that they were duly secured
againstall ordinary accidents. The damage sustained may therefore
not improbably be explained by what Captain Francis says in his let-
J ter of the 3rd August last of the manner * in which Machinery of
all kinds seems to be landed, and the * hard treatment it meets with before it reaches the

Bringing to notice the)
pad quality of the
Roman Cement sent
out for the repair of
Fort Saint George,
and the unservwea)?le
condition in w}.nch
the Brick chhmes
have been received.

~

Arsenal.”
Public Letter No. 26, dated 24ti November 1857, p. 2 and 8.
;e f . , b
e antf Do. »—';‘ do. 8, do. 10th February 1858, p. 5

ntribution by Go-)
Covernment of Rupees
25,000 towards e 31. Both of these works may very probably be necessary though
expense (estimat edat | ope proposed extension of the Road between the Chepauk Palace
Rupees 38,993 in all) and Triplicane it is only said generally that it would_adn'nt a current
of extending the pre= | jeeoqh air from the Sea into a densely peopled locality in the very
sent Road from the | ..o Triplicane. The cost of both ought however apparently to
Sea near the Chepauk | 4.0 joe entirely on the Municipal fund. It hashitherto been too
Palace to_the high | 0 1 custom in Indiatoapply general Revenue tolocal purposes ;
street Triplicane. In- 1y ,¢ e practice is opposed to just principle, and ought to be confined
struction  given L0 £ ihin the narrowest possible limits. The inhabitants of Madras
Chief Engineer 10| 5,14 be urged to provide by local taxation for whatever improve-
submit an Istimate |, 0. ¢ the city may require and higher rates should be imposed if those
for any work he may f ., present levied are not sufficient. By such means as this, the com-
deem necessary 10 ar- |, ynive of Bombay, after constructing very extensive water-works for
rest encroachments of | 4 . supply of the Town, propose to raise thirty lacks foran equally ex-
the Sea on the North |t 5o 'scheme of drainage and sewerage, and the example thus set
Beach begveen t}:g may be advantageously followed on your side of India.
Custom House a
Clive's Battery.

Public letter No. 17, dated 1st June 1858.

i a tim- 32. The expense (about Rupees 400) incurred in this case

2 Rg:ft;:;tzrdered\ was not consideragle, but the reckless manner in which the money was
‘ berbp constructed on | suffered to be wasted cannot be passed over without notice.

:l(;e %each to facili- »  33. In 1855 the platform was ordered to be constructed by way

tate the landing of | of experiment_but when enquiry was made three years afterwards

| how the experiment had succeeded, not only could no one be found to

i ) answer the question, but there was even some uncertainty whether

the platform had ever been constructed.

r though the Civil Architect at the Presidency could find no one in his de-

34;:t aIi)Il?;zvfhrow agny light on the matter, the Acting Garrison Engineer was l.ed to infer
artmle latform must have been completed in September 1855, because the bill for it had then
ok leig And the fact of its having once existed, was placed beyond all doubt by the Superin-
ok En ineer in charge of the Chief Engineer’s Office, who reported that some remains of it
t;gs;nsg;ill l?ing on the beach, the remainder being supposed to have been either washed away or

stolen. Whether it had fulfilled its expectations no one could say.

i sible that no blame may be attributable to any Officer still attached to the
De asrfr.nex}tt, Ilasultmt?lat system must be greatly in fault whichallows of a work being constructed
andp destroyed without the cognizance of any responsible person. -
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Ecclesiastical Lelter No, 3, dated 16th February 1858.

(2.) The raising and
levelling of the addi-
tion recently made to
the Burial Ground at
the Mount sanctioned
on emergency at a

cost of Rupees 1,500, |
J

36. Approved.

Judicial Letter No. 9, dated 30th June 1858, p. 37.

and Do, 13 » (th Sep, ,, p. 51,

Reporting sanction giv-)
ento the construction : q
alteration or repair oi’ l 37. Approved ; but it may be proper to suggest the convenience

certainJudicial Build- o reporting in the Public Works Department all matters relating to
| Public Works.

ings. |

J . p
(True Extract.) M

Secretary to Government.

Exd. Wm. Thomas. "
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. _ - Public.

PROCEEDINGS or tie MADRAS GOVERNMENT.
" , Dated 5tk May 1859, No. 1061.

The Honorable the Governor in Council proceeds to pass orders on the letter in

Para. 1.
No. 3.

- his Department from the Home Government, dated 16th February 1859,

9, The Chief Engineer will be requested
with reference to the remarks in paras. 3 and 4
to have a Statement carefully prepared for !
transmission to the Home Government shew- f
ing under distinct heads the entire cost of .
it came into the possession of Government to the close of the past
d, and the extent to which the Canal has

9 @4. Review the reports on the Traffic
mnd Toll Collections of Cochrane’s Canal for
855-56 and 1856-57, and'notice certain points
,n which further information is wanting.

Jochrane’s Canal from the time i
sfficial year; the Annu@l receipts during the same perio

'\ -
sroved remunerative. -
v

N

6. Observe that'the subjects treated of in
*ieutenant-Colonel gp[:ton’s Report of a tour
Of professional inspection of the Northern

3. The attention of the Chief Engineer
will be requested to the observations com-
municated by the Home Government in these

Litoral Districts do:not require immediate
notice. h

7.8, Notice the expenditure incurred on
‘he Godavery and Kistnah Annicuts and on
the works subsidiary to them; observe that
what is now to be desired, is a conclusive s0-
lution of the question whether the returns
eorrespond with the expectations of the pro-

paragraphs, particularly in respect of the great
water scheme of Coimbatore, the project of the
Annicut across the Cauvery at Neringeepet ;
the condition of the Road between Aska and
Berhampore Road, and the means suggested
of maintaining it in proper order by a moderate
Toll on the Carts annually passing between
the Sugar Factory and the Coast. Lieutenant-
Colonel Bell will give his consideration to the

WIS PN P

noters of these works.
9 @ 15. Notice the reports on the ope-

rations of the Public Works Department for
1855-56 and 57, and remark on the fol-
lowing subjects, viz. the storage of water on
the high lands of Coimbatore; the restoration
of the ruined Anmicut over the Cauvery at
Neringeepet ; the road between Aska and Ber-
hampore ; and the Register for works of Irri-
gation. Feamy.

16 @ 18. Notice the Proceedings con-
nected with the Dam at Chetwye and its ulti-

mate abandonment. ;

last mentioned proposal, and submit his views
for giving effect to it.

~

L B . )

4. The Chief Engineer will learn from
this para. that the Home Government have
consented to supply the Tools for the Bezoarah
Workshop indented for in his letter of the 2nd
June 1858 No. 758.

20, Will comply with the Indent for

Tools for the Workshop at Bgzoarah.
- S . - . * o

P T, L 9 -,
S
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5. The review taken by the Home Go-
vernment of the effects of those important An-
nicuts on the Revenue and prosperity of the -
country will be communicated to the Board of v
Revenue and to the Chief Engineer for their
information.

99 to 25. Review the papers on the sub-
sact of the effects of the Cauvery, Coleroon,
Kistnah and Godavery Annicuts on the Re-
yenue and general prosperity of the Districts

under their influence.

6. The Government would commend to

on the means of develolging the resources of the earnest attention of the Chief Engineer the
important observation made in this paragraph

several of the Southern istricts.
“ that Her Majesty’s Government look to

works of Irrigation as the most certain means of extricating India from her financial difficulties
and of enabling her to yield a large surplus Revenue, and that they only require to be convinced

that Irrigation projects recommended by this Government are based on sound and well consider-

% ed principles to join readily in promoting them.” If Lieut.-Colonel Bell will take care to have
.‘ all plans connecte

1‘ 96, Notice Colonel A. Cotton’s Memo.

& AR e

-

d with Irrigation works well matured, before bringing them forward. The re-

"ol

LA s- &

- Y o > dun g v




~ marks relating to the schemer
the 5th March 1858 will be co i
27. Relating to the deficiency in {
& iue in che eot'" i

counts of Major Selby
Chetwye Dam,

29and 30. On the sybject of the bad 8. The observations rding the g
quality of the Roman Cementjaent out for the of the Cemept and the condition (g :1}::
repair of Fort Sajnt George, and the unservice- Machines wil] b communicated Gial of
able condition of certain ﬁ-ick Machines, Engineer z'nd to tla: ltlﬁlme?::: Chief

> ‘ ; regar, e g e
i was brought into use, and if "l d’li;?g;

occurred, the cause of such delay, T} Present instance shews the necessity of e
application for Materials not required for immedjate use,

: 3 = : in the sys-

9. In respect of the Brick Machines it appears that the fault if any rests more in
tem of landing eavy Stores, than to any inattention on the part of the Manufacturers mﬁ::beit
them, The Inspector Genera of Ordnance wil] pe requested to consider and report 'onto g
ing against damage in the future landing of Pyplie Stores of which it 1} e

instances haye occurred recently, The Shief Engineer will take means for

Pair of the damage done to the Brick Machines at the Bezoarah or Dowlaiswarum Workshop
or elsewhere, ag may be most convenient,

31, Observe that the expense of extend. 10. These paras. being in reply t°‘1";;:°;:
ing the Road from the Sea near the Chepauk  from the Public and other Departments 7

Palace to the high street in Triplicane and of communicated to those Departments.
the works necessary to arrest the encroach-

ments of the Sea on the North B
the Custom Hoyse and Clive’s B
Properly devolve on the Munici

32 @35. Notice the reck]

which money was wasted on the
Grm constructed on the Begeh for the landing
of goods, :

36 and 387, Approve of certain  works
authorized in the Ecclesiastical and Judicial
Departments; and suggest, the convenience of
reporting in the Publie Works Department ]
matters relating to that Department,

11. Resolved that 5 cogy of the Despatch from the Home Government and of the ‘b“:
orders be furnished to the Chief Engineer for hig information and guidance, and for o
Munication of such parts ag Tay seem to him necessary, to the Officers concerned,

(True Extract,)

Secretary to Government.

To the Chief Engineer, with Dispatch and Colonel Cotton’s Memo,
»  Board of Revenye,

»  Inspector General of Ordnance anq Magazines,
»  Public Department,

»  Ecclesiastical Department,

»  Judicial Department,

Exd, Wn, Thomas,
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