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Proceedings of the Madras Government, Public Works Department,
6th March 1876

Read the following papers —
No. 182 Despatch from the Most Honorable the Secretary of State for India.

Railway, Inp1a OrFICE, LoxNDo¥,
No. L. 7ih January 1875.

Mx Lop,—With reference to your Excellency’s letter of the 21st October
last, No 5, I transmit herewith, for your information, a copy of a letter, dated
19th ultimo, from the Managing Director of the South Indian Railway Company,
ghowing the quantities of permanent-way materials ordered and the gquantities
shipped, and explaining the cause of the delay that has occurred in despatching

the rolling stock for the extension lines. N
I have, etc,
SALISBURY.
Ilis Excellency the Right Honorable
. the Governor in Couneil, Fort St George

- -
From H W NOTMAN, Esq, Managung Director of the South Indian Railway Company, to
JUTLAND DANVERS, Esq, India Office, dated 2, Leadenhall Street, London, 19th
December 1874

1 mave now the pleasure to return the papers forwarded with yours of 11th December, and
to submit the following remarks with regard to the question referred to therein, viz, the supply
of permanent-way and rolhng stock for the Southern Extension —

Gurders —The Agent mformed the Consulting Engmeer for Railways i October last thag
the whole of the girders have been received with the exception of those for one bridge on Distmct
10—5 70 feet, skew spans, shipped per Edinburgh which bhad to put mn to Rio Arrange-
ments were made last month for the transshipment of the cargo to the Portlaw

Rails —Total quantity required, say 14,500 tons for the 216 miles of line and 13 miles
sidings  Of these 14,333 tons have actually been despatched, and ships are now loading that will
take the balance

Fish plates —Total quantity ordered 395 tons, all shipped

Fash bolts —Quantity ordered 133 tons, all shipped

Fang bolts— Do 239 do do

Spikes — Do 342 do do

Sleepers —Quantity required at 1,760 to the mile 403,000 Number shipped 380,000, and
ghips are chartered and now loading which will take 60,000 more The number of sleepers
indented for was 457,000 .

If representation had been made from India that quicker despateh of the materials required
for the Southern Extension was desirable, 1t would have been easy to have diverted one or two
cargoes destined for the Northern Extension to the southern ports

Rolling Stock— Wagon ironwork —The whole of the wagon ironwork bas been despatched

Carriage Stock —~I am unable to add any great amount of explanation as to the general
cguses of the delay 1 the supply of the carrage stock to those that have already been given in
Mr Bruce's Report of 13th February last, a copy of which was forwarded to the India Office on
2nd March, and to the reasons as communicaty *1n my letter to you of the 1st July 1874 The
whole of the aronwork has been completed, bub 1t was recently determined, 1 communication with
the authorities 1n India, to supply the carriages complete, and no deliveries have as yet been made
The carriage stock, however, for the Northern Extension (also to be supplied complete) 1s now
coming forward, and a telegram was despatched to India inquiring whether this should be diverted
to the Southern Extension  The reply recerved was *‘send half to Negapatam ” Arrangements are
being made accordingly, and if terms can be come to with the owners of a steamer by which

. fieight 18 now offered, the first consignment of carriage stock will be despat¢hed via the Canal
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