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GOVERNMENT OF MADRAS.

MARINE DEPARTMENT.

Reap—the following paper :—

From the Hon. R. W. BARLOW, C.8., Chairman, Harbour Trust Board, Magdras,
to the Chief Secretary to Government, dated Madras, 5th November 1886,
No. 1097. '

I have the honor to forward herewith, for the information of Government, copy of
proceedings of the Harbour Trust Board, at a meeting held at the office of the Harbour
Trust Board on the 28th October 1886, the same having been confirmed at the
meeting of the trustees held last evening.

ExCLOSURE.

Proceedings of the Madras Harbour Trust Board at a meeting held at the Harbour Trust Board
office, on Tilurﬂl:!_\‘, the 28th October 1886.

» % - B *

1. Read the minutes and confirmed the proceedings of the last meeting held on the 21st
instant.

2. Read G.O., Mis, No. 2861, Judicial Department, intin'mtving that eopy. of letter from. the
Chairman, Harbour Trust Board, No. 731, dated 9th October 1886, respecting the police prosecu-

: : - '} . . . y Wioieser

tion of Sub-Engineer Dumphy and Driver Loveday has been referred to the Commissioner of
Police for remarks ; and stating that Government await copies of the Magistrate’s Judgments and
connecting papers.

.l_ﬁtf(tul'xh:d. .

3. Read Magistrate’s record and judgment in the case of—

The Queen-Empress vs. George Loveday, Engine Driver, Madras Harbour Works,

Read also Magistrate’s record and judgment in the case of— .

The (211;-<rr|~,1‘h111u':.>r~'.\t vs. B. C. Dumphy, Sub-Engineer, Madras Harbour Works,

Resolved that these documents be forwarded to Government for their information.

4. Read letter from Messrs. Branson and Branson, dated 27th October, recommending that
counsel’s opinion be taken as to whether the board appeal against the Magistrate’s decisions in
“11,' ;l,]u)\‘n cases.

Resolved that Messrs. Branson and Branson be requested fo take counsel’s opinion aceord-
ingly.

5. Read letter, No. 881 M., dated 25th October 1886, from the Superintendent, Madras
Harbour Works, in reference to the future working of the beach portion of the Harbour Works
raillway. St

Recorded ; the Superintendent will be informed that ﬂ.l“ whole matter 1s under the consider-
ation of the law officers of the board, and that the papers in connection have been submitted to
Government.

6. Read letter, No. 382 M., dated 25th October, from the Superintendent, Madras Harbour
Works, reporting the arrival per Chusan of Mr. Boteler, the newly-appointed head foreman.

lt('(")l"]‘)(l.

7. Read letter, No. 383 M., dated 25th October, from the Superintendent, Madras Harbour
Works, intimating that the deputation allowance to Mr. Underdown, late acting head foreman,
of Rs. 80 per mensem, sanctioned by the {[;U‘huln' l'rn-t‘ 1"»\):1'."’1'iu ]"(j_i(‘;lu[i.)“ No. 12, dated 16th
September, has heen disallowed under the rules of the Public Works Department Code, and
requesting that a lump sum of Rs. 160 may be given in lieu,

Sanctioned.

itk
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8. Read letter, No. 57, dated 21st October 1886, from the Secretary of the Trustees of
Patchiappa Mudaliar’s charities stating that the trustees of the charities have no objection to
the Harbour Board having the right to extend the lease of their office premises, on the present
terms after the expiry of current period, for another three years.

Approved and recorded. The Secretary, Harbour Trust Board, will take steps to have the
lease drawn out and executed.

9. Read letter, dated 22nd October 1886, from the Agent of the Oriental Telophone
Company, Limited, respecting telephonic connection with central exchange.
: Resolved that the board are not prepared to pay more than Rs. 300 per annum for the
service named, excluding the connection between the Secretary’s office and the office of the
Superintendent, Madras Harbour Works.

10. Read letter, No. 871 M, dated 20th October 1886, from the Superintendent, Madras
Harbour Works, in reply to the Secretary’s letter, No. 841, of 18th October, directing his ‘attention
to the opinion expressed by Mr. Parkes, in his minute of 25th February 1879, that the accre-
tions of sand to the north of the harbour should be secured after each north-east monsoon.

Read also letter, No. 377 M., dated 21st October, from the Superintendent, Madras Harbour
Works, stating that the matter had been referred to Mr. Parkes by wire, who had requested that
the latest particulars might be forwarded to him, to enable him to decide whether the revetment
shoulﬁ belextended or not.

esolved that the board await the result of the refere ingineer-in-Chi
T e erence to the Engineer-in-Chief of the

11. Read letter, dated 20th October 1886, from P. Rungiah Naidu to Captain Tuyl(;r

regarding the advertisement inserted by the Secretary, Harbour Trust Board, in the local
newspapers for cooly contractors. :
. Read la{lsob men'iorandil}m gn the subject by Captain Taylor and memorandum by the
Secretary, llarbour Trust Board, and minutes in reference thereto by M.R.Ry. A. D) sot
Mudaliar and Mr. R. G. Orr. : 5 i

Recorded.

12. Read letter, dated 27th October 188A, from A. Sashachellam addressed to Captain
Taylor with reference to his bills for mango planks and sundry other supplies to the pier.

Read also memorandum by the Secretary, Harbour Trust Board, dated 10th September, and
remarks thereon by the chairman, and minutes on the subject by Mr. King, Mr. Orr, and
M.R.Ry. 8. Venkatakistnamah Chetty Géru. ’

Resolved that the amount offered by the Secretary be tendered to the contractor through

the board’s solicitors.

13. Read memorandum from Traffic Manager, No. 1043, dated 25th October 1886, reporting
that a case of sulphuric acid marked MC within a diamond, No. 50, ex Navarino had ignited in
the outer yard of the new combustible shed on the 24th instant.

Read also letter, No. 219, dated 25th October 1886, from the Deputy Commissioner of Police
reporting the same occurrence.

Recorded.

14. Read three tenders for carrying out the proposed alterations to the combustible shed.

Resolved that Major D. MeNeil Campbell be invited kindly to examine ‘the same, and
advise the board as to which should be accepted.

15. Read G.0., No. 2738 W, dated 18th October 1886, communicating letter from the
Government of India, Public Works Department (Civil Works— Miscellaneous), to the Secretary to
Government of Madras, Public Works Department, dated Simla, &th October 1886, No, 242 M.,
declining to sanction the increase of pay granted to Mr. F. N. Thorowgood, Superintendent,
Madras Harbour Works, being made retrospective from 1st December 1885, as it is against rule.

Recorded. The board much regret that the Government of India decline to sanction the
retrospective eftect of the increased salary granted to Mr. Thorowgood.

16. Read G.0., No. 2068, Public, comgn}micafcing resolution of the Punjab Government
respecting the use of illustrated maps in administration and other reports.

Recorded.

17. Read G.0., No. 1063, Financial, communicating despatch from the Secretary of State

for India, dated London, 16th September, No. 10, Finanecial, sanctioning compliance with indents-

for various stores.

Recorded.

18. Read G.0., No. 935, Financial, authorising the Accountant-General to pass, provisionally
ouly, the pay of officers who have attained the age of 55 years, pending orders from Government
when service beyond the prescribed limits has not been specifically authorised.

Recorded.

\
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19. Read letter, No. 399 X, dated 18th October, from the Examiner, Public Works Accounts,

two complete sets of Harbour Works Accounts.

ki d that the accounts be recirculated for further examination and consideration.

Resolve

Orprr—dated 15th November 1886, No. 627, Marine.
Recorded.

(True Extract.)

H. E. STOKES,
Ag. Chief Secretary.

To the Chairman, Harbour Trust Board,
Port Officer, Madras.
Public Works Department.

»”
»”

Exd. T. O’Connor.
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Harbour Trust Board,
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GOVERNMENT OF MADRAS.

MARINE DEPARTMENT.

Reap—the following paper :—

From the Hon. B. W. BARLOW, C.S., Chairman, Harbour Trust Board, to the
Chief Secretary to Government, dated Madras, 12th November 1886,
No. 1125.

I have the honor to forward herewith, for the information of Government, copy of -
Proceedings of the Harbour Trust Board at a meeting held at the office of the Harbour
Trust Board on the 4th November 1886, the same having been confirmed at the
meeting of the trustees held last evening.

ENCLOSURE.

Proceepings of the Madras H:n'b()m' Trust Board at a meeting held at the Harbour Trust
Board Office on Thursday, the 4th November 1886,

In the absence of the chairman, Lieutenant J. H. Taylor, R. N. R., was elected to preside
over the meeting.

1. The minutes of last meeting, having been circulated to, and approved by, each member
of the board, were taken as read and the proceedings were confirmed.

9. Read letter, No. 884, dated 23rd September 1886, from Traffic Manager, Harbour Trust
Board, reporting upon the condition of Carlton House.

Read also memorandum, No. 1013, dated 29th October 1886, from Secretary, Harbour Trust
Board, circulating the above report and enclosing estimate for repairs.

Resolved that no repairs be undertaken, except such as are urgently needed, until after the
monsoon. -

3. Read lotter from Messrs. Massey and Co., dated 8th October 1886, forwarding plan shewing
proposed method of repairing cross tie bars to pier and enclosing estimate in detail for the work.

Read also letter from Messrs. Massey and Co., dated 2nd November 1886, requesting permis-
sion to alter one item in the above estimate; and letter, dated 2nd November 1886, forwarding
plan shewing proposed method of repairing longitudinal tie rods of pier, and enclosing estimate
in detail.

Examined and discussed the plans annexed.

Resolved that Major D. McNeil Campbell be invited kindly to advise the board in
reference to these plans and estimates.

4. Read letter from Superintendent, Madras Harbour Works, No. 398 M., dated 2nd Novem-
ber 1886, regarding the working of the South Indian Beach Railway and Harbour Works line.

Resolved,that the board await receipt of counsel’s opinion.*

5. Read letter, No. 396, dated 1st November 1886, from Superintendent, Madras Harbour
Works, in reference to G.0., No. 2738 W., dated 18th October 1886, communicating the decision
of the Government of India, declining to sanction the increased rate of pay granted to
Mr. Thorowgood, by the Harbour Trust Board, from 1st June, having retrospective effect
from 1st December 1885. .

Ordered to lie over for further consideration.

6. Read G.0., No. 2836 W., dated 29th October 1886, communicating statement of
payments made in England on account of Madras Harbour Works for stores and freight and

of invoices despatched 1o India during the month of September 1886.
Recorded.

7. Read letter from P. Ramanjulu Naidu and Sons, pier contractors, notifying their willing-
ness to tender for the supply of coolies for the Pier, Beach and Custom House.
Recorded.

3. Read memorandum from Secretary, Harbour Trust Board, in connection with the
proposed alteration in the arrangement with regard to cooly-contractors.

Read also minute on the subject by Mr. Orr.

Resolved that the board await further information.
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9. Read letter from Deputy Commissioner of Police, dated 30th October 1886, No. 222, 7
- regarding the proposed site for shed to accommodate Marine Police boatmen, intimating that 4 S L R e kg o R L
~ the present shed would be moved in compliance with the wishes of the board. ’ R PeRIEE o RO S R ‘;,
~ 10. Read report, dated 25th October 1886, from Preventive Officer in charge, Cassimode SRR+ PSSR TN 2 el _?'\"lfvifjf{:?k S
timber depét, respecting the watching peons, complaining of the difficulty he had to make them B il L sk ' :
keep a strict watch at night. v :
Read also minutes on the subject by the chairman and Mr. King.
{ Resolved that the Secretary deal with the matter, and arrange for the construction of a new
shed, reporting the cost when completed. ; »

. 11. Read letter, No. 402, dated 4th November 1886, from Superintendent, Madras Harbour
‘Works, forwarding travelling allowance bill for October 1886.
Banctioned.
12. Read letter, No. 962, dated 8rd September 1886, from Secretary and Treasurer, Bank
~ of Madras, forwarding safe-custody receipt, dated 2nd November 1886, No. 87—3804, for Rupees
- one lakh of four per cent. Government paper. »
: ‘Recorded. y
. 13. Read ordar, No. 34, dated 1st November 1886, addressed by Secretary, Harbour Trust
Board, to Traffic ager and Preventive officers, giving ipstructions as to their duties in the
event of a cyclone, and letter, No. 1056, dated 1st November ﬁSS, to the Traffic Manager and his
deputy, giving more detailed directions.
: Re&%.lalm letter, No. 1070, dated 3rd November 1886, addressed on the same subject to the
Port Officer, and his reply thereto, No. 10423, dated 4th November 1886,
Resolved that the Seeretary’s proposals for rendering assistance to the Port Officer in the
event of a cyclone be approved ; but that care be taken in mo way to infringe the existing
~ Cyclone Code Regulations. k.

.

Orper—dated 22nd November 1886, No. 649, Marine.
o ~ Recorded.
(True Extract.)

H. E. STOKES, -
Ag. Chief Secretary.

To the Chairman, Harbour Trust Board.
-, Port Officer, Madras. «
~» Public Works Department.

L
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PUBLIC WORKS.

Dated November, 20th.
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EENESSSINSSRNSSSICRSS

G.0., 20th Nov. 1886, No. 3078 W.

NOVEMEER.

Madras Harbour Works

The intimation received by the Examiner,
Public Works Accounts, from the Account-
ant-General, Public Works Department,
that the Madras Harbour Trustis not subject
to the rules relating to the purchase of
European stores in the local market, com-
municated to the Chairman. :
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GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Reap—the following despatch from the Right Honorable the Secretary of State for
India, to His Excellency the Right Honorable the Governor in Council,
Fort St. George, dated India Office, London, 14th October 1886, No. 9,

Public Works :—

I forward, herewith, for your Excellency’s information, copy of a report * by
Mr. Parkes on the progress made in the
restoration of the Madras Harbour during
the second quarter of 1886, and I take
this opportunity of inquiring what is the position of the officers connected with the
Harbour Works who have been or will be transferred from the service of Government to
that of the Trust Board under the provisions of the Madras Harbour Trust Act of 1886.

2. Engagements were made by the Secretary of State in Council with the Chief
Engineer, Mr. Thorowgood and others, and if these officers and servants have, under
clauses 21 and 22 of the Act, been continued in the positions which they held when
the Act was passed, they should be made to understand that, subject to the terms of
the formal engagements entered into between themselves and Government, the Port
Trust Board will, in future, deal directly with them as forming a part of the staff of
that Board. ‘

3. Mr. Parkes is in a somewhat different position, as his duties are performed in
this country ; but I should be glad to receive your views as to the mode in which his
services should, in future, be made use of, and as to whether he should be retained in
his appointment under existing procedure, or should receive instructions direct from

the Port Trust Board.

* Dated Tth August 1886.

——

ENCLOSURE.

Rrrorr by W. PARKES, Esq., on the progress made in the restoration of the Madras Harbour,
for the quarter ending 30th June 1886; dated 23, Abingdon Street, 7th August 1886.

I have the honor to append heréto a plan showing the state of the harbour works on the
30th June, and the progress made in the preceding quarter. -

2. For eight weeks during the months of May and June, Mr. Thorowgood, the SBuperin-
tendent, was a%)sent from Madras, having for some time previously suffered rather severely in
health from an unusual amount of exertion and exposure in the exercise of his duties. ‘l'he
works were left in charge of Mr. A. Lee Pogson, the Assistant Superintendent, who, however
was in frequent communication with Mr. Thorowgood at Coonoor, by letter and ’tel egram’.
Mr. Thorowgood resumed charge on the Ist July. He reports his health as completely
reestablished, and also that he was entirely satisfied with Mr. Pogson’s conduct of the work
during his absence.

3. The quarter ending 30th J une has always been an unfavorable one for pro
is almost constantly in a disturbed state during the months of May and J une,P a.g(rie:?{ig ;‘ehai ;z:
the first time the precautionary measure of bringing the cranes in shore was adopted, The two
Titans and the wave-breaker crane were hq,uled in in the last days of April, and the 'i‘ita,ns Shoivieg
hauled out in the last days of May, and did as much work in the montﬁ of June at both piers
as the state of the sea permitted. The wave-breaker crane had not been moved out on the 30th

of June.
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4. In my last quarterly report, dated 8th May, I was unable to give the exact quantities
of rubble base deposited in the preceding quarter ending 3lst March. I can now supply the
omission —

TONS.

At the north pier there were deposited on the foreshore to receive the
wave-breaker ... : . e 10,284
Deposited as foundation for the new line of pier, stone from quarries. 14,072
183 fallen blocks blown up ... BRI o v |

Making a total of ... 20,247

TONS.
At the south pier there were deposited on the foreshore to receive

the wave-breaker . e 4,248
Deposited as foundation for the new line of pier, stone from

quarries Yy P by 01
66 fallen blocks blown up Ny 0

Mauking a total of ... 28,329

5. In the last quarter ending 30th June, the quantities were—
TONS.
At the north pier —
On the foreshore large lumps or boulders to form the core of the
wave-breaker i 158
Foundation for new line of pier ... 394

—_——

Making a total of ... 522

TONS.

At the south pier— ;
Foreshore to receive the wave-breaker 9,4()'(;
Boulders for core of do. e ot n l;i«
Foundations for new line of pier, stone from quarries ... ujzét
97} fallen blecks blown up ... o O

Making a total of ... 47,746

6. The above represents a fair amount of work for the quarter, especially when it is
considered that during rough weather, which was frequent, the carringe of stone had to be
suspended. The above quantity is in addition to upwards of 8,000 tons used in making
concrete blocks. Thus the railway arrangements for the transport of stone appear now to be

in a fairly satisfactory state. . :
7. Tt will be seen from the plan that at both piers the rubble base is now: well advanced.
About five-cighths of the whole quantity required has now been deposited.

8. The work of building has been more delayed by the rm}gh seas than the deposit of stone.
The operation is now going on at a spot where any movement in the water renders diving work
eculiarly difficult from the rush of the waves against the old wnll.'_! and into and out of the space
otween the old and the new work. It is unfortunate that this difficult spot is. the scene of
operations during the bad season. In a ghort period of ep.lm _wenthr,\r, such as we may now
expect, this special diffieulty will be left behind, and it will not re-appear as the work
advances, at least to anything like the same extent, though I anticipate that the neighbourhood
of the overthrown blocks will continue to cauge some inconvenience throughout the work. The
length built in the quarter is 84 feet, and of these 64 were completed in the more favorable
month of April.

9. The progress made in the wave.breaker is shown on the plan, It has been formed by
the deposit of 192 bloc.ks by the wave-breaker crane in the month of April, after which the crane
was run in shore, and it had not been taken out again by the end of June. No reason has been
given me for this delay, but I think it likely Mr. Thorowgood is keeping a reserve of well-
matured blocks for forming the wave-breaker outside the new work, where it will be more
urgently required.

10. At the south pier no building work had been commenced by the 30th June. The Titan
had been employed in extending the wave-breaker, and 201 blocks had been deposited at the
position shown_in red. I.t was, however, ghortly to be turned round to commence the new
building, for which a portion of the rubble foundation has been levelled by divers.
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11. The portion of the old wall which was thrown down in the cyclone of the 23rd May
is shown upon the ¥l’a.n. It will be seen that it formed no part of the work as now intended
to be completed. It would have been taken down as the Titan advanced to it on the new line of
pier and the blocks used for the wave-braker. These blocks now lie on the rubble base on which
the new wall is to be built, and they will have to be lifted from there by the Titan, but
Mr. ’Ib;ho;zwgood anticipates no difficulty in doing this, and they will be transferred to the
wave-breaker. :

12. Mr. Pogson, senior, the Government Astronomer, has kindly sent me the meteorological

records of this storm. So far as atmospheric disturbance is concerned it was not a severe one,

but it is certain that, like the destructive storm of November 1881, the sea disturbance must
have beén greater than that due to the local wind, having been probably propagated from some
more severe atmospheric disturbance at a distance, which did not reach Madras.

13. The changes of wind followed the regular course caused by a cyclone passing south of
Madras, being strongest from N.E. by E. between 4 P.m. and 5 p.m., with a velocity og 24 miles
per hour. The greatest force of sea, when the greater part of the wall was overthrown, appears
to have been some hours later during the night. In November 1881, the changes of wind
followed nearly the same course, being strongest from E.N E. between 1 a.M. and 2 Am., with
a velocity of 33 miles, but the heaviest sea was some 12 hours previous to this. 'This shows that
there must have been some material difference in the sequence of the phenomena in the two
cases. In the more severe atmospheric disturbances experienced in recent years at Madras, the
velocity of the wind has been 53 miles in 1872, 49 miles in 1874, and 49 miles in 1854, but this
last was from south-west, an off shore wind.

14. It appears, then, that as an atmospheric storm this was a trifling affai
that a wall wa}; overthrown which had stood li)n exactly the same state sinoeg188%?1f; :u;rggfe :;::
it was the heaviest sea which had occurred for 43 years. The storm of November 1821 had left
this wall, which formed one-half of the original breakwater, standing, but it had overthrown the
sea-wall which formed the other half by undermining its foundation, and then probably its force
abated, leaving the harbour wall in its unprofected state to be dealt with by the next heavy sea.

15. It mugt, however, have been a sea of very considerable force to produce such a result
and that such  sea should be accompanied by so moderate a wind is an additional proof that the
relative force of wind is not any measure of the relative force of sea. The two may be contem-
poraneous results of a common, but more or less remote, original disturbance, but they are acted

on by different laws of propagation from their common centre, and have no immediate connection

with each other at a distance from that centre.

16. I would now beg to call attention to the effect of the storm on‘th;a coas£ ‘li‘i'z:'xei Itwgl

e

be seen that, both to the south of the harbour and within the harbour, the sea has encroached on i

the Jand. The same has occurred along the line of coast north of the harbour where periodical
surveys are made. It may, therefore, be inferred that the storm has had a general erosive effect

all along the shore. " It may be anticipated that this will be made up by the ordinary action of
the surf in fine and moderate weather, and it will be interesting to watch the progress.

17. It appears from the record which we have now for ten years of the annual advance of
the coast line south of the harbour, and which is shown on the plan accompanying my last
quarterly report, that the annual advance has not been affected to any important extent by such
exceptional seas as have occurred in that period. The annual advance has been fairly regular.
But this is the first occasion on which we have & good record of the immediate effect of a hea
sea in producing erosion. It is of interest as showing what margin must be allowed for suc
temporary disturbances in utilising the area of land reclaimed to the south of the harbour, and
it is satisfactory to find that such an erosion as'the present would not have passed the limit
which I had allowed in the proposal I made in 1884 for the construction of a hoat harbour.

18. I must again ask to be allowed to defer any statement of the cost of the works until the
account of expenditure is made out in a form comparable with the estimate, ‘

Orper—dated 23rd November 1886, No. 3099 W., Public Works,

Communicated to the Chairman, Madras Harbour Trust Board.

9. The Secretary of State will be informed that it has already been declared®
that the control of the staff of the Madras

* 3.0., No. 378, dated 12th July 1886, Marine, Harbour Works vests in the Trust Board
under Chapter I11 of Madras Act No. IT of

\

1886. Paragraph 9 of the Secretary of State’s despatch should now be communicated

by the Board to those concerned, A
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3. The views of the Harbour
despatch are invited.

.

igned)  J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P

. o p e
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T@ ﬁm lC}hn.u-nmx, Madras Harbour Trust Board.
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PUBLIC WORKS.

Dated November, 23rd,

Despatch from the Secretary of State for-
warding copy of a report by Mr. Parkeson the
progress in the restoration of the —, during
the second quarter of 1886, with remarks
as to the present position of Mr, Parkes and
other members of the staff of the Works,
communicated to the Chairman, Har
Trust Board, with remarks,




30re DrcemBer 1886, No. 707, MARINE.

- 6. Read draft agreement, received from Messrs. Branson and Branson, embédyin terms of
 lease of the Harbour Trust Board office premises from ®#he Trustees of Patchiappah Moodaliar’s
~ Charities.
Read also minute on the subject by the chairman. :
Approved with the alteration suggested in the chairman’s minute.

7. Read letter, dated 25th November, from Messrs. Branson and Branson, in reference to the
gum of Rs. 1,161-0-6 paid to A. Sashachellam Rajoo for mango wood and other supplies to the pier.

SRP ~ Read also copies of letters, dated 16th and 25th November 1886, from A. Sashachellam, to
Messrs. Branson and Branson, on the subject. ‘

Recorded.

8. Read letter from Bhoji Lall and Co., dated 16th November 1886, requesting that they
might be informed when tenders should be sent in for the supply of coolies for the pier and
custom-house yards. : '

Resolved that the chairman be invited to prepare a form of contract to take effect from
1st February next, and that tenders be opened on the 20th January 1887.

9. Examined safe custody receipts from Madras Bank, No. 87-249 and No. 87-247, dated 9th
October 1886, No. 87-304, dated 2nd November 1886, No. 87-342 and No. 87-344, dated 20th
November 1886, and No. 87-876, dated 1st December 1886, for Government promissory notes for
* (4) four lakhs of 4 per cent. loans and gé) one and half lakhs of 44 per cent. paper.
fixamined also pass-book of the Bank of Madras in account with “the Chairman of the
- Harbour Trust Board for the time being,” showing balance at credit, Rs. 1,07,993-8-5. :
Resolved that an additional sum of Rs, 50,000 be invested in 4} per cent. Government
promissory notes. .
5 10. Read letter, No. 453 M., dated 1st December 1886, from Superintendent, Madras Harbour
‘Works, forwarding copy of letter, No. 1174, of same date, from the Secretary and Treasurer, Bank
~ of Madras, declining £o receive Rs. 302-7-5 on account of family remittance of Mr. Boteler, Head
Foreman, Madras Harbour Works, to credit of Government without the usual a.uthorit§ ‘
* TResolved that Mr. Thorowgood be authorised to forward to England direct by Bank bills
 Mr. Boteler’s family remittances, and refund of the cost of his second-class passage to Madras -
- paid by the Engineer-in-Chief, debiting the difference between the Government rate and current
~ rate of exchange, if any, to contingencies.

. Orper—dated 30th December 1886, No. 707, Marine. ‘
Recorded.

(True Extract.)

H. E. STOKES,
’ Ag. Chief Secretary.

To the Chairman, Harbour Trust Board.
,» Port Officer, Madras.
,, Public Works Department.

Exd. T. 0’Connor.
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GOVERNMENT OF MADRAS.

MARINE DEPARTMENT.

Reap—the following paper : —

From the Hon. R. W. BARLOW, C.8,, Chairman, Harbour Trust Board, Madras,
tl\(I) ’chle5 Cghief Secretary to Government, dated Madras, 17th December 1886,
0. 1563.

T have the honor to forward, for the information of Government, copy of proceed-
ings of the Harbour Trust Board at a meeting held at the office of the Harbour Trust
Board on the 9th December 1886, the same having been confirmed at the meeting of
the 4rustees held on 16th December 1886.

—— ,
ENCLOSURE. bt "

Procerpias of the Madras Harbour Trust Board af a meeting held at the Harbour Trust -
Board Office, on Thursday the 9th December 1886.

» . * * *
Read the minutes and confirmed the Procegdings of the last meeting held on the 2nd

December 1886, Mr. R. G. Orr signified his intention of sending in a minute of dissent 1 .
Resolution No. 2. - . -

9. Read notice prepared by the chairman in accordance with Resolution No. 8 of last

meeting, inviting. tenders for the supply of cooly-labor, for landing and shipping goods at or
from t]fe Madraf pier, jetties or beach, and for removing the same T:gr from tlf:apl(}ugstom House,
or other sheds or enclosures. .

Approved, and resolved that the term be three years, commencing from the 1st March 1887,
and that the deposit to be made by the successful tenderer be Rs. (5,000) five thousand. e

3. Read draft of agreement for the above cooly contract, prepared by the Secretary, Harbour
Trust Board, under instructions from the chairman.

Approved, and resolved thaf it be submitted to the Solicitors to the board for their consider-
ation and advice as to whether any alterations, omjssions or additions are desirable. ¥

4. Read copy of a letter from the l’eputy Oollector 6f Madras, No. 1209, addressed to the
Collector, and forwarded by him for the information of the board in reference to G.0., No, 601,
dated 28th October 1886, with regard to an appliea%lon for a site upon the land formed by the
aceretion of sand to the south of the southern groyne of the harbour. .

Read again, also,, Circular No. 8598, dated 25th October 1886, from the Quartermaster-
General, Fastern District, enclosing extract of a letter, No. 3267-B, dated Ootacamund, 20th
October 1886, from Brigadier-General E. Faunce, addressed to the Officer Commanding the
Eastern District, regarding a proposal to construct'a rifle range to the south of the Madras

: Harbour.

-

~ Resolved, unanimously, that the Collector of Madras and the Quartermaster-General be
informed that the board will imperatively ire the sites in question for harbour improve-
mentg, and attach great importance to the reservation of the ground to the south of the southern
groyne for that purpose. . 2 :

5. Read letter from the Examiner, Public Works Accounts, No. 489-X, dated 29th Novem-

‘ber 1886, forwarding statement comparing actual expenditure on the harbour works to the end

of September 1886, with'the sanctioned estimates.

Recorded. . . ; :

6. Read letter from Mr. A. Brown of Tellicherry, dated 30th November 1886, requesting
that he might be allowed annas four per, cubie foot extra for the aynee wood-beams intended for
the repairs of the Madras pier. Koy i

» .




-

. erosion caused by the current flowing round the north groyne of the harbour.

. " ”-';*“' ;
2 13re Janvsry 1887, No. 11, Marine. Sk
Read also letter from Mr. Brown, dated 8th December 1886, and examined sample of timber % E‘  + 17. Read lm
No. viii on his list, which he proposed to substitute, in part, for aynee beams and planking. : ¥ ;’ : the proposed iy .
Read, in connection with the above letters, notes by Mr. George Anderson, M.1.c.E., on both <30 1 300 . Resolved that the Port Officer be
timbers, dated Camp Lackidy, South Wynaad, 12th December 1885, and examined samples. y o the subject. & g B
Resolved that the partial substitution of No. viii timber on Mr. Brown’s list for aynee beams S = ' 18. Read letter from Mr. T. ,
and planks, is apiroved, provided that such be sound throughout and fully up to sample in every & " gas works for gas beacons buoys, lighthouses, and-
way, and that it be supplied at the same price as already agreed for aynee, which rate the board ‘ ¥ Recorded with thanks, the time has not yet
decline to enhance. Eibae - : RNIRRE . & fh i
7. Read Proceedings of Madras Government, No. 3152 W., Public Works, dated 29th e 3 e 7 TR e
November 1886, stating that sanction of Government is not needed with regard to the purchase ST s
of flannel for the use of the Harbour Works divers. ; o
Regorded. ’ . ‘ !

8. Read letter from Captain W. L. 8. Baddeley, R.E., No. 4225, dated 30th November
1886, in reference to protective works to the north of the harbour, and suggesting that plans and
estimates be prepared. 1

Resolved that Mr.. Thorowgood be requested to prepare plans and estimates for such
protective works as he considers necessary.

9. Read letter from Messrs. Wilson and King, Solicitors, addressed to the Chairman, Harbour .
Trust Board, on behalf of Messrs. Hajee Allaruckhia Sajan and Co., requesting that steps may Yo
be taken to rebuild the wall of their ofients’ premises, repair the road, and to protect the property 3
against future damage. :

Read also endorsement order, No. 4320-C; dated 4th December 1886, and letter forwarded
therewith, from the Aient and Manager, Madras Railway Company, No. 818, dated 27th Novem-
ber 1886, detailing the effect of the late cyclone on the beach road opposite the Rayapuram
Terminus and General Stores, and requesting that steps may be taken to protect the foreshore
opposite the railway premises. . )

'Me board are not prepared to, in any way, accept responsibility for damage caused by a
cyclone, or rough weather, but the Agent and Manager, Madras Railway Company, and Messrs.

ilson and King, will be informed that they are taking measures to protect the foreho.ro against ?

o the‘YOha.irman,Hsrbour Trust Board. |
'm,,tPortOﬁo:ar,MAdrm, e G o
» Publio Woeks Department.  ©
! A B

10. Read G.0., No. 8072 W., Public Works, dated 19th November 1886, recording, with
.remarks, progress report of the Madras Harbour Works for October 1886. '

Recorded. The special report asked for by Government, as to the effects of the late cyclone,
has been anticipated by the Superintendent, Madras Harbour Works, in his progress report for
November 1886, and this will be submitted, for the information of Government, at any eari)y date.

11. Read endorsement No. 2346, dated 6th December 1886, from the Collector of Sea
Customs, forwarding copy of a letter, No. 765, dated 4th December 1886, from the Assistant
Superintendent of Telegraphs, and"his reply thereto, regarding telegraphic communication
passing underground along the beach road between, the batteries, and also copy of a resolution e
of the board, No. 8, dated 23rd September 1886, on the subject.

Recorded. The trustees concur with the Collector of Sea Customs, and have no objecfion to
the communication being carried under the line of rails leading from the pier, provided that traffic
therefrom is not delayed. : :

12. Read endorsement order No. 3213 W., dated 4th December 1886, from the Secretary to

T irghe e o)

£ Pt
s i S
-

4

A S e

Government, Public Works Department, communicating statemertt of payments made in England : ® . \ ; ;»"‘qwl J?:
during the month of October 1886. . . : : . LIRS )
' ecorded. -

13. Read letter from the Consulting Engineer for Railways, Madyas, No. 1494, dated 6th
December 1886, notifying the intention to run a special train conveying His Excellency the
Viceroy to the iron pier, over some portion of the harbour line, and requesting the hoard’s
sanction. : i

" The board have much pleasure in placing the Harbour Works line at the disposal of His
Excellency the Viceroy. _

14. Read letter from tho Port Offcer, No. 11432, dated 6th Docember 1886, requesting that
the new quarters for the accommodation of the pilots may be immediately placed at his disposal.
Resolved that the chairman be invited to address Government on the subject,.

15. Read letter from the Superintendent, Madras Harbour Works, No. 463 M.
December 1886, recommending leave for four months ta Mr. Underdm;kvz, Foreman D,ivd;? eoc} ﬁ;};
Madras Harbour Works. } i :
Resolved that Mr. Underdown be granted three months’ leave on full pay and one month’s
extension without pay. . : i

16. Read letter from the Agent, South Indian Railway, Trichinopoly, No, 2424, dated 29th
November 1886, forwarding two copies of the time tab}e or the running of a special train over
the South Indian Railway for the accommodation of His Excellency the gVioaroy.

Recorded. ‘
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N GOVERNMENT OF MADRAS.

' MARINE DEPARTMENT.

Reap—the following paper: —

: - From the Hon. R. W. BARLOW, C.S., Chairman, Harbour Trust Board, Madras,

to the Chief Secretary to Government, dated Madras, 17th December 1886,
No. 1563. . '

. : : : T have the honor to forward, for the information of Government, copy of proceed-
: Issued ings of the Harbour Trust Board at a meeting held at the office of the Harbour Trust
. ' , ~ Board on the 9th December 1886, the same having been confirmed at the meeting of

the trustees held on 16th December 1886.
Reed. . FEnel.

ExcLosure,

5 ' . s — ' Proceevings of the Madras Harbour Frust ‘Board at a meeting held at the Harbour Trust
? Ve : Board Office, on Thursday the 9th December 1886,

G.0., 13th January 1887, No. 11, . . ok *

= — e Read the minutes and confirmed the Proceedings of the last meeting held on the 2nd
3 : December 1886. Mr. R. G*Orr signified his intention of sending in a minute of dissent from
Resolution No. 2.
v e 2. Read notice prepared by the chairman in accordance with Resolution No. 8 of last
: meeting, inviting tenders for the supply of cooly-labor, for landing and shipping goods at or
from the Madras pier, jetties or beach, and for removing the same to or from the Custom House,
or other sheds or enclosures. : ]
Approved, and resolved that the term be three years, commencing from the 1st March 1887,
and that the deposit to be made by the successful tenderer be Rs. (5,000) five thousand.

: | 3. Read-draft of.agreement for the above cooly contract, prepared by the Secretary, Harbour *
. — JANUARY. Trust Board, under instructions from the chairman. ik,
y ~ . Approved, and resolved that it be submitted to the Solicitors to the board for their consider-
ation and advice as to whether any alterations, omissions or additions are desirable.

9. " . 4. Read copy of a letter from the Deputy Collector of Madras, No. 1209, addressed to the
g "/Le = A"’/Q ”( . ¢ Collector, and forwarded by him for the information of the board in reference"to G.0., No. 601,

datedf 28th f()cto‘ber 1886, with regard to an application for a site upon the land foxmed by the
accretion of sand to the south of the southern groyne of the harbour,
(*C ‘(/ L X Lagip < Read again, also, Circular No. 8598, dated 25th October 1886, from the Quartermaster-
P, General, Eastern District, enclosing extract of a letter, No. 3267-B, dated Ootacamund, 20th
s A/' October 1886, from Brigadier-General E. Faunce, addressed to the Officer Commanding the
: %ast}()am District, regarding a proposal to construct a rifle range to the south of the Madras
: arbour. '

_ Resolved, unanimously, that the Collector of Madras and the Quartermaster-General be
informed that the board will imperatively require the sites in question for harbour improve-
ments, and attach great importance to the reservation of the ground to the south of the southern
groyne for that purpose. v

' 5. Read letter from the Examiner, Public Works Accounts, No. 489-X, dated 29th Novem-
I ber 1886, lf)orwcg‘éling st]x:teﬁnent %omp?iring actual expenditure on the harbour works to the end
: . of September 1886, with the sanctioned estimates.
- Harbour Trust Board, ; Brosoidai '

Recordin vedi . | . 6. Read letter from Mr. A. Brown of Tellicherry, dated 30th November 1886, requesting -
held on the%t r(])ggzezlrlx%:r (ifSSBé g hel | that he might be allowed annas four per cubic foot extra for the aynee wood-beams in;:gded fg
. : the repairs of the Madras pier. : : .
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Read also lettér from Mr. Brown, dated 8th December 1886, and examined sample of timber

No. viii on his list, which he proposed to substitute, in part, for aynee beams and planking. ‘
- Read, in connection with the above'letters, notes by Mr. George Anderson, M.1.c.E., on both . RS ResT

timbers, dated Camp Lackidy, South Wynaad, 12th December 1885, and examined samples. , A A Wy i the subjents: ewtiims by 40N

Resolved that the partial substitution of No. viii timber on Mr. Brown’s list for aynee beams Pt Lol - LA + 18. Read letter from Mr. T. H

) 8. Read letter from Captain W. L: C. Baddeley, R.E., No. 4225, dated 30th November
1886, in reference to protective works to the north of the harbour, and suggesting that plans and
~ estimates be prepared. . :
: Resolved that Mr. Thorowgood be requested to prepare plans and estimates for such
protective works as he considers necessary. v

9. Read letter from Messrs. Wilson and King, Solicitors, addressed to the Chairman, Harbour
Trust Board, on behalf of Mesers. Hajee Allaruckhia Sajan and Co., requesting that steps may
be taken to rebuild the wall of their clients’ premises, repair the road, and to protect the property
against future damage. : . . '

". Read also endorsement order, No. 4320-C, dated 4th December 1886, and letter forwarded
ey swith, from the Agent and Manager, Madras Railway Company, No. 818, dated 27th Novem-
 ber 1886, detailing the effect of the late cyclone on the beach road opposite the Rég;apuram

§ "2“ Terminus and General Stores, and rgquesting that steps may be taken to protect the foreshore
 opposite the railway premises. & T ~

" 'The hoard are not prepared to, in any way, accept responsibility for damage caused by a
%ﬁ%cﬂlz:e, or rough weather, but the Agent and Manager, Madras Railway Company, and Messrs.

b n and King, will be informed that they are taking measures to Erotect the foreshore against
erosion caused by the current flowing round the north groyne of the harbour. -

" 10. Read G.0., No. 3072 W., Public Works, dated 19th November 1886, recording, with

tks, progress report of the Madras Harbour Works for October 1886. . ;
- Recorded. The special report asked for lﬁ Government, as to the gﬁect.s of thelate cyclone,
" has been anticipated by the Superintendent, Madras Harbour’ Works, in his progress report for
* November 1586, and this will be submitted, for the information of Government, at any early date.
#1. Read endorsement No. 2346, dated 6th December 1886, from the Collector of Sea
* Customs, forwarding copy of a letter, No. 765, dated 4th December 1886, from the Assistant

Superintendent of Telegraphs, and his ly thereto, regarding telegraphic communication

passing underground along the beach road between the batteries, and also copy of a resolution
of ﬂ‘mioa.rd, o. 8, dated 23rd September 1886, on the subject.

* the communieation being carried under the line of rails leading from the pier, provided that traffic
" therefrom is not delayed. : : _ ' : :
" 12 Read endorsement order No. 3213 W., dated 4th December 1886, from the Secrotary to.
‘Government, Public Works Department, communicating statement of payments made in England
during the ::&mth of Octot‘{er.1886. ’ 5, A

13. Beg&lettér from the Consulting Engineer for Railways, Madras, No. 1494, dated 6th
December 1886, notifying the intention to run a special train conveying His Excellency the
Viceroy to the iron pier, over some portion of the harbour line, and requesting the board’s

14. Read letter from the Port Officer, No, 11432, dated 6th December 1886, requesting that
the new quarters for the accommodation of the pilots may he immediately placed at his disposal.
. ,Resolved that the chairman be invited to address Government on the subject. g

December 1886, recommending leave for four months to Mr. Underdown, Foregman Diver of the
Madras Harbour Works. - : 80
Resolved that Mr. Underdown be granted three months’ leave on full pay and one month’s
_ exterision without pay. : ’ £ \
~* 16. Read letter from the Agent, South Indian Railway, Trichinopoly, No. 2424, dated 29th
* November 1886, fonyudinﬁ two copies of the time table for the running of a special train over
the South Indian Railway for the accommodation of His Excellency the iceroy. :

*  Recorded, 5

Recorded. The trustees concur with the Collector of Sea Customs, and have no dbjection to. l

15. Read letter from the Superintendent, Madras Harbour Works, No. 463 M., dated 4th '
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and planks, is approved, provided that such be sound throughout and fully up to sample in every | st works fob galib e ghthou 5
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: ,decline to enhance. : : : o ¢ _ . ‘
; 7. Read Proceedings of Madras Gevernment, No. 3152 W., Public Works, dated 29th ¥ i oy, A e b i ] . R . ey Pakes
L : November 1886, stating that sanction of Government is not needed with regard to the purchase ; v R, : R e T STt itk i [aid o K4 gk
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