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* stitution of it, line No. 5 ordered to be adopted.
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Proceedings of the Madras Government, Public Works Department,
17¢th August 1869,

No. 3:65. Read the following Proceedings of the Board of Revenue, dated 26th
. July 1869, No. 5,420.

Read the following letter from the Collector of Madras, to the Acting Secretary to
the Board of Revenue, dated Sydapet, 8th June 1369, No. 174 :—

I Bave the honour to report upon the condition of the Salt roads in this
district, during the past official year 18638-69. They are five in number, namely :—

1. From Cheyur to Chotapakum.

2. From Chunampett northward to join the line between Cheyur and
Chotapakum.

3. From Chvotapakum towards Wandewash to the frontier of the district.
4. From Kelambaukum to Chingleput.

5. From Covelong or Kelambaukum to Vendalur.

2. Upon line No. 1, out of the estimated amount of Rupees 9,540 for gravel.

ling and building three culverts, fupees
3,002-10-1 have been spent during the
year, and 10 out of 14} miles of its whole length have been finished. The remain-
ing 4§ miles having been provided for in this year's Budget, it is hoped that the
road will be fully opened to traffic by the end of the year.

o. - Laue No. 2, although a purely Salt road and included 1n the Salt works

Road No.' 2 from Chunampett northward to join l];::::(f ti[fox;hi.869p70, ar:;-i State;l by the
the line between Cheyur and Chotapakum. ir troceedings of the 7th

. May 1869, No. 3,099, paragraph 5, to

bave been included in the Public Works Budget of that ycar, does not appear to
huve been so. I beg to recommend, thercfore, that this line may be now provided

for out of the Reserve of this year of 25,000 Rupees, from “ Petty Construction
and Repairs.”

Road No. 1 from Cheyur to Chotapakum.

4. Upon this, the sum of Rupees 3,506-8-0 was expended during the year,

but that chiefly upon N
Road No. 3 from Chotapakum towards Wande- to lavine Ul . works Preparat?ry
wash to the frontier of the district. o laying out the line, such as clearing

Jungles, throwing up embankments, cut-
ting side channels, &e.

5. This road is like No. 2, a purely Salt road, and has been reported as such

by the Salt Deput 11 A i
Road No. 4 from Kelambaukum Sal¢ pans to }d 4 puty Collector, I.r. Sm‘.th;
Chingleput. and considered by the Supermtendmg

] Engincer, Colonel Boileau, to be a most
necessary line for that description of traflic

by the Board, in their Proceedings of the 9th October 1868, No. 7,222, and in sub-

* 6. This appears to have been a mistake, and in my letter of the 23rd August
1865, No. 259, I explained that line No. 4 would be the better one, and the Board,
after consultation with one of their members (Mr. Clarke) agrecing with 1ne, can-

celled their order, and permitted the line No. 4 to be again brought on to the list
of Imperial (salt) hines.

. It was nevertheless disallowed as such /
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Proceediman 7o ~
g3 of the Madras Government, Public Works Department,

N 17th August 1869,

‘ ' it, and the large sum of
* Rupees 1,000, Rupees 3,000 has been sanctioned, and
: llhe, name]y, frOm
p&ra”el “.ith it. .

Kelambay .
elambavkum to Madras, viz Lattice bridge running almost

8. Upon

No. 4, T '
ing and mark 0. 4, Rupecs 1,754 have bee

. . n expended, but Ii .
ing the line was accomplished. P , but little more than clear

”

question as to why no report was sent last

enditure of g
repor . p Ny consequence was m se
port was not considered necessary. 7 quence was made, a separate

Encrosuze No. 1,
From the Acting Super; : .
g Superintending Engineer, 4th Divis
s 18lon, to the Collect 5th
June1869, No. 1,290. or of Madras, date(%
Wemnee v-nfapence to yon
Gos e 1 ) ICt'tfr' No. 173, ‘.ia_'ged, 13th May 1869, disapproving of th road
ernment Order, No, 1,314, dated 20th April 1869, bl‘(frn helamvuyy ypy U‘va'e‘%:g toe lvlee;umr
me::ig t:ken-up 00 account of its want of import-
ine ica 0% 1n the district, T bave the honour to
o ln the Imperial list of roads, and sanctioned
ution, I cannot put

i udget for its exec
their orders, : _ 3 stop to the work without

)
-~

. ] ,» I am constrained,
e tion or misunderstanding in the prepa-
ton of the lists in your department, this line

h.as been sanctioned as one of the three Impe-
rial Salt roads in your district.

Vile Governmont Order,

1863, Revenue Department. No. 1,725, dated 19th Bept, .

3. An estimate, amounting to Rupees 25,100, v

tioned by Government, in Order No. 1,108 of the 26t a8 forwarded by

Colonel Boi -
b April 1865, for making (e oy *

making this road.

- 4. In your letter to the Acting Secretary to the Board of R

you pointed out that a far better line, in 5dbstitution for this one ezen:;,bdated
kuw to Chingleput, and the Board in Proceedings of the 29th Se .tefn:e ?Nta.ke
your view, and recommended to Government the substitutio . ;
estimate should be cancelled, which was transferred to the P

the 12th October 1865, No. 2,470, and the estimate cancelled j
y P in G -
of the 17th October 1565, ' overnment Order, No. 3,096,

R3rd August 1865,
n from Kelambau-

. 0. 6,151, concurred in
n.accordmgly, aud that the above
ublic Works Department, in Order of

5. IntheOrderof the 11th November 1868, No. 2,831,Revenue De
on the classification of Imperial roads, thiscommunication turns up again
rial Salt lines, and I observe that in the past official year, you granted

partment, passing orders
as one of the three Impe-
Rupees 3,000 towards the

A
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Rupees 9,083 expended upon a 10031'

P T

o trera

DRSSO SRS

- No. 366. - -OrpEr TnEREON, 17th August 1809, No. 2,706.

»
p—;

- e " e Bt aa | AR e s wocibat ek oo e

\

DProceedings of the Madras Government, Public Works Department,
17¢th August 1869. ‘

coﬁstruction of the line, which was subséquently x:educed \td Rupees 1,000 from special funds, and
the money waslaid out by Mr. Sub-Engineer Ottman. '

6. I cannot account for this road appe’a,ring in the list, as, subsequent to the abova Order of
Government, I had submitted an estimate to Government for” the alternative line to Chingleput,
which had been % sanctioned, and only awaited
an allotment of funds.

t Government Qrder, No. 1,787, datod 14th June 18C7.

7. In the current Budget, opposite the entry for this work in the remark coluren, Govern-
‘ment called for the estimate and entercd the road in the list of works  requiring cstimates, at the
end of the order passed on the Budget.

‘8. I was consequently obliged to report that the estimate had already been submitted,

and 1 pointed out that it had been cancelled by Government in 1865, My letter was recorded by T

Government, and I enclose a copy of the Order, No. 1,314, of the 20th April 1869.

* SusrTTED to Government, with reference to Government Order, 2nd Octo-
ber 1865, No. 2,379. : ’

: : v
. 2. The statement that the road from Chunampett northward ta join the line

between Cheyur and Chotapakum was entered in the Public Works Budget, secems )

to have been a mistake. The Board resolve accordinglv to put the sumn of Ruj)ees ‘

© 75,000 at the disposal of the Colléctor from the Reserve under ¢ Tetty wolisuues

tion and Repair.” 1If it1is found further on the yecar that a larger amount can be

granted, it will he given. The Collector should call attention to this a little later

7/

in the year, or it may be lost sight of. _' <

3. The Board “resolve to request Government to allow the road fr(?m the
Kelambaukum Salt pahs to Chingleput to be entered in the list of Imp?rlal Salt
roads, instead of the road from Covelong to Vendaloor. On reconsideration, they
agree with the Collector that the latter line should be abandoned in favour of the

- former one,

4. The Board observe that the san‘ctioned allotment from local funds for the
-road from Kelambaukum to Madras was Rupees 6,000.
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CoMMUTNICATED to the Superintend-
ing Engincer of the 4th Division.

CIVIL WORKS, No. 46.

- . 2. Under the circumstances brought
to notice, the Government approve of the road from the Kelambaukum Salt pans to
Chingleput being entered in the list of Imperial Salt lines instead of that from

Covelong to Vendaloor.



Proceedings of the Madras Government, Public Works Departuent,
17tk August 1869. ‘

3. The Superintending Engineer of the 4th Division will report whether any
and what expenditure has been incurred on the latter line from the provision of
Rupees 6,000 entered for it in the current
year’s Imperial Budget, and whether

the estilnates sanctioned in G. O., No. 1,787, dated 14th June 1867 for theline
from Kelambaukum to Chingleput will require revision.

(True Extract.)

. Ttem No. 284.
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Colonel, R.E.,

 Secretary to Gorernment.

To the Superintending Engineer, 4th Division.
,» Revenue Department.”
,» DBoard of Revenue.
,»  Controller of Public Works Accounts.
, Accotintant-General.
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