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Proceedings -of the Muadras Gov.r-rmﬁmf, Revenue Dejsdrtmmt,
19 May 1876.

R

Tahsildar. T beg to quote an extract from paragraph 86 of Mr. Rundall's (late

. District Engineer) report to be found in Proceedings of the Madras Government,

Public Works Department, 1st October 1875, No. 2,831, in which he gives the
result of his experience and observation.

" Experience has ;hovm us that even the present cultivation (and there has not as yet been
much extension) is always in diffioulties except under the Kadamba and Arumugamangalam Tanks
in September and March. This is in some measure due to the ryots not cultivating early enough:
Last year the Arumugamangalam and Paykulam Tanks were full at the end of June, but the

ryots neglected to commence cultivation $ill the end of July and beginning of August. B
nexplicable, but such was the fact.”

The Assistant Engineer in charge at present thinks that the ryots will
gradually learn to cultivate earlier in the season, and by so doing, be able to extend
the car cultivation. I think this is possible, but not to be depended upon.

5. As regards the 1st or peshanam orop, it will be seen that the ryots, eager
to compete one with another for every chance of water, are already holding as Y’et
nearly 4,000 Acres more than they could cultivate in the last season, and I think
that, adding perhaps 1,000 Acres to this, will give the safest figure at which to put
the ultimate area of 1st-crop cultivation under the anicut, supposing that no el
works are undertaken, but that eonsiderable sums are expended annually as minor
new works and for the repair, festqratio’n, and improvement of existing tanks and

channels. The Tabsildar thinks about 5,500 Acres will be added to the caltivation -

Uk

- 6. There can beno doubt that the area which can be supplied by dgrgct
channel irrigation, whether for 1st or 2ud crop, has been long ago reached s
that the only way in which cultivation can now be extended further is by t.m_’
enlargement and improvement of the channel-supplied fanks, and possib]y"ﬁlﬁ
construction of new ones. :

7. It appears to me possible that with a large additional outlay in widening
the main channels and in constructing new tanks as well as in drainage works in the
neighbourhood of Trichendur and Tuticorin, a further area of perhaps 45000.0"
5,000 Acres might eventually be brought under caltivation, but I do not zhl'nk the
returns would pay the intorest of the works which would be required. This land
- ¢vuld only be supplied for one erop, peshanam, and the rate of assessment would

" have to be low, as most of the land is swampy and inferior in quality, as well

- as situated in a thinly-populated neighbourhood. The Tenkarei Tahsildar estimates
this figure at 8,650, but speaks of the Tenkarei Taluq alone; I allow also for about

13,000 deonen-memr- Bubioori-in she Ottapidaram- Tatug: ~ 77 T

e 2 On the whole, 1 think it would be rash to calculate upon a larger ultimate
- area under the present condition of supply than 5,000 Acres more than the figures

- for 1284, and that for one 'crop cultivation only. This will certainly not be

reached without a liberal expenditure in repairs, improvement, and enlargement of
existing tauks and minor ch&ux?ﬁ@‘,iﬁ%d\gvgq,wizh this, I should be sorry to express
myself a8 by any means confident of the result. T think that 3,000 Acres for one
erop may be considered a safe figure, and 2,000 more may be considered probable

for 1st crop and 2,500 possible for 2nd crop.
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The repairs, enlargements, and improvements required to secure this will not
require an addition to the original estimate, but may, I think, be provided by a
liberal allotment for agricultural repairs and minor new works.

~ A heavy addition to the original estimate would probably in time, but not
at first, produce a further addition of 3,000 to 4,000 Acres for one crop. R
9. 1 would take the average assessment of one crop land at Rupees 5 per acre
and the average of 2nd-crop charge at Rupees 5, as the single-crop land is mostly
poor and far away from the source of supply, while the 2nd-crop cultivation
would be on land already in cultivation for first crop.
- On this assumption we should have safe ultimate figure—

i : ACRES, RS.
For 1st-crop cultivation... ... ... .. .. . 3,000 15,000
Probable, 1st crop ... e ol o B un s ~ 0,000 _ 25,000
Possible, 2nd erop 00 v e dee e eis 2,500 12,500
And with a heavy addition to the original estimates—

Probable figure, 1st-crop cultivation... ... 5,000 i 25,000

10. The totals for last year were— Sranit s
lst crop --.‘ P vew vee Ve "y e wes ‘13,678
UL OTOD- s oiah | s bl Sekas ol e N 4 10._7-28,} Maeand b 1,490,500

Do. * waste charged ' ciiceel e Ba s 263 1,660
Dry converted into wet ... ... . . o 0 144 613
Inam and Zemindari lands ... ... e e 1,442 ek 2,398 :
R e e ot
A safe estimate of the ultimate area will add - :
e PRI o R e R - 15,000
29,255 1,69,631
A probable further addition will give Ist crop. - 2,000 10,000
31,255 1,79,631
And a possible 2nd crop increase of ... ... 2,500 - 12,500
d 33,755 1,92,131
With ,heavy. addition to the estimate, the ‘
figures would in all probability rise in time ;
: e i T AR i R S e ) 5,000 : 25,509
Total ... 38,785 9,17,63

11 As regards the time within which the above results may be expeeted, T

'think that five years is a safe and reasonable figure for all the inerease to be got =

by improvement, enlargement, and extension of existing works without additions
to the original estimate, and five years from the completion of the new works for
the increase which may be obtained by a large addition to the original estimates.

12. 1 beg to recommend that discretion be allowed to the Collector in deals+
ing with all lands newly brought iuto gultivaﬁbxi to levy one-fourth assessment
the first year, half the second, and 80 on ; much of the land requires a consider-
able outlay in levelling and manuring before it can produce the crop which it will
afterwards carry without extraordinary labor ; and, as the assessment is calculated
upon what the land is likely to produce when properly brought into cultivation,
this arrangement appears fair. 1t will certainly encourage enterprise.
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Proceedings of the Madras Government, dated .14thv f‘ebrua.ry 1876, No. 408,
Revenue Department. P i
ApstracT.—Communicating G.O.; dated 29th January 1876, No. 270, Public

Works Department, and calling for report on paragraph 1 thereof requesting
to ascertain when definite information regarding the _}irrigati’on on the north or lleft
bank of the Tambrapoorney under the Striviguntum Anicut will probably be

available,

In the foregoing letter the Collector submits the information called for by
Government in their Orders, dated 23rd November 1874, No. 149, and 14th

February 1876, No. 408, regarding the Striviguntum Anicat. -
9. 'The revenue realized from irrigated lands in the tract affected by the

anicut prior and subsequent to Fasli 1281, when it is considered to have begun
to take effect, was as shown below :—

i NorthSide, | South Side, | Tt Gross
Revenue.
RS R8. RA,
Average of fifteen years prior to Fasli YORE id s S ke T el 1,16,983
Do. of seven | R R e g i 49,104 69,749 1,18,853
Revenue of ,, & o 0 4 1281 o e 58,263 75,070 1,33,333
) TR Rl e TR 42,126 59,598 1,01,724
) PR e RIS - S o Rl e S e 1,40,166
D°° Of E 1] y ,nav 59 50 " 284 ', Ao ARk s 63,029 .. I 910602 ' 115":631

" 3. TItis not stated how much of the area irrigated from Fasli 1281 to Fasli 1284

was formerly under oceupation as Dry and what revenue was derived therefrom.

The Board, however, presume that most of the lands newly brought under irriga-
tion were formerly waste, and even if they had been under occupation as Dry, the
revenue they yielded must have been trifling. Assuming, therefore, that the entire
difference ‘between the average revenue prior to Fashi 1281 and the revenue of
subsequent years may fairly be credited to the project, the Board observe that in
Fasli 1284 there was an increase of Rupees 21,853 on the southern side and
Rupees 13,925 on the northern side of the anicut over the average of seven years

prior to Fasli 1281.
4. This compared with the estimated expenditure gives the following results ;—

==

Percentage
EEatixgated h‘gﬁ?ﬁi of olfl Increa:afn

| Expenditure, the Expendi-

. Revenue. o
: RS, RS. ; ns.“.
- North B‘ldﬁ..‘, e L e 7,30'361 13’995 1'9 pﬁl’ eeﬂt-
4 South WAL wagy - WA ey RS 4,07.726 21,853 - 53 29

Total .. | 11,38,087 35,778 | 814 per cent.

5. 1t must bé_ here remarked that in ealoulagt;g the increase of revenixe,
allowance has not been made for the annual repairs for the up-keep of the works.
If the net revenue for Fasli 1284 (i.c., after deducting outlay on Repairs), viz,,



PR
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s e

Rupees 1,24 - ;
4 et compared with the average net revenue for the seven years

previous to the construction of dsatuie . ;
. anicut » £ : g
reduced to Rupees 13,612 only, or 1-2 e e W, MO S

The Board o
baerve, however, that four years is too short a series on which to base

a calculati :
th?fourh;:a;fiztfuﬁz?ge'°““‘*’.’ that will be required, and that iu two out of
Information is probabl m.:’he VA sy the outlay appears to be abnormally bigh.
an estimate to be fram ydav; & ble in thePublic Works Department which will enable
As the Board have noe ¢ tl.xe Atmonn “.'hich may be fairly debited on this account.
Ml s ot materials for arriving at a decision on the point, they have
tion to be made for : 0;: . gross revenue, leaving the determination of the deduc-
" :P eep for consideration in the Department of Public Works.
paragraph 5 of their Proceedings, dated 10th May 1875, No. 1,217y

per cent. on the estimated expenditure.

G. 0., dated 19th July 1875, No. 1,085

the Board observed that the revenue of

Fasli 1284 from river-irrigated lands

! ited an increase of Rupees 45,515, or 9
XP::dltulre t.akt.m at 5 lakhs, whereas according to the figures
paragraph, the increase is only Rupees 21,853, or 437 per cent.

3 i,‘nedﬂﬂrifﬂ'qa fomissidng

may be taken at Ry

on the assumeq expe

di » ot 2 ;
causes, firstly, nditure (5 lakhs). This difference has arisen from WO

from
the present revenye being now compared with the average
* Rupees 69,749, '

= revenue® of seven years previous t0 F

ks. 1281, while in the Proceedings Bbf’"e

Remainder ., 64,065

3+ Rupees 91,602, L
Rupees 1,09,570,

was taken

inelusive of remiss:
Tk emissions,
that with im

now taken ezelusive of remissions, while

on the previous occasion the dematfd
The latter course was ad opted on the gupposition
1, no remissions would be necessary. Mr. Stuart

called for missions, such as those granted in Fasli 1284, were

want of e;rl]’;tmti}:,iy E:Epear to have been granted chigeﬂy on lands left waste for

«The total assessment of the holdings on both sides of the rver

| Government, §Web.. .. ... .. 182635 in Fasli 1284 was Rupees 1’85’66&!?
Inam, &e. ., Ty into web... .., 643 While the assessment of the extent culti
"t el .. 2,308 vated and waste charged was only Bs:
Total 7'3-53&; 1,54,631, the difference¥ having been

¥ Rupees 81,035. ~———— remitted. The Board presume that such

Roccasars Sa gt large remissions will not ordinarily be
¥ 1n future, and so the present actual revenue on both sides of the anicut
Pe?' 1,80,000 in round numbers, as shown below :—

Assessment of wet land und i 625
Ty converted into wet mer ?f:f:upanon 1'82.623
Quit-rent and water-rate on inam and zemmdm la.l;;is 2 338
LY L
Deduet probable annual i ! ‘
: k ! remissions (The ay age remi E3:
Bions prior to Fasli 128 g
‘,4 Wwere only Rupees 7,236) ... 5,666

Remainder ...  1,80,000

7l i
= f.,'gg}, -veferred to, it was eomptred.w"'h g g
—__ revenue of Fasli 1279 ;t and, secondl¥s -
from the revenuet of Fasli 1284 being .

Proceedings of the Madras Government, Revenue Department,
19¢h May 1876.

Deducting from the above, the average revenue® of seven years prior to
Fasli 1281, the remainder amounts to

Rupees 61,147 which is 53 per cent. on
4 : the estimated expenditure.t If to this be
P;;:st;g?f-ﬁ%;ﬁg,‘,P_rémdins% dated 10ih - y340d4 Rupees 20,000, the estimated

kit e saving in reduction in the assessment

on the southern side likely to be effected by the anicut, the percentage of profit
amounts to 7°1. 3

7. It must be observed, however, that in the above calculations the Board
have taken into account only the revenue derived from river-irrigated lands.
: Mr. Puckle, in calculating the inereasef

Fasli1279. Fasli 1284 (Rupees 45,784) on the southern side

= ¥+ of the anicut, took into account the

 gatedlands ... .. 71,291 1,09,570  increase obtained on all classes of land,
che;)zwds, X:; g’égg 123;% Dry and Wef, brought under settlenient
e e ——— in the villages under tie influence of
86,546 ;_;;1:31’435 the anicut, as the increase is stated

* Rupees 1,18,853.
1 Rupees 11,38,087.,

1 Revenue from river-irri-

Deduct fixed “Semisglons

{856) and other items
not known (539) ... 8%
\ Ll o8 651

———

to have resulted solely from the anicut,
though itis not explained how this wasthe
case, and thie Board are not satisfied that

s

e Dm -78‘1:113 f-assumptiam*isw-alﬁowhw Justified,
: ’ The revenue so included amounts to

Rupees 6,610. The Board think that the indirect advantages may be left out of
account.

8. Asfor the future increase, Mr, Stuart’s estimate differs widely from that
formed by Mr. Puckle as shown below :—

i i

Toran AREA LIKELY TO | INCReASE OVER THE
BE IBRIGATED, | AcruaLs oF Fasni 1284, |

Revenue. | Revenue.

18t Crop. | 2nd Crop.

i
e : ACKES: .|  ACRES. . RS, RS,
Mr. Stuart’s “* safe estimate™ ... .o e e 17,422 11388 | 1.69,631 15,000
Do.  ““possible estimate™ ... ... ... 19,922 13,833 1,892,131 . 87,500
Mr. Puckle's estimate (vide hisletter recorded ‘ :
in G. 0., dated 2nd August 1872) ... ... 27,926 27,798 | 2,92,793 | 1,38,162

9. Mr. Stuart’s estimate appears to bje too low. His safe estimate (Rupees

| 1,60,631) is less than the assessment of
Assessment of holdings ],8;?6‘25 the lands now under occupation, which
Quit-rent on Inam, &¢, ... ... .. 3,041 amounts to Rupees1,85,666. This can
Total m hardly be correct. llis possible esti-

‘ mate is also too low, it being only

Rupees 6,465 over the revenue of the present holdings.

3

4
{
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No. 185. OrpER THEREON, 19th May 1876, No. 646.

Coamunicatep to the Public Works
Department. The Government await
- the further report called for by the
Board of Revenue. '

. (True Extract.)

(Signed)  D. F. CARMICHAEL,
Seeretary to Government.

10.  According to the District E

% ngineer’ ot 8 g .
1874-75, 468 and 383 millions of cub; ; * Baporia shage. woch ju IHRTE B0

¢ yards of water available for supply which are
. Viiilc paragraph 7 of the Chief Engineer's sufficient to irrigate two crops on more
.xuf."emf:'z'f"‘f, rec:rded in G.0., dated 8¢h than 33,500 Acres, the area origivally®

] epa - e 2
No. 1,498, partment of Public Works, estimated, the actual extent now under
: occupation for irrigation being only

18,924 Acres.

Irrigation, No. 2.

11. It is thus clear that there is water enough to irri »

¥ gh to irrigate a much larger area

:::nt: hf::: B:;I:mt.e d by Me. 3 uckle, and there is also a considerable area of available
e fivy ?l:m?lrl) of cultivation : the great difficulty is to compute the period
M. i i ’n ":‘ flf)ie Pl'ﬂught under the plough, and the information furnished.by
They have lit;)l s?i cient to enable the Board to form an opinion on this point.
iia i de onbt,. h?wever, that Mr. Puckle’s estimate carefully framed 88
in ‘course orat,s'e o.n an intimate acquaintance with the locality will be realized
itk ime; the question within what time the full return ma y be 1 ooked
must be matter for conjecture. Mr, Puckle himself stated in regard to the

Paragraph 12 of Mr. Puckle’s | southern channel that ‘the area nOW :
ok * etter d :
i G.O., dated 19¢h J uly 1875, No.-ll::)?g, e held on putta is as much as the poople
~labor-suppl ‘ can manage with the present scanty
e SubP Y 3 but, as population increases, the entire area commanded wil} be :

. derigated.” It appears that in Fasli 1284 the ryots’ 1d nearly 4,000 Acres of
:'nfore than t.hey oultivate’d. Under these circumstances, the Board are not sanguin®
bn:ny considerable immediate increase over the present revenue (Rupees 1,80,000);
Boa,ra? 16 is, the. results are satisfactory. They show a return according to the
S.mai shcalculgtmq.s of 7 per cent. on the expenditure—vide paragraph 6 supra. l.h' .
5 eae}’x v(;;vl:ver, has omxt.fred to furnish any particulars regarding the population
Py ge lt‘mder the influence of the anicut on each side, the area available
ik f:thon, t e.ext?nt of th? pr?aent holdings, and the general condition of the

: » Without which information it is impossible for the Boardto judge of the
Gish g gt hm. estimate, nor does he explain how far the revision of assessment
trm the n(;rthern side of the rivér is likely to enhance the revenue. He will now be

‘:lq.ue.ste to go thoroughly into the whole matter without delay and supply the

nussions above noted. He should explain the necessity for the large remissions
the work' and state how far they will recur

. UbLIC WV OTES Lrepartme.
., the Board of Revenue. i

granted in Fasli 1284 on lands under
in future, ‘

9 € o :
12.  Meanwhile these Proceedings will be submitted for the information

of Government with reference to
e = : : the orders quoted i and &
copy furnished to the Chief Engineer for Irriia:ion et of aa v

(True Copies and Extract.) _ : : )
(Signed)  C. A. GALTON, i |
Acting Secretary- e |

? Exd. A, Grubest,
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Tahsildar. I beg to quote an extract from paragraph 86 of Mr. Rundall's (late

Distriet Engineer) report to bo found in Proceedings of the Madras Government,
Public Works Department, 1st October 1875, No. 2,831, in which he gives the
result of his experience and observation.

“Expex:ience has shown us that even the present cultivation (and there has not as yet bean
.much extension) is always in difficulties except under the Kadamba and Arumugamangalam Tanks
in Septembe; and March. This is in some measure due to the ryots not cultivating early enough.
Last year the Arumugamangalam and Paykulam Tanks were full at the end of June, but the

Tyots neglected to commence cultivation till the end of July and beginning of August. It is
inexplicable, but such was the fact.” »

The Assistant Engineer in charge at present thinks that the ryots will
gradually le.arn to cultivate earlier in the season, and by so doing, be able to extend
the car cultivation. I think this i possible, but not to be depended upon.

5. As regards the 1st or peshanam crop, it will be seen that the ryots, eager
to compete one with another for every chance of water, are already holding as wet
nearly 4,000 Acres more than they could cultivate in the last season, and I think
that, at'iding perhaps 1,000 Acres to this, will give the safest figure at which to put
the ultimate area of Ist-crop cultivation under the anicut, supposing that no new
works are undertaken, but that considerable sums are expended annually as minor
new works and for the repair, restoration, and improvement of existing tanks and
channels. The Tahsildar thinks about 9,500 Acres will beadded to the cultivation
for peshanam, '

6. There can be no doubt that the area which can be supplied by direct
channel irrigation, whether for 1st or 2nd crop, has been long ago reached and
that the only way in which cultivation can now be extended further is by the
enlargement and improvement of the cbannel-supplied fanks, and possibly the
construction of new ones.

7..‘ It appears to me possible that with a large additional outlay in widening
the main channels and in constructing new tanksas well as in drainage works in the
neighbourhood of Trichendur and Tuticorin, a further area of perhaps 4,000 or
9,000 Acres might eventually be brought under cultivation, but I do not think the
returns would pay the interest of the works which would be required. This land
could only be supplied for one crop, peshanam, and the rate of assessment would
hav?,to be low, as most of the land is swampy and inferior in quality, as well
as situated in a thinly-populated neighbourhood. The Tenkarei Tahsildar estimates
this figure at 3,650, but speaks of the Tenkarei Taluq alone; I allow also for about
2,000 Acres near Tuticorin in the Ottapidaram Talug.

8. On the whole, I think it would be rash to calculate upon alarger ultimate
area under the present condition of supply than 5,000 Acres more than the figures
for 1284, and that for one crop culfivation only, This will certainly not be
reached without a liberal expenditare in repairs, improvement, and enlargement of
existing tanks and minor channels, and even with this, I should be sorry to express
myself as by any means confident of the result. I think that 3,000 Acres for one.

.erop may be considered a safe figure, and 2,000 more may be considered probable
- for 1st crop and 2,500 possible for 2nd crop.

_agLA i
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The repairs, enlargements, and improvements reguired_t‘o secure this will not
require an addition to the -original estimate, but may, I think, be provided by a
liberal allotment for agricultural repairs and minor new works. .

A heavy addition to the original estimate would probably in time, but not
at first, produce a further addition of 3,000 to 4,000 Acres for one crop.

9. I would take the average assessment of one crop land at Rupees 5 per acre
and the average of 2nd-crop charge at Rupees 5, as the single-crop land is mostly
poor and far away from the source of supply, while the 2nd-crop cultivation
would be on land already in cultivation for first crop.

On this assumption we should have safe ultimate figure—

ACRES. RS-
For 1st-crop ecultivation... 3,000 15,000
Probable, et vropin i iee s 5,000 25,000
Possible, Ihd gFep-it ii T inde s e 2,500 12,500
And with a heavy addition to the original estimates—
Probable figure, 1st-crop caltivation... ... &QQQ_ = 25,000
R B = &

10. The totals for last year were—
Lok orol - 5 S 1 e e e ...-13,678} assessed,at 1,49,930

2nd 0P L i R T e 10,728 \
Do. waste charged .so oo o0 oo ens 263 1,660
Dry converted into wet ... A5 Tl 144 . 643
Inam and Zemindari lands 1,442 2,398
Total... 26,255 . 1,564,631
i imate area will add
Af:tf?:r?:m“i? : the u!ftm&.: af.. PRSI g 1 15,000
& ' 29,265 1,69,6312 :
4 probable further addition will givelsterdp, 2,000 10,000
: 31,255 1,79,631
And a possible 2nd crop increase of 2,500 . 12,500
33,755 1,92,131
With heavy addition to the estimate, the }
figures would in all probability rise in time
Wi, s L R R s o 26,600
Total ... 38,756 2,17,631
-

1L As regards the time within which the above results may be expeeted, I
think that five years is a safe and reasonable figure for all the increase to be got
by improvement, enlargement, and extension of existing works without additions
to the original estimate, and five years from the completion of the new works for
the increase which may be obtained by a large addition to the original estimates.

12. I beg to recommend that discretion be allowed to the Collectér in deal-
ing with all laads newly brought into cultivation to levy one-fourth assessment

I e
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the first year, half the second, and so on ; much of the land requires a considera- | /1 <

ble outlay in levelling and manuring before it can produce the crop which it wil
afterwards carry without extraordinary labor ; and, as the assessmen nii5 cuae
upon what the land is likely to produce when properly ! brought u-abo gultmtwn
this arrangement appears fair. It will certainly encourage gnterprise.
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Rupees 1,24,140, is compafdd with the average net' revenue for the seven _years
previous to the construction of the anicut, viz., Rupees 1,10,528, the increase is
reduced to Rupees 13,612 only, or 1'2 per cent. on the estimated expenditure.
The Board ‘observe, however, that four years is too short a series on which to base
a calculation of the average outlay that will be required, and that in two out of
the four years included in the series, the outlay appears to be abnormally high.
Information is probably available in the Public Works Department which will enable

an estimate to be framed of the amount which may be fairly debited on this account.

As the Board have no materials for arriving at a decision on the point, they have

based their conelusions on the gross revenue, leaving the determination of thededuc-

tion to be made for up keep for consideration in the Department of Public Works.
6. In paragraph 5 of their Proceedings, dated 10th May 1875, No. 1,217,

G. 0., dated 19th July 1875, No. 1,085, the Board observed that the revenue of-

Fasli 1284 from river-irrigated lands

on the southern side of the anicut exhibited an increase of Rupees 45,515, or 9.
per cent. on the expenditure taken at 5 lakhs, whereas according to the figures.

given in the last paragraph, the increase is only Rupees 21,853, or 4:37 per cent.
on the assumed expenditure ) TS Eilasoncs has: tatasts fodas tib
causes, firstly, from the present revenue being now compared with the average
' * Rupees 69,749, ; revenue®of seven years previous to Fash

s. 1281, while in the Proceedings above
17'}3&1’ referred to, it was compared with the

De duct average remissions ...
revenue of Fasli 1279 ;t and, secondly,

Remainder ... 64,055 from the revenuef of Fasli 1284 being:

T——

+ RUpees v, oyz, — - = =~ oUW lakon wwolessve of romiasions, while

§ Rupees 1,09,570.
was taken inclusive of remissions, The latter course was adopted on the supposition
that with improved anicut irrigation, no remissions would be necessary. Mr. Stuart
does not explain why large remissions, such as those granted in Fasli 1284, were

called for, but they appear to have been granted chiefly on lands left waste for

want of early rains. The total assessment of the holdings on both sides of the river
- ‘in Fasli 1284 was Rupees 1,85,666,]

BB,
[l Government, {Kf’;m o G ':82-333 while the assessment of the extent culti-
INA0Y, il i - e R 2,398 vated and waste charged was only Rs.

T 85 pen  1,94,631, the difference®| having been

e L i z"emi’ttedt The Board presume that such

¥ Rupecs 31,085. large remissions will not ordinarily be

necessary in future, and so the present actual revenue on hoth sides of the anicyf
may be taken at Rupees 1,80,000 in round numbers, as shown below.

i - RS.
Ascssament of wob Jand wados SCCUPLLIOR . vi o vvn w1, 82,825
Dry converted into wet .., ... 643
Quit-rent and water-rate on inam and zemindari lands ... 2,398 .

: - 1,85,666
Deduct probable annual remissions (The average remis-
sions prior to Fasli 1284 were only Rupees 7,236) ... 5,666

Remuainder ... 1,80,000

e——— e

on the previous occasion the demand§.

g S———

D o SRS S,

a

‘Deducting from the above, the average revenue*of seven years prior to
Fasli 1281, the remainder amounts to
Rupees 61,147 which is 53 per cent. on

the estimated expenditure.t If to this be

‘P;;:grlag%&Nlioalr tg:?Proceedings, dated 10th added Rupees 20,000, the estimated

. Rupeeﬂ>],18,853.
T Rupers 11,38,087,

saving in reduction in the assessment
on the southern side likely to be effected by the anicut, the percentage of profit
amounts to 7°1. ;

7. It must be observed, however, that in the above caleulations the Bgard
have taken into account only the revenue derived from river irrigated lands,
! Mr. Puckle, in calculating the increases

Fasli 1279. Fasli 1284, (Rupees 45,784) on the southern side

8S. RS. 2 :
t Revenne from river-irri- of the anicut, took into account the
gated lands - . .. 71,201 308,670 . incressa obtained on all classes of land
Other lands, wet ... .. 9467 6967 Sk
Do.  dry ... ... 5788 14,898 Dryand Wi, brought under settlement

in the villages under the influence of

the anicut, as the increase is stuted

to have resulted solely from the anicut,

85,651 though itis not explained how this wasthe

———  case, and the Board are not satisfied that

Difference ... 45,781  the assumption is altogether justified.

, The revenue so included amounts to

Rupees 6,610. The Board think that the indirect advantages may be left out of
account. SR :

5. A for the _future-ineroass, Me. Stpart's gatxmnfprhffw— widely from that

formed by Mr. Puckle as shown below :—

7 86,546 1,31,435
Deduct fixed remissions

(356) and other items

not known (539) ... 895

e ~e-3

Toral Arga LIKELY TO INCREASE OVER THE
BE IRRIGATED, Acruars o Faspi 1984,

Ist Crop. | 2nd Crop. | Revenue. i Revenue.

ACKES. ACRES, RS. RS.
Mr. Stuart's ** safe estimate” ... ... ... o 17,922 11,333 | 1,69,831 15,000
' Do. ** possible estimate’ ;.. ... ... 19,922 13.833 || 1,92,131 37,500
Mr. Puckle'sestimate —wvide his letter recorded |
in G, O, dated 2nd August 1872 ... ... g 27,926 27,798 f 2,92,793 | 1,38,162
e T s I -

9. Mr. Stuart’s estimate appears to be too low. His safe estimate (Rupees
\ N iy 1,69,631) is less than the assessment of
Avsiiiiond of holdingr” - 1,8;,(')‘25 the lands now under occupation, .which
Quit-rent on inam, &, . ... ... .. . 3041 amounts to Rupees 1,85,666. This can
Dotal ... 1,805,606 hardl)'. be correet. Hu. possx.b!% esti-
mate is also too low, it being only
Rupees 6,465 over the revenue of the present holdings. ¥

10. According to the District Engineer’s Reports there were in 1873-74 and
1874-75, 468 and 883 millions of cubic yards of water available for supply which are

-
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