

Edd (1916) Department.

Ins SERIES.

G.O. No. 393 *Edd*

DATED 7.4.16.

[Despatch Abstract.]

Building grant Raising the maximum amount of the _____ sanctioned towards the cost of construction of a building for the Hindu Lower Secondary School at *Alphwartirunagari, Tinnivelly* at from Rs 7,4.30 to Rs ~~7,7~~ 7,930.

PAPERS PUT UP WITH CURRENT No.

Papers of the department to which the current belongs.

Number	Date	Original = 0 or spare copy = S	Remarks (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross)	Initials of Referencer with date in token of return to Reference department
--------	------	--------------------------------------	--	---


Papers of other departments

Department	Number	Date	Original = 0 or spare copy = S	Initials with date of (1) Referencer acknowledging return of the paper concerned or (2) Despatcher to denote the return of the papers to the department concerned
------------	--------	------	--------------------------------------	--

C.No. 1301 Sol

C.F.—29.

EDUCATIONAL DEPARTMENT.



Registered 1. 4. 1916.

Recommending an additional grant of Rs. 500/- in excess of the building grant sanctioned in G. O. No. 587 Educational dated 23rd June 1913, towards the construction of a building for the Hindu Secondary School, Alwartirunagari, Tinnevelly District.

ENCLOSURES.
No.
Spare copies

R. G. No. 3738/13.

Station MADRAS, Dated the 30th March 1916

From (Name) The Hon. Mr. J. H. Stone, M.A., F.R.H.S., C.I.E.,

(Designation) Director of Public Instruction,

Madras.

To The Secretary to the Government of Madras,

Educational Department.

Sir,

A maximum grant of Rs. 7,430/- was sanctioned, in G.O.

(M) No. 587 Educational dated 23rd June 1913, towards the cost of construction of a building for the Hindu Secondary School at Alwartirunagari, Tinnevelly District. The work is now reported to have been completed with the exception of the latrine. The Correspondent states that in carrying out the work he has incurred an additional expenditure of Rs. 1,794 over and above the sanctioned estimate amount, vide the enclosed statement of the Correspondent. But the Executive Engineer, Tinnevelly Division, who was addressed on the matter, estimates the excess expenditure only at Rs. 1,000/-

vide



2

vide his letter No. 518 M. dated 29th February 1916 (extract enclosed) and the notes of the Sub-Division Officer, Srivai-kuntam. In these circumstances, I have the honour to recom-mend that an additional grant of Rs. 500/- may be sanctioned.

2. The approved plans and estimates are also submitted herewith.

I have the honour to be,

Sir,

Your most obedient servant,

R. A. Arive.

M
30-3-16 For Director of Public Instruction.

k.v.

R. 7430
+ 500
7930

3.
E.I.
C.No. 1301 Eol
1.4.16.

Letter No. 518 M., dated 29th February 1916, from the Executive Engineer, Tinnevely Division, to the Director of Public Instruction, Madras.

As desired in your letter Ref. on C. No. 3738 of 13 dated 11th January 1916, I have the honour to forward herewith a completion certificate in respect of the above work and to inform you that the total amount of excess expenditure incurred on the building that can be reasonably fixed by me is only Rs. 1,000. The notes submitted by my Sub-Division Officer, at Srivaikuntam showing how this amount has been arrived at are enclosed for your reference.

X X X

(True Extract)

R. A. Ariene

M
30-3-16 For Director of Public Instruction.

k.v.

The maximum amount of Rs. 1,000 sanctioned in G.O. No. 287 of 13-1-13, towards the cost of construction of a building for the Hindu Secondary School at Sthirakuram, Tinnevely district, will be Rs. 1,000.

1000
1000

1000 - In a presentation in which an additional grant was sanctioned on the authority of the Executive Engineer, Tinnevely Division.

191

C. No. 1301, From the 549 Re No. 2738/10, dated 12.30.3. 1916.

191

” ” ” ” ” ” ” ” 191 .

No. 3754, dated 7-4-191.

Miss

The maximum amount of the Grant sanctioned in G.O. No. 587, S.O. No. 232, June 1913, towards the cost of construction of a building for the Hindu Lower Secondary School at Kizhwarthimuna-giri, Tennevally district, will be raised from Rs 7,430 to Rs 7,930.

4.4.16

Jul
4. 16

Note - For a precedent in which an additional grant was sanctioned on the authority of the Executive Engineer's Certificate, please see G 993 E.D. 411-9.15.

To, ²
The S.P.G. with enclosures etc.
A.C.
P.W.D.
A.R.S.
7.4.46. 8/4/46 (9)

191

(M)

(M)

191

When given for copying
When copied
When examined
When signed

191

READ AGAIN G.O. No.
191

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILLED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.