

Judicial (1895) Department.

ORDINARY MS.

G.O., No. 171

DATED 25th Jan. 1895.

INDEXED.

[Despatch Abstract.]

TANJORE DISTRICT JAIL

Approving the Inspector-General's proposal to construct 15
warders' huts at the -- at a cost of Rs.3,500.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	542		13/3/93				
	1021 R		29/10/94				

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	1914		95				

REFERENCE TO MADRAS P. W. D. CODE,
EDITION OF 1886.
PARAS. 921 AND 954.



CIRCLE.--

DIVISION.--

DISTRICT.--

ESTIMATE FORM.—Comparative Statement of Differences.

To accompany the Revised Estimate
No. of 189 -9 , for * *Constructing*
15 wander's Huts for the
Tanjore District Jail

* Here enter the Name and Description of work in full.

10.000-26 2-91.

6071
2ND NOVEMBER 1894, No. 2801 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From J. P. DAVIDSON, Esq., Officiating Superintending Engineer, V Circle,
to the Chief Engineer, Public Works Department, dated Chepāk, 5th
September 1894, No. 304 W.

I have the honour to submit for sanction enclosed revised estimate in the form
of comparative statement for Rs. 7,000 for constructing huts for 15 warders of the
District Jail, Tanjore, showing an excess of Rs. 1,500 over the original estimate of
Rs. 5,500 sanctioned in G.O. No. 911 W. of 7th April 1893.

2. The necessity for revision of the estimate, as explained in the remark column
of the comparative statement, is due partly to higher rates being allowed and partly
to the substitution of a better description of roof timber than provided for in the
original estimate. This change in the roof material is reported to be necessary as the
place is infested with white-ants.

From J. P. DAVIDSON, Esq., Officiating Superintending Engineer, V Circle,
to the Chief Engineer, Public Works Department, dated Chepāk, 9th
October 1894, No. 334 W.

I have the honour to report, in reply to your memo. No. 2998 C., dated 1st
October 1894, that it is proposed to carry out the work constructing 15 warders' huts
at District Jail, Tanjore, by contract.

2. The rates allowed for brick work in the original estimate are too low, and the
Executive Engineer reports that he cannot work at this rate, nor is he able to get
tenders for the work at any rate lower than that allowed in the revised estimate.

3. The acceptance of the revised rates is necessary before work is started.

4. The comparative statement which accompanied this office No. 304 W., dated
5th September 1894, gives explanation on this and other points.

Office-note from the Chief Secretary to Government, dated 24th October 1894, No. 2051.

ORDER—dated 2nd November 1894, No. 2801 W., Public Works.

1021
29/10/94
With advertence to G.O., No. 2664 W., dated 20th October 1894, the revised
estimate, amounting to Rs. 7,000, for constructing 15 warders' huts at the Tanjore
District Jail, is transferred to the Judicial Department for disposal.



2. The current year's budget grant of Rs. 3,500 for the work is surrendered to
the Financial Department with the request that the amount may be placed at the
disposal of the Inspector-General of Prisons.

(True Extract.)

(Signed) J. PENNYCUICK, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, V Circle.
" Examiner, Public Works Accounts.
" Judicial Department, with one enclosure.
" Financial Department.

Exd. C. A. Munisawmy.
Spare Copies



BUILDINGS AND ROADS.
CIVIL WORKS.

Govt of {1894} Madras.
PUBLIC WORKS.

Dated November, 2nd.

Recd.

Encl.

G.O., 2nd Nov. 1894, No. 2801 W.

NOVEMBER.

Tanjore District Jail

The revised estimate of Rs. 7,000 for constructing 15 warders' huts at the —, transferred, with remarks, to the Judicial Department for disposal.

1894
Public Dept.
Encl. No. 1
To
6730

DIARY NO. 1894

3/2

Judicial Department.

Order of 28th November 1894, No. 2880

Referred to the Inspector General of Prisons for remarks. It is observed that the present estimate amounts to Rs 466 per hut, or more than double the rate which Government has fixed as suitable. It is understood that the work has not yet been begun and if the estimate cannot be materially reduced it will probably be necessary to reconsider the sanction accorded in G.O. dated 13th March 1893, No. 542, Judicial, for the construction of the huts.

(True Extract)

A. Hatterworth.
For Chief Secretary.

Rd 2/10/94

To the Inspector General of Prisons
show at Tanjore with original enclosure
to be returned.
28/8/92

6/11

Form No. 1-A-1,000-25-10-93.

No. C/2233.

From

A. G. CARDEW, Esq., M.A., &c.

INSPECTOR-GENERAL OF JAILS, Prisons.

To

THE CHIEF SECRETARY TO GOVERNMENT.

SIR,

I have the honour to return the paper received under Mr. Butterworth's endorsement No. 2880, dated 28th November 1894, and to state that if the work of constructing 15 warders' huts at the District Jail Tanjore is made over to this Department, I am prepared to carry it out for the sum of Rs 3,500 available, which is equal to one half of the Public Works' Estimate.

2. If this is approved, I request the favour of early orders transferring the amount to this Department.

I have the honor to be,

Sir,

Your most obedient Servant,

A. G. Cardew
Inspector-General of Jails, Prisons.

CURRENT No 6730

JUDICIAL.

JAIL (1894) DEPARTMENT.

From

THE INSPECTOR-GENERAL OF JAILS, Prisons

To

THE CHIEF SECRETARY TO GOVERNMENT.

Dated 12

Despatched 13

Received

December 1894.

No. C/2233

ENCLOSURES. One

Subject.

Returning the paper received under Mr. Bitterworth's endorsement No. 2880 dated 28 Nov 94 and stating that if the work of constructing 15 warden-huts at the Tanjore Jail is made over to this Department, the Insp. Genl. of Prisons is prepared to carry it out for the sum of Rs. 4,500 - available.

542-13-393

Tanjore - warden-huts

Order 25 Jan 95

The S.G.'s proposal to construct the warden-huts at a cost of Rs 3500/- may be approved (from order) The H. W. D. Estimate is Rs 4000/-

16/1/95

to the S.G. Prisons (900) The H. W. D. (1400) The Jail Sd. (1100) DESPATCHED 29 JAN 95 IN M.S.

When given for copying
When copied
When examined
189.

READ AGAIN G.O., No. 189

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH IN ORIGINAL.

N.B.-

A = Copy in full.
B = Not to be copied
P = Copy abstract only.
Q = Copy heading only