

Marine (1897) Department.

G.O., No. 1028 *aa*

¹⁶
DATED 12. December 1897

[Despatch Abstract.]

Quarters for light keepers at Point Calimere,
P.W. Prod: returning to F.E. which for sanction
^{immediate} sanction ~~an~~ estimate of Rs. 1680 for Con-
struction — and providing funds for the work,
Com to the P.P. Officer.

14/12/97

14.12.97

[illegible]

FURTHER PAPERS.							
G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	978	Ma.	24-11-92.				

Raising the estimate of Rs. 1,660 for constructing — to Rs. 1,690 by revising the foundations, returning it to the Superintending Engineer, V Circle, for sanction and immediate execution, providing funds for the work and cancelling the estimate of Rs. 623 for repairing the existing quarters.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From Commander H. A. STREET, R.I.M., Presidency Port Officer, Madras,
to the Secretary to Government, Marine Department, dated 6th September
1897, No. 615/324 G.

I have the honour to forward (duly countersigned), for sanction and allotment of funds, an estimate amounting to Rupees (1,660) one thousand six hundred and sixty for constructing quarters for the lightkeepers at Point Calimere together with the report and plans which accompanied the same. Provision has been made for Rupees (623) six hundred and twenty-three for repairs to the existing quarters. These however being uninhabitable, new quarters are absolutely necessary. The difference in cost will therefore have to be met from the reserve with the Public Works Department.

ORDER—No. 3296 W., dated 26th November 1897.

The estimate, amounting to Rs. 1,660, for constructing quarters for lightkeepers at Point Calimere in the Tanjore district, is raised to Rs. 1,690 by revising the foundations according to the accompanying sections, and returned to the Superintending Engineer, V Circle, for sanction and immediate execution.

2. To meet the cost, the sum of Rs. 500, provided in the current year's Excluded Local budget for repairs to the existing lightkeepers' quarters is transferred to the work now sanctioned and the balance Rs. 1,190 is appropriated from the reserve with the Government under that head.

3. The estimate of Rs. 623 for repairing the existing quarters is hereby cancelled.

(True Extract.)

Comm. Secy.
Under Secretary to Government.

To the Superintending Engineer, V Circle, with seven enclosures.
„ Examiner, Public Works Accounts.
„ Marine Department.

BUILDINGS AND ROADS.
CIVIL WORKS.

(13)

Government {1897} of Madras.
PUBLIC WORKS.

Recd.

Enclosures

Regd.

1897.

Spare copies

G.O., No. 3296 W., 26th November 1897.

No 1028 Madras 14.12.97

*Comm. to the
P. P. O.*

NOVEMBER.

(S) W. B. des

The P. P. O.

Quarters for Lightkeepers at Point Calimere

Raising the estimate of Rs. 1,660 for constructing — to Rs. 1,690 by revising the foundations, returning it to the Superintending Engineer, V Circle, for sanction and immediate execution, providing funds for the work and cancelling the estimate of Rs. 623 for repairing the existing quarters.

No. 3296 W., 26TH NOVEMBER 1897.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From Commander H. A. STREET, R.I.M., Presidency Port Officer, Madras,
to the Secretary to Government, Marine Department, dated 6th September
1897, No. 615/324 G.

I have the honour to forward (duly countersigned), for sanction and allotment of funds, an estimate amounting to Rupees (1,660) one thousand six hundred and sixty for constructing quarters for the lightkeepers at Point Calimere together with the report and plans which accompanied the same. Provision has been made for Rupees (623) six hundred and twenty-three for repairs to the existing quarters. These however being uninhabitable, new quarters are absolutely necessary. The difference in cost will therefore have to be met from the reserve with the Public Works Department.

ORDER—No. 3296 W., dated 26th November 1897.

The estimate, amounting to Rs. 1,660, for constructing quarters for lightkeepers at Point Calimere in the Tanjore district, is raised to Rs. 1,690 by revising the foundations according to the accompanying sections, and returned to the Superintending Engineer, V Circle, for sanction and immediate execution.

2. To meet the cost, the sum of Rs. 500, provided in the current year's Excluded Local budget for repairs to the existing lightkeepers' quarters is transferred to the work now sanctioned and the balance Rs. 1,190 is appropriated from the reserve with the Government under that head.

3. The estimate of Rs. 623 for repairing the existing quarters is hereby cancelled.

(True Extract.)

(Signed) W. B. DEWINTON,
Ag. Secretary to Government.

To the Superintending Engineer, V Circle, with seven enclosures.
" Examiner, Public Works Accounts.
" Marine Department.

Exd. P. Seetharam.

East Coast
Hemb

BUILDINGS AND ROADS.
CIVIL WORKS.

Government (1897) of Madras.
PUBLIC WORKS.

Recd.

Regd.

1897.

Enclosures

Spare copies

G.O., No. 3296 W., 26th November 1897.

No 1028. Mar 7 11. 12 97

Comm. to the P.P.O.

NOVEMBER.

(S.) W.B. dew

The P.P.O.

Quarters for Lightkeepers at Point Calimere

Raising the estimate of Rs. 1,660 for constructing — to Rs. 1,690 by revising the foundations, returning it to the Superintending Engineer, V Circle, for sanction and immediate execution, providing funds for the work and cancelling the estimate of Rs. 623 for repairing the existing quarters.

No. 3296 W., 26TH NOVEMBER 1897.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From Commander H. A. STREET, R.I.M., Presidency Port Officer, Madras,
to the Secretary to Government, Marine Department, dated 6th September
1897, No. 615/324 G.

I have the honour to forward (duly countersigned), for sanction and allotment of funds, an estimate amounting to Rupees (1,660) one thousand six hundred and sixty for constructing quarters for the lightkeepers at Point Calimere together with the report and plans which accompanied the same. Provision has been made for Rupees (623) six hundred and twenty-three for repairs to the existing quarters. These however being uninhabitable, new quarters are absolutely necessary. The difference in cost will therefore have to be met from the reserve with the Public Works Department.

ORDER—No. 3296 W., dated 26th November 1897.

The estimate, amounting to Rs. 1,660, for constructing quarters for lightkeepers at Point Calimere in the Tanjore district, is raised to Rs. 1,690 by revising the foundations according to the accompanying sections, and returned to the Superintending Engineer, V Circle, for sanction and immediate execution.

2. To meet the cost, the sum of Rs. 500, provided in the current year's Excluded Local budget for repairs to the existing lightkeepers' quarters is transferred to the work now sanctioned and the balance Rs. 1,190 is appropriated from the reserve with the Government under that head.

3. The estimate of Rs. 623 for repairing the existing quarters is hereby cancelled.

(True Extract.)

(Signed) W. B. DEWINTON,
Ag. Secretary to Government.

To the Superintending Engineer, V Circle, with seven enclosures.
„ Examiner, Public Works Accounts.
„ Marine Department.