

Marine (1898) Department.

G.O., No. 900 Marine

DATED 28th October 98

[Despatch Abstract.]

Issues at (Canada)

Pro: P. W. Dept. Sanctioning, via
Bank, a United States of \$4,750 for
entering the Southern northern
Communicated to the Post Office.

XIX

Government {1898} of Madrid
PUBLIC WORKS.

Spare copies

\$ No. 900 March 28. 10. 98
Communicated
to the Presidency Post

OCTOBER. *Officer*

BER. *off*
R.S. *ACK*
26-10-98.
The P.P.O with 10- per ✓
24/c *28/10/98*

Revised estimate of Rs. 54,750 for extending the southern and northern —, sanctioned with remark.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From W. C. DEMORGAN, Esq., M.I.C.E., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Camp, Cocanada, 20th August 1898, No. 1085 G.D.

Referring to your remarks in No. 1312 C. of 4th March 1898, on paragraph 17 of my Notes of Inspection on Cocanada Jetties, dated 21st January 1898, I have the honour to submit, herewith, a supplementary estimate amounting to Rs. 3,750 for extending the southern and northern jetties at Cocanada and to request that you will be good enough to obtain sanction of Government to the same.

2. The original estimate for the work was sanctioned in G.O., No. 3357 W., dated 23rd November 1896. The necessity for the supplementary estimate is briefly explained in the report accompanying it.

3. A sum of Rs. 7,000 has been allotted for expenditure on the work for the current official year in G.O., No. 1746 W. of 9th July 1898. As the extra rate now provided in the supplementary estimate has to be paid to the contractor and as the amount already allotted would not be sufficient to meet this payment, I request that an additional allotment of Rs. 2,200 may be sanctioned for expenditure on the work during 1898-99.

ORDER—No. 2582 W., dated 7th October 1898.

The revised estimate, amounting to Rs. 54,750, for extending the southern and northern jetties at Cocanada by 2,300 and 200 feet, respectively, is sanctioned in supersession of the original estimate of Rs. 51,000 sanctioned in G.O., No. 3357 W., dated 23rd November 1896.

2. The Superintending Engineer applies for an additional grant of Rs. 2,200. This amount will be provided as soon as funds become available.

3. The sanction accorded in paragraph 1 has been registered as Excluded Local No. 23 W. of 1898-99, and classified as Miscellaneous Public Improvements—Original Works.

(True Extract.)

[Signature]
Under Secretary to Government.

To the Superintending Engineer, I Circle, with three enclosures.
„ Examiner, Public Works Accounts.
„ Marine Department.

Exd. T. K. Narayana Aiyangar.