

(1) Number of pages 6
(2) Date of repair 22-5-43
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1786	Press ~~Mis.~~
120-121	
Dated 6-6-	1866.

Not to be folded or roughly handled

Report of progress of the Junction Canal between Negapatam and Teroopoondy for the period between 1st August 1865 and 30th April 1866, called for in Government Order No. 1,780, dated 20th June 1864.

TANJORE,
28th May 1866

(Signed) R. F. OAKES, Captain, R. E.,
Superintending Engineer, 6th Division.

*Proceedings of the Madras Government, Public Works Department,
6th June 1866.*

No. 121.

ORDER THEREON, 6th June 1866, No. 1,786.

CIVIL WORKS, No. 22.

Communicated to the Revenue
Department.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Revenue Department.

Exd. S. T. Augustin.

34

[Faint, illegible handwritten text, possibly a list or notes, covering the right page of the document.]

6th Division
Tanjur District

Report of Progress of the Junction Canal between Negapatam & Tiruporady for the period between 1st August 1865 and 30th April 1866, called for in Government Order No. 1780 dated 20th June 1865.

Description of Work	Amount of Estimate	By whom & when sanctioned	Expenditure to the end of the year	Grant for the current year & date of Order authorizing it	Net expenditure in this year		Remarks explanatory of the state of progress
					In this month	Up to this month	
Junction Canal from Negapatam to Tiruporady Supplementals for -	22565 1600 <u>24165</u>	Government in L.O. No. 3511 dated 30 th November 1865, & No. 1051 of 20 th April 1866	114870 36	In Budget - 8006 Deduct as per L.O. No. 1613 dated 12 th June 1865 - 561 Add as per L.O. No. 2521 dated 30 th Augt/65 - 1600 <u>9045</u>	5924 51	5796 15 6	The parapets of the Chundranady bridge and plastering to under tunnels in progress The construction of the 3 large under tunnels has been commenced

Sup. Engr. Appie bnd dw
Tanjur 28th May 1866

P. J. Bates Captain R.E.
Sup. Engineer bnd dw

8 M. 1856 & should
be by 800 for him
known. No 2257

The Capt. Engineer

To the Secretary to the

28th 28th May 1866
622 1st June 1866

Report of Engineer

of the Junction Canal

& the of road by 10th
series of between 1st & 2nd

1865 & 30th April 1866

No 1786-84 June 1866

1866

No 1786

Communicated to the Revenue

Department.

For the Secretary
June 1866

The Revenue Department

Joseph A. Lewis

No 1786-1791