

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	532	Press
B.P. No.		Mis.
Dated	2 - 3 -	C876 195

Not to be folded or roughly handled

No 132

District Engineer's Office.

Camp. Yelampally
15th January 1874.

From.

R. Smith Esquire. /

District Engineer of
Nellore.

To.

Lieutenant Colonel J. Mullins, R.E.
Chief Engineer for
Irrigation,
Fort St. George.

Sir,

I much regret to have to report
another case of overpayment for work
executed in carrying out the Survapally
irrigation scheme. In this instance
the excess apparently amounts to
upwards of Rs 9,000, and was paid
for the stone pitching of the Survapally
reservoir, but it is possible that, when
the measurements have been made

in greater detail than the approximate check measurements, recently taken, that some modification of the above mentioned sum will be necessary.

2. As I purpose having the whole of that Reservoir re-surveyed measured again, as soon as the water falls sufficiently to admit of this being done accurately, and submitting a full report showing, as near as can be ascertained, the work done under each of the Overseers employed there, I will merely, as this is but a preliminary intimation, annex the abstract of the results of the present Range Officer's comparison of the existing work with the quantities charged for.

Summerville Reservoir.

Statement showing the quantity received and the amount paid for it according to the Range Accounts, and the liberal estimate of that work, as ascertained by the present check measurements.

Description of Re-surveyment			
Expressed in Cubic Feet	Expressed in Acres	Expressed in Acres	Total
Estimated re-surveyment	14.136	39.380	4 8 32.00%
Subs. Amount (approx.)	11.152	31.067	3 27.85%
As per Register and Stationer's Books	14.136	39.380	4 8 32.00%
As per present measurements	11.152	31.067	3 27.85%
Difference	2.984	8.313	1 8 44.5%
			729.58
			34.29
			9042.10

I have the honor to be,
Sir,
Your Most Obedient Servant,
J. Smith
District Engineer of
Ireland

Mr. T. J. Lacy / 1940