

(1) Number of pages 10
 (2) Date of repair 16.10.86
 (3) Initials of the Referencer long

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	<i>2463.W.</i>	Press.
B.P. No.		Mis.
Dated	<i>11.6.1878</i>	<i>197</i>

Not to be folded or roughly handled

211/63
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

11th June 1878, No. 2,463 W.

Buildings and Roads.
Military Works.

Read the following paper :—

No. 91. From Colonel F. J. MOBERLY, R.E., District Engineer, Bangalore,
to the Chief Engineer, Public Works Department, dated Bangalore, 27th
May 1878, No. 42.

I HAVE the honor to forward a comparative statement showing an increase of
Rupees 765 on the amount sanctioned in G.O., No. 1,014 W, dated 28th February
1878, for the Cavalry stables at this station.

2. The estimate was prepared on the data of an estimate formerly sanctioned
for this work, but which I only now learn was exceeded in execution.

3. The cause of increase in charges has been explained in column of remarks in
the comparative statement; as regards the item of disinfecting powder, I beg to
explain that it was purchased on a previous occasion of cleaning up the Cavalry
stables, and was, as I understood, charged to the work; but, as I now find, was
debited to stock; the cost involves only a book adjustment and no further expendi-
ture of money.

4. I may also observe that difficulties as to vacating the stables, &c., have not
facilitated our arrangements.

No. 92. ORDER THEREON, 11th June 1878, No. 2,463 W.

UNDER the explanation afforded the revised estimate of Rupees 1,595 for
renewing the floors of the Cavalry stables at Bangalore is sanctioned.

2. This sanction has been registered as Imperial No. 29 B of 1878-79.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Govt., P.W.D.

(True Copy.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the District Engineer, Bangalore.
" Examiner of Public Works Accounts.
" Military Department.

Exd. E. C. Shanker.

Spare Copies

BUILDINGS AND WORKS
MILITARY WORKS.

GOVT. of (1878) *Public Works.*

THE DISTRICT ENGINEER
BANGALORE.

1032
Nos. 81-82.

Cavalry Stables, Bangalore.—The revised estimate of Rs. 1,500 for renewing the flooring of the stables.

Road and Buildings.

No. 42.

ENGINEER'S OFFICE

Bangalore *W. H. M. Llay*

1878.

From

The District Engineer

Bangalore.

To

The

Chief Engineer

Public Works Dept.

alladras.

Sir,

I have the honor to forward a comparative statement showing an increase of Rs. 7657 on the amount sanctioned in G. O. 421044 dated 28th February 1878, for the Cavalry Stables at this Station.

1. The estimate was prepared on the state of an estimate formerly sanctioned for this work, but which I only now learn was exceeded in execution.

2. The cause of increase in charges has been explained in column of remarks in the comparative statement, as regards

gfk²
3

the use of Disinfecting powder, I beg
to explain, that it was purchased on
a previous occasion of cleaning up the
bavaly stable, and was, I understood,
charged to the work, but, as I now
find, as related to stock, the cost in-
volves duty, as well as interest, and no
further expenditure of money.

4. I may also observe that dispi-
cations as to vacating the stables
have not facilitated our arrangements.

I have the honor to be
Dear Sir,

Yours Most Obedt Servt

Wm. B. Col. & C.
District Engineer.

G.O. No 1014 Wd/ 28 Feb/78
Mus - 648W - 3 Feb -

Post & Railings.
From
The District Engineer
Bangalore.
To The Chief Engineer
P. W. Dept.
Madras.

No 12.

Dated 29 May 1878.
Recd
Encl. One

Cavalry Stables -
Forward for sanction,
a comparative statement
showing an increase over
the sanctioned amount of
estimate for repairing the
Cavalry Stables -

Cur. 7.6.78. Rtd 11.6.78
S. S. 78

No 2463 W Public Works Department.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 11 June 1878
Read the following: - 2463
H

From the Dist Engr Bangalore / P. W. Dept of 29 May 1878.

Under the
Explanation afforded,
the revised estimate
of Rs. 1575 for repairing
the floors of the
Cavalry Stables
at Bangalore is
sanctioned.

Encl. One only enclosed.

Encl. 1/2
This sanction has been
registered as Imperial No 2919

Dist Engr Bangalore of 1878-79.
Est. of 11. Reckd. Estimate
Mdy Dept. 15

Encl 20-6-78

Jan 11 1878
4.5

2463
5

Cut 7-1-78 Sta 7-6-78
1-5-78

