

GENERAL.
ACCOUNT.

Govt. of (1881) Madras.
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
FIRST CIRCLE,
&c., &c., &c.

Dated February, 28th.

Issued

Recd.

Encl

G. O., 28th February 1881, No. 546 W.

FEBRUARY.

Statement of Objectional Items for the
month of November 1880 under Imperial
Funds.—Passing orders on the —.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

28th February 1881, No. 546 W.

General.
Account.

Read the following paper :—

IMPERIAL.
PROVINCIAL Statement of Objectionable Items in the Accounts of Executive Engineers for the Month of November 1880, requiring the Orders of Government.

Item Number.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.	Opinion of the Superintending Engineer, with Final Remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.			
1	Chidambaram. Repairing Barrack fixtures, twelve estimates.	..	Rs. ..	Rs. 465	Rs. 465	Rs. ..	Rs. ..	Rs. ..	Rs. ..	The Executive Engineer states that there are petty repairs to Barrack damages appropriated by the Superintending Engineer. The Executive Engineer has, however, been written to, to give details of the twelve estimates.	ORDER THEREON, 28th February 1881, No. 546 W.
2	Vizagapatam. Recruits' huts at Vizagapatam..	..	Rs. ..	Rs. 539	Rs. 539	Rs. ..	Rs. ..	Rs. ..	Rs. 539	As the appropriation for this work has been given under Repairs, the outlay on the work has been transferred to that head from Original Works by the Executive Engineer in his accounts for November 1880. Hence a sanctioned estimate is necessary to remedy the irregularity.	
3	Chingleput. Demolishing east and western range of European Barracks at Poonamallee.	..	Rs. ..	Rs. ..	Rs. ..	Rs. ..	Rs. 1,544	Rs. 1,544	Rs. 1,191	The Executive Engineer states that this is a work done on emergency on the authority of G.O., No. 364 W., dated 16th February 1880, but nothing with regard to the want of appropriation has been stated in his Objectionable Items statement for the month current.	1. Early steps should be taken by the officers concerned to have these items removed.

Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the Month of November 1880, &c.—cont.

Item Number.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.	Opinion of the Superintending Engineer, with Final Remarks by Examiner.	Orders by Government.
			Amount of Esti- mate.	Expenditure up to date.	Excess over Esti- mate.	Amount of Ap- propriation.	Expenditure of the year.	Excess over Ap- propriation.			
4	Presidency. Repairing and white-washing family quarter of the European Infantry Fort.	Nov. 1880.	Rs. ..	Rs. 399	Rs. 399	Rs. ..	Rs. ..	Rs. ..	Rs. 327	The Executive Engineer states that the estimates and the appropriation of funds for the item will be made shortly. The Superintending Engineer states that this amount has since been adjusted. The Superintendent of Works, Presidency, states that this is a completed work, and funds will be allotted to cover the excess expenditure over the estimate. Their irregularity in respect to the item will be remedied on receipt of the completion certificate.	2. Early steps should be taken by the officers concerned to have these objections removed.
5	Removing earth from the ditch in Fort St. George.	Oct. "	Rs. ..	Rs. 320	Rs. 320	Rs. ..	Rs. ..	Rs. ..	Rs. 765		
6	Repairing and renewing the roof and tarring the earthen traverses of the Expense Magazine at Vyasarpady.	..	Rs. 2,328	Rs. 2,788	Rs. 460	Rs. ..	Rs. ..	Rs. ..	Rs. ..		
COMPLETION CERTIFICATES NOT SUBMITTED TO THE EXAMINER.											
7	Presidency. Examining and repairing lightning conductors.	1	Rs. 4,600	Rs. 1,051	Rs. ..	Rs. ..	Rs. ..	Rs. ..	Rs. ..	Want of completion certificates is brought to notice of Local Government.	
8	Works below Rs. 2,500 each.	1	Rs. 58	Rs. 56	Rs. ..	Rs. ..	Rs. ..	Rs. ..	Rs. ..		
9	Tinnevely Presidency	4	Rs. 1,746	Rs. 1,746	Rs. ..	Rs. ..	Rs. ..	Rs. ..	Rs. ..		

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle.
 " " " Second Circle.
 " " " Third Circle.
 " Superintendent of Works, Presidency.
 " Examiner of Public Works Accounts.

Exd. S. T. Austin.
 Spare Copies