

No of pages - 10

Date of Receipt - 2/88

lent ✓

P.W.D

Co. No 1250 dt. 9-5-1887

A. Allen

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following letter from Brigadier-General E. FAUNCE, Quartermaster-General, to the Secretary to Government, Military Department, dated Ootacamund, 21st April 1887, No. 1655 A.:—

I have the honor, by order, to forward, for sanction and transfer to the Public Works Department for disposal, the estimates, &c, below mentioned, which have been approved by the Commander-in-Chief. The estimates have been countersigned:—

Revised estimate, in duplicate, amounting to Rs. 7,856, for reconstructing the Apothecary's quarters (double) near the station hospital in the cantonment of Bellary, with report.

2. An estimate for this work, amounting to Rs. 6,222, was sanctioned by Government in O.G., No. 1806 W., of 3rd August 1885—Military Department No. 4621, of 20th idem. The cause of excess over former estimate is explained as being due to certain modifications and additions which were considered necessary in the course of construction of the work which are more fully specified in the estimate and report and appear unavoidable.

No. 2427, Military.

Approved and transferred to the Public Works Department for disposal.

(By Order.)

OOTACAMUND,
26th April 1887.

(Signed) A. R. KENNEY-HERBERT, Brigdr.-Genl.,
Secretary to Government.

ORDER—dated 9th May 1887, No. 1250 W., Public Works.

The revised estimate, amounting to Rs. 7,856, for reconstructing the Apothecary's quarters (double) at the Station hospital, Bellary, is sanctioned in supersession of the estimate of Rs. 6,222 sanctioned in G.O., No. 1806 W., dated 3rd August 1885.

2. This sanction has been registered as Imperial Ordinary, No. 3 W. of 1887-88, and classified as Military Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with three enclosures.
" Examiner, Public Works Accounts, with the duplicate abstract estimate.
" Military Department.

Exd. P. L. Pereira.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Gobt. of 1887 Madras.
PUBLIC WORKS.

Dated May, 9th.

Recd.

Encl.

G.O., 9th May 1887, No. 1250 W.

MAY.

Station Hospital, Bellary

Revised estimate of Rs. 7,856 for reconstructing the Apothecary's quarters (double) at the —, sanctioned.

Barracks and Buildings
Estimates.

No. 1055.A.

From BRIGADIER-GENERAL E. FAUNCE,
Quartermaster General,

To
THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT.

SIR,

I HAVE the honor, by order, to forward for sanction and transfer to the Public Works Department for disposal, the estimates ~~plan~~, &c., below-mentioned which have been approved by the Commander-in-Chief. The ~~plan~~ and estimates have been countersigned.

Revised Estimate in duplicate amounting to Rs. 8112/- for reconstructing the Apothecary's Quarters (double) near the Station Hospital in the Cantonment of Bellary, with Report.

An Estimate for this work amounting to Rs. 6222/- was sanctioned by Government in O.Ly. No. 1806 W of 3rd August 1885, M.D. No. 4621 of 20 idem. The cause of excess over former Estimate is explained as being due to certain modifications and additions which were considered necessary in the course of construction of the work which are more fully specified in the Estimate and Report and appear unavoidable.

I have the honor to be

Sir

Your obedt. Servant

P. Annals

Quartermaster General,

Quartermaster General,

A. No. 1806 Wd/3-8-85

PWC No. 3229
Military (1887) Department.

No. 2599

From
THE QUARTER MASTER GENERAL,
To
THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT.



No. 2427 Approved
and transferred to the
Public Works Department
for disposal.

(By order)

Wm. Herbert Esq.
Secretary to Government.

Obtained
26 April 1887

No. 1655A
Dated 21 April
Received 23 April
1887

ENCLOSURES. 45

Forwards for Sanctioned
Remaid Est. in duplicate for
reconstg. Apothecary's Qtr.
(double) near the station
Hosp. in the Cantonment
of Bellary, with Report.

sent back to
pty 3-5-87 R. 9-5-87

13th
Military works.

PUBLIC WORKS DEPARTMENT.

No. 1250 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 9th May 1887.
Read the following

From the Quartermaster General. H. E. No. 1655 A of 21 April 1887
Remandment by the Military Department. H. E. No. 2427 of 26 April 1887.

The revised estimate amounting
to Rs. 7,856, for reconstructing the apothecary's
quarters (double) at the station hospital,
Bellary, is sanctioned in supersession of
the estimate of Rs. 6,222 sanctioned in
G. O. No. 1806 W dated 3rd August 1885.
2. This sanction has been regis-
tered as Imperial Ordinary No. 3 W of
1887-88, and classified as Military
Original Works.

Wm
3.5.87

J. H.
1887

To The Suptg. Engr. III Circle with 3 enclos.
Examinor of P. W. Accts with the
duplicate abstract estimate
Military Department.

Done 20/5

15/5

1230
5

sent ~~from~~ 6.5.87
city 3-5-87 2.9-5-87

3229.

Govt. of (1887) Madras.

PUBLIC WORKS.

Dated

11/5

Recd.

Encl.

Recd 120/- 12/5/87

G.O., 9th May 1887, No. 1250 w

Station hospital

Bellary

==

Revised Estimates of

Rs. 7,856.40

reconstructing the
apothecary's quarters
(double) at the
Auctioneers.

110

4

4352

10/5