

28/way 8th March/88

$\frac{10}{10} \frac{111}{88}$
 82.5
 1.1

No 2149 T.J.

Report on the Supplemental
Estimate for converting the Executive
Engineers Office at Negapatam into
a dwelling house in Tanjore District
Rs. 155-0-0

Encls: 1.

1. H. Estimate.

The original Estimate of Rs. 1795-
was sanctioned in G. O. No. 1201 W dated
2^d May 1887. The building being
close to the Public Road, with Public
buildings close by on either side and
an open maidan behind it, with
hardly any compound, inconvenience
is felt by the inmates. The Executive
Engineer has therefore obtained from
the Revenue Department an acre and
a half of ground belonging to Govt.
to form a compound to this building.

The present Estimate is for demarcating
fencing and putting up the gates re-
quired.

2 This amount is added to the
original Estimate the total for which
the sanction is required amounts
to Rs. 1950.

3 The rates are fair and early
sanction is requested.

I W. Prudall

Superintg Engineer's Office II Circle
Trichinopoly 24 February 1888
D-27/-

No. 1202 Way 2-5-87

P.W.C. No. 1963

Form

The Sup^r Engineer
b'nde.

To

The Chief Engineer
P. W. D.

No 2149 + 2.

Dated 24th

27

Rec^d 29

February 1888.

E.I.

W. 781 Way 8th March 1888

Report on the Supplemental
Estimate for converting the
Ex: Eng's office at Nagapattam
into a dwelling house in
Sangre d.

Public Works Department.

Current No. 1963

Letter No. 2149

Dated the 24th February 1888

From the Sup^r: Engr. The Chief

Sanction 1000
3.3.88

NOTE OF REMARKS.

The estimate under
review amounting
to Rs 155 provides
for converting the
Ex: Eng's office at
Nagapattam into
a dwelling house.
and is supplemental
to the estimate
amounting to
Rs 1795 sanctioned
by G.O. No 1202 W
of 2nd May 1887.

The present Est:
provides for demar-
cating the ground
labels required
to form a Compound

fencing in the same
and putting up gate.

As far as can
be checked the
rates appear fair.

2/3/88

No. 7810

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 8th March 1888

Read the following

From the Suptg. Engineer III Circle. H. No. 2149. J. J. 24th February 1888.

The estimate amounting to
fencing & demarcating
Rs. 155 for fencing & demarcating for the late
the compound of the Ex. Engr's residence
Suptg. Engineer's office at Negapatam,
is sanctioned as supplemental to the
estimate of Rs. 1795 sanctioned in G.O.
No. 1202 W. J. 2nd May 1887.

PPH
Cm

2. This sanction has been regis-
tered as Provincial No. 184/V of 1887-88,
and classified as Civil Buildings
Original Works.

5. 3. 88

5/3/88

29/3

To
The Suptg. Engr. III Circle
" Examinees of P. W. Accts with the
estimate for note & return to L. E. III.

Cm

29/3