

- (1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 9.4.90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/2

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(26)

P. W. D துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	<u>3640</u>	அச்சகம் பலவகை
நாள் :	<u>21-12-1889</u>	198 <u>X</u>

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6. Skets

ஆவண. கா-1-18,006-15-6-87.

(9)

3660
21ST DECEMBER 1889, No. 3640 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following paper:—

From Brigadier-General M. PROTHEROE, C.B., C.S.I., Quartermaster-General,
to the Secretary to Government, Military Department, dated Ootacamund,
2nd December 1889, No. 4446 A.

I am desired by the Commander-in-Chief to forward, for sanction and transfer to the Public Works Department for disposal, in substitution of that sanctioned in Proceedings of Madras Government, No. 128, dated 9th January 1888, the accompanying revised estimate, with plan, &c., amounting to Rs. 18,760, for re-roofing the verandahs of the married quarters, European Infantry barracks, at Bellary.

2. The necessity for the revision in the estimate is explained in the report accompanying it.

3. The estimate has been approved by His Excellency, and the plan and estimate have been duly countersigned.

No. 8401, Military.

Approved and transferred to the Public Works Department for disposal.

(By Order.)

FORT ST. GEORGE,
5th December 1889.

(Signed) A. KENNEY-HERBERT, Brigdr.-Genl.,
Secretary to Government.

ORDER—dated 21st December 1889, No. 3640 W., Public Works.

The revised estimate, amounting to Rs. 18,760, for re-roofing the verandahs of the married range of the European Infantry barracks at Bellary is sanctioned in supersession of the estimate of Rs. 13,307 sanctioned in G.O., No. 3420 W., dated 15th December 1887.

2. This sanction has been registered as Imperial No. 24 W. of 1889-90, and classified as Military, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with six enclosures.
" Examiner, Public Works Accounts, with the duplicate abstract estimate.
" Military Department.

Exd. J. Moses.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.
Govt. of {1889} Madras.
PUBLIC WORKS.

Dated December, 21st.

Recd.

Encl.

G.O., 21st Dec. 1889, No. 3640 W.

DECEMBER.

European Infantry Barracks at
Bellary

Revised estimate, amounting to Rs. 18,760.
for re-roofing the verandahs of the married
range of the —, sanctioned.

Form No. 7 B.

HEADING

*Accommodation for troops
European.*

*It is requested that the heading,
number, and date of this commu-
nication may be quoted in any
subsequent correspondence on this
subject.*

From

BRIGADIER-GENERAL M. PROTHEROE, C.B., C.S.I.,

To

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT.

SIR,

I am desired by the Commander-
in-Chief to forward for sanction and
transfer to the Public Works Department for
disposal, in substitution of that sanctioned
in P.M.O. No. 128 dated 9th January 1888, the
accompanying revised estimate, with plan &c.
amounting to Rs. 18,760—0—0, for re-roofing the
verandahs of the married quarters, European
Infantry barracks, at Bellary.

2. The necessity for the revision in
the estimate is explained in the report ac-
companying it.

3. The estimate has been approved

2

by

QUARTER MASTER GENERAL'S OFFICE,
Ootacamund,

2nd December 1889.

No. 4446A.

by His Excellency and the plan and
estimate have been duly countersigned.

I have the honor to be
Sir

your Obedient Servant
W. H. R. Brigr. Sub.
Quartermaster General.

La

3640

3

11640

P.C. 9. 1. 1888 no 128R

Military (1889) Department.

No. 8823

No. 3420 W 4/15-12-87

From

THE QUARTER MASTER GENERAL,

To

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT.

Encls: 7

No. 4446 A.

Dated 2nd

Received 4

December 8 1887.

Recd: 6.12.87

ENCLOSURES. 7

Forwards for sanction & transfer to the P.W.D. for disposal, in substitution of that sanctioned certain P.G., the revised estimate with plan &c. for re-roofing the verandahs of the married quarters European Supp. barracks at Bellary.

No. 8401. Approved and transferred to the Public Works Department for disposal

A. Henney Herbert.

P. Sub

Secy. to Government.

Fort Saint George }
5th December 1887



J. C. 6.12.87

Public Works Department.

Current No. 11640

Letter No. 8401

Dated 5th December 1887

From the Military Dept.

Sanction 13.12.87

NOTE OF REMARKS.

The revised estimate under review amounting to Rs 10,760, for re-roofing the verandahs of the married quarters of the European Supp. barracks at Bellary, is submitted for sanction in pursuance of the estimate for Rs 13,307 sanctioned in G.O. No. 3420 W 4/15th Dec 1887.

The excess viz Rs 5453 is due to omission in the original Est. and to additional work which has to be done in the verandahs which are particularised as follows:-

- (1) Removing tiled roofing (gum) - 355
 - (2) Demolishing masonry - 3
 - (3) Ceiling with pine wood planks - 2517
 - (4) Lengthening rafters and fixing - 100
- Carried forward to

Encl

1. Bore - 4 ft formed Rs 2975

(15) Carried rubble
Stone in mortar
1st coat — Rs 2024

(16) Carrying rubbish
(ominous) — Rs 180

(17) Plastering with
mortar 2 coats — Rs 896

(18) Pointing with
mortar — Rs 50

(19) Coated stone — Rs 846

(20) Contingencies at 5% — Rs 259

Total Rs 7,230
Deduct saving
effected in
roofing — Rs 1,777

Net amount Rs 5,453

The Est: provides for
lowering the pillars in
front in order to increase
the pitch of the ^{new} roof.
Constructing a stone
wall in rear lengthening
the eaves & raising the
roof.

The rates are fair.
Contingencies are provided
for at 5%.

The plans & c. have
been sanctioned by the
2nd Div General & approved
in the Military Dept:—

C. J. S.
13-12-84-

A. M. 20-12-84 R 21-

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Quarter Master
General. — No 4446 A. d/ 2nd Decr 1889.
Engagement thereon in
the Military Department No 8401 d/ 5th Decr 1889.

The revised
estimate amounting to
Rs 18,760 for re-roofing
the verandahs of the married
range of the European
Infantry barracks at
Bellary is sanctioned in
Supersession of the estimate
of Rs 13,307 sanctioned in
G.O. No 3420 W dated 15th Decr
1887.

2. This sanction has
been registered as Imperial
No 24 W of 1889-90, and
classified as Military
Original works.

To
The S. E. III Circle
with General order.
Examine P. W. facts
with the dup about estimate
a Military Dept.

19.12.89
19.12.89

En
Inaj

3640

~~Handwritten signature~~

Curt
21-12-84

May

5

3

6

11640.
Govt. of Madras.
PUBLIC WORKS.

23/12/89

21st Dec. 89 No. 3640 W.

European Engineering Bureau
at Bellary.

Revised estimate amounting
to Rs 18,700, for re-roofing
the verandahs of the
main building of the
— sanctioned.

100

14

(6)

22/12/89
23/12/89