

- (1) பக்தவத்சலின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 12/9/
 (3) ஆதாரம் குறிப்பவர் சுருக்கொப்பம் 8/

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

முதலமைச்சர் தலைவர்

அரசாணை எண்.	2745/W.	அச்சகம்
மு. கோயுத் தாள் எண்.		பலவகை
நாள் :	26.10.1893.	199

8/

மடிக்கவோ தண்டபடி கையாளவோ கூடாது.

26TH OCTOBER 1893, No. 2745 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From A. G. CARDEW, Esq., M.A., C.S., Inspector-General of Jails, to the Chief Secretary to Government, dated Ootacamund, 28th September 1893, No. 4479.

I have the honour to submit, for the approval and sanction of Government, plans and estimates, amounting to Rs. 620, for constructing a verandah to the new guard room at Her Majesty's Penitentiary, Madras.

2. This work was omitted through oversight from the estimates for Rs. 49,440 which received the sanction of Government in G.O., dated 18th April 1893, No. 1023 W., and as it is very desirable that a verandah should be provided to the guard room, this supplementary estimate has been prepared by the Consulting Architect, who states that as it is a development of a project already sanctioned, it needs the sanction of Government under paragraphs 31 and 32, chapter VII, Government of India Public Works Code. The present guard room has a verandah.

No. 1795, Judicial.

Approved and transferred to the Public Works Department in continuation of endorsement No. 146, dated 24th January 1893, Judicial.

(By Order.)

OOTACAMUND,
7th October 1893.

(Signed) A. BUTTERWORTH,
Under Secretary.

ORDER—dated 26th October 1893, No. 2745 W., Public Works.

The estimate, amounting to Rs. 620, for constructing verandahs to the new guard room at Her Majesty's Penitentiary, Madras, is sanctioned as supplemental to the estimate of Rs. 49,440 sanctioned in G.O., No. 1023 W., dated 13th April 1893.

2. The current year's grant for improvements and additions to the Penitentiary now stands at Rs. 32,000.

3. This sanction has been registered as Provincial No. 100 W. of 1893-94 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government,
with plan and estimate (3).
" Examiner, Public Works Accounts.
" Judicial Department.
Editors' Table.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1893} Madras.
PUBLIC WORKS.

Dated October, 26th.

Recd.

Encl.

G.O., 26th Oct. 1893, No. 2745 W.

OCTOBER.

Her Majesty's Penitentiary,
Madras

Supplemental estimate of Rs. 620 for
constructing verandahs to the new guard
room at —, sanctioned.

No. 4479

4169
Ootacamund
OFFICE OF THE INSPECTOR-GENERAL OF JAILS,

Dated 23rd September 1893.

From

A. G. Cardew Esquire M.A.C.S.

INSPECTOR-GENERAL OF JAILS,

To

THE Honourable J. F. Price C.S.I.

CHIEF SECRETARY TO GOVERNMENT.

SIR,

Enclosure.

I have the honour to submit for the
approval and sanction of Government
plans and estimates amounting to Rupees
620 for constructing a verandah to the
new Guard Room at H. M. Penitentiary,
Madras.

2. This work was omitted through over-
sight from the estimates for Rs. 49,440 which
received the sanction of Government in
G.O. 15 April 1893, No. 1023 W., and as it is very
desirable that a verandah should be pro-
vided to the Guard Room, this suppl-
-mentary estimate has been prepared by
the

the Consulting Architect, who states that
as it is a development of a project already
sanctioned, it needs the sanction of Govern-
ment under paragraphs 31 & 32, Chapter
VII, Government of India, Public Works
Code. The present Guard Room has a
verandah.

I have the honour to be,
Sir,

Your most obedient servant,

R. J. Gordon
Inspector General of Sails.

2

P. W. CURRENT JUDICIAL No. 8592

JAIL (1893) DEPARTMENT.

From

THE INSPECTOR-GENERAL OF JAILS,

To

THE CHIEF SECRETARY TO GOVERNMENT.

End on 2773/93.
Gp 924: 5.5.93
930: 6.5.93
1167: 9.6.93
538: 17.5.92R.
1226: 25.10.92Rsc

Note: The P.W. is the...

Recd: 11.10.93

Dated 28

Despatched

Received 29

September 1893.

No.

CHIEF SECRETARY
29 SEP 93
GOVERNMENT OF MADRAS

ENCLOSURES.

Subject.

Submitting for approval & sanction of Government plans & estimates amounting to Rs 620/ for constructing a Verandah to the new Guard Room at St. Michael's Penitentiary, Madras.

Am.

Endorsement

Approved and transfers to the

P.W.D. in continuation of order no. 146

of 24 January 93 Inst.

(By order)

Albatterworth,
Union Secretary,

Cotacamund

7 October 1893

No copy of the P.W. is available

For examination
all
quads
on

3/10/93
10/10/93
10/10/93

Public Works Department.

Current No. 8592

Letter No. 1795

Dated. 7th October 1893

From the Indian Dept.

NOTE BY TECHNICAL SECTION.

Name of work. Verandah to the new guard room at the Penitentiary at Madras

Amount of Estimate Rs 620

This estimate provides for construction of verandah to the new guard room recently built at the Penitentiary at Madras, which it is stated, through oversight has been omitted from the estimate sanctioned in G.O. No. 1023 W dated 13th April 1893

The verandahs are to the 12'6" x 8' inner dimensions, one on either side of the entrance passage in front of the guard room. The verandahs are to be raised 10 feet high to top of joists and finished.

The scantlings of roof timbers are correct & the rates are fair. The estimate is in order & may be sanctioned as supplemental to the estimate amounting to

As aqao sanctioned in G.O. No. 1023
W. dated 13th April 1893.

CH 8572
No 2821 W 8 10-10-92
- 1300 W 8 25-4-92
- 1023 W 8 15-4-93

13-7-93

1377P
Civil Works
PUBLIC WORKS DEPARTMENT.
No 2745 W 26 October 1893.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Printed from the Inspector General of Tails No. 4479d/28-9-93
Endorsed thereon in the Judicial Dept. No. 1795-7-10

HP
The estimate, amounting
to Rs. 620, for Constructing
Verandahs to the New
Guard room at the
Majesty's Penitentiary,
Madras, is sanctioned
as supplemental to the
estimate of Rs. 49,440
sanctioned in G.O. No. 1023
d/13th April 1893.

2. The Current year's grant
for improvements and
additions to the Penitentiary
now stands at Rs. 32,000.

3. This Sanction has been
registered as Provincial
No. 100 of 1893-94 and
classified as Civil
Buildings, Original Works.

DESPATCHED
4 NOV. 93

To the C.A. to foot.
In the plan No. 1023 (3)
- Exar. P.W. Accts. 11
- Judicial Dept.
- Editor's Table

~~His~~

Veranda to the
his guard room at
the Penitentiary, Miami

CN-8592

Government of Madras,

Public Works Department

(Railway Branch).

27/10/03

Co. 2745 W of Oct 26. 1893

CASE.

Her Majesty's Peni-
tentiary, Madras

Supplemental estimate
of Rs 620 for constructing
verandahs to the
new guard room
at — sanctioned

90

J.C. 27/10/03