

Public Works (1896) Department.

G.O., No. 1720 *h*

DATED 10 June 96.

[Despatch Abstract.]

Combined office for the Deputy Tahsildar
and Town Magistrate at Coconada
Supplemental estimate for Compensation
for land taken up for a —
Sanctum

Govt. of {1896} Madras.
PUBLIC WORKS.

Recd.

Encl.

G.O. No. 1720 W., 10th June 1896.

JUNE.

Supplemental estimate of Rs. 6,970 for compensation for — taken up for a combined office for the Deputy Tahsildar and Town Magistrate at Cocanada in the Gódvári district, sanctioned with remarks.

No. 1720 W., 10TH JUNE 1896.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From W. C. DeMORGAN, Esq., Executive Engineer in charge, I Circle, to
the Chief Engineer, Public Works Department, dated Waltair, 19th May
1896, No. 346 G.D.

I have the honour to inform you that no provision of land compensation was made in the estimate of Rs. 16,860 for constructing a combined office for the Deputy Tahsildar and Town Magistrate at Cocanada, sanctioned in G.O. No. 1517 W., dated 7th June 1893, as the site was then considered as the property of Government (*vide* paragraph 4 of the resolution of the Board of Revenue, printed with the above Government Order).

2. The Collector states in his letter No. 1841/Eng., dated 31st March 1896, that the Municipal Council, Cocanada, has put in a claim to the site whereon the above office has been built. The Board of Revenue in its Proceedings, Mis. No. 4315, dated 28th August 1895 (copy of which is herewith enclosed), admitted the claim.

3. I have therefore the honour to submit herewith, for sanction and allotment of funds, a second supplemental estimate, amounting to Rs. 6,970, accompanied by a site plan for compensation for land taken up for the building above referred to. The value of the land was estimated at Rs. 6,970, which amount has been agreed to by the Municipal Council. No site in the town of equal value being available, the grant of money compensation has become unavoidable. The estimate has been countersigned by the Collector.

4. The Collector informs me in his letter No. 1841/Eng., dated 7th May 1896, that the Chairman first proposed to take the old Deputy Tahsildar's office building with its site as compensation in exchange, but as these will fetch in auction a much larger sum than Rs. 6,970 in all probability, it is thought advisable to reserve them for sale and satisfy the Chairman's claim by payment in cash for the site occupied by the new building.

ORDER—No. 1720 W., dated 10th June 1896.

The estimate, amounting to Rs. 6,970, for compensation for land taken up for a combined office for the Deputy Tahsildar and Town Magistrate at Cocanada in the Górávari district, is sanctioned as supplemental to the estimates aggregating Rs. 17,410 sanctioned in G.Os., Nos. 1517 W. and 3042 W., dated 7th June and 23rd November 1893, respectively.

2. The outlay on the work to end of March 1896 was Rs. 17,384. The Superintending Engineer, I Circle, will apply for such funds as may be necessary in the current official year.

3. In regard to paragraph 4 of the letter recorded above, the proposals for the disposal of the old Deputy Tahsildar's office called for in paragraph 3 of G.O. No. 1517 W., dated 7th June 1893, are awaited.

4. The sanction accorded in paragraph 1 has been registered as Provincial No. 27 W. of 1896-97, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle, with two enclosures.
 " Examiner, Public Works Accounts.
 " Revenue Department.

Exd. T. K. Narayana Aiyangar.
 Spare Copies

No. 1720 W., 10th June 1896.

PUBLIC WORKS DEPARTMENT.

B. H. W. M.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Suptg. Engineer, I Circle, No. 346 L.O. dt 19th May 1896

The estimate, amounting to Rs 6970 for compensation for land taken up for a combined office for the Deputy Tahsildar and Town Magistrate at Cocanada in the Godavari District, is sanctioned as supplemental to the estimates aggregating Rs 17,410 sanctioned in G.O. No. 1517 W and No. 3042 W dated 7th June and 23rd November 1893 respectively.

2. The outlay on the work to end of March 1896 was Rs 17,384. The Suptg. Engineer, I Circle,

1. Sanctioned.

2. The P. W. D. Revenue seems to have come, without sufficient grounds, to the conclusion that the site belonged to Govt. This is to be regretted.

894 7.6.96

I circle will apply for such funds as may be necessary in the current official year.


3. In regard to para 4 of the letter recorded above, the proposals for the disposal of the old Deputy Tahsildar's office called for in para 3 of G.O. No. 1514 dated 7th June 1893 are awaited.

4. The sanction accorded in para 1 has been registered as Provincial No. 27 W of 1896-97, and classified as Civil Buildings, Original Works.

estimate for compensation for land taken up for a combined office for the Deputy Tahsildar and Town Magistrate at Cocanada.

T.A.
B

The Revenue Secretary for favor of countermand.



To The S.C. I Circle with 2 enclos.

" Inspr. P.W. Sects

" Revenue Deptt

1/8/96

Proceedings of the Board of Revenue
(Land Revenue).

Dated 28th August 1895

No. 4315 This.

Read Letter from V. A. Brodie Esq, a.g.
Collector of Godavari dt 6.8.95, Ref No.
517.
Encl

Resolution.

The Board concurs in the Collector's opinion that the right of the Cocanada Municipality to the land in question should be admitted. He is accordingly requested to award compensation by the grant of other land in exchange which the Municipal Council is reported to have agreed to take.

(True Extract)

(Sd) L. D. Swami Kamm
For Secretary.

'True Copy'

W. D. M. V. S. N. N.

19.5.96

Esq. Eugénie Ch. 18. Circle

9.5.

No. 346 G.D.

FROM

W. C. De Migan Esq.
SUPERINTENDING ENGINEER in ch.
Executive

FIRST CIRCLE.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

Enclosures. 3

Waltair
DOWLAISHWERAM, 19 May 1896.

SIR,

I have the honour to inform you that no provision of land Compensation was made in the estimate of Rs 16860 for Constructing a Combined office for the Deputy Tahsildar and Town Magistrate at Cocanada sanctioned in G.O. no. 15174/7.6.93 as the site was then considered as the property of Government. Vides para 3 of the resolution of the Board of Revenue printed with the above G.O. 2. The Collector states in his letter no. 1841 dated 31st March 1896 that the Municipal Council Cocanada has put in a claim to the site whereon the above office has been built. The Board

of

172 ru

OWS. 1
478796

of Revenue in its proceedings
no. 43/5 Mis dated 28th August
1895 Copy of which is herewith
enclosed admitted the Claim.

3. I have therefore the honor
to submit herewith for sanction
and allotment of funds
a 2nd Supplemental Estimate
amounting to Rs 6970, accom-
panied by a site plan for
Compensation for land taken
up for the building above
referred to. The value of
the land was estimated
at Rs 6970 which amount
^{has been} was agreed to by the Muni-
cipal Council. No site
in the town of equal value
being available, the grant
of money Compensation
has become unavoidable.

The Estimate has been
Countersigned by the Collector.

4. The Collector informs me
in his letter No. 1841 dated
7th May 1896 that ^{Eng} the
Chairman first proposed
to

28
to take the old Deputy
Tahsildar's office building
with its site as Compensation
in exchange, but as these
will fetch in auction a
much larger sum than
Rs 6970 in all probability,
it is thought advisable to
reserve them for sale and
satisfy the Chairman's Claim
by payment in Cash for the
site occupied by the new
building.

I have the honor to be
Sir,

Yours Most obedient
W. Denoyan ²⁰/₅

Esq. Engr. Ch. B. B. B.

19/5

P. W. CURRENT No. 4782

S. E. I.
6 300-4-4-95

FROM

W. C. De Morgan Esq.

Executive
SUPERINTENDING ENGINEER

In charge FIRST CIRCLE.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED

DESPATCHED

RECEIVED

19⁸
21⁸⁰ } May 1896

No. 346 Q.D.

ENCLOSURES 3.

SUBJECT.

Combined Office for the
Dy. Tahildar and Town Sub.
Magistrate at Coimbatore
Submits a 2nd Supplemental
Estimate for compensation for land
taken up for the — for Sanitation

3042 W. d. 23.4.93.

157 W. d. 7. 6. 92.

Encls 3 (Plan)

Recd: 27.5.96

Pl 28-5-96

B