

G.O., No. 3317W

DATED 29 Nov 1897

29/11/97

[Despatch Abstract.]

Police Ward at Kollegal, Supplemental
estimate of Rs. 155 for constructing a latrine
for the — in the Compound & sanctioned

100/1

29.11.97

30/11

Supplemental estimate of Rs. 155 for constructing a latrine for the — in the Coimbatore district, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From M. HAMMICK, Esq., I.C.S., Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 28th October 1897, No. 3395.

I have the honour to submit, for the sanction of Government, a plan and an estimate for Rs. 170 for constructing a latrine for the police ward now under construction in the compound of the Police Inspector's quarters at Kollegal, in the Coimbatore district.

2. The work was approved of in G.O., No. 836, Judicial, dated 14th June 1897.

3. I request that the present estimate may be sanctioned as supplemental to the one for Rs. 4,250, sanctioned in G.O., No. 2372, Judicial, dated 18th November 1895 (G.O., No. 40 W., dated 8th January 1896), for constructing the police ward at Kollegal referred to above. The depth of foundation allowed for this latrine is the same as that for the ward, viz., 3 feet.

No. 2279, Judicial.

Approved and transferred to the Public Works Department.

(Signed) A. R. KNAPP,
Acting Under Secretary.

ORDER—No. 3317 W., dated 29th November 1897.

The estimate, amounting to Rs. 170, for constructing a latrine for the police ward at Kollegal, in the Coimbatore district, is reduced to Rs. 155, for 2 feet, instead of 3 feet, of concrete will suffice, and sanctioned as supplemental to the estimate of Rs. 4,250 sanctioned in G.O., No. 40 W., dated 8th January 1896.

2. The outlay on the work to end of March 1897 was Rs. 2,283 and the current year's grant is Rs. 2,000.

3. This sanction has been registered as Provincial No. 68 W. of 1897-98, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle, with ⁴ five enclosures.
 „ Examiner, Public Works Accounts.
 „ Judicial Department.

Exd. P. Seetharam.

Papers to be read in proceedings :—

Again G.O., dated

Again G.O., dated

Current No. 10991

" "

“ ”

189 , No.

189 , No.

Current No. 10991

of 1897,

189

189

ORDER

The estimate, amounting to Rs 170 for constructing a latrine for the Police Ward at Kollegal in the Coimbatore District is sanctioned as supplemental to the estimate of Rs 4,250 sanctioned in G.O. No 40W dated 8th January 1896.

2. The outlay on the work to end of March 1897 was Rs 2,283 and the current year's grant is Rs 2000.

3. This sanction has been registered as Provincial No 68 W of 1897-98, and classified as Limit Buildings, Original Works.

Note - For particulars attention is invited to the accompanying technical drawing.

reduced to $R^S 150$, for 2 feet,
instead of 3 feet, of concrete
will suffice, and

Home
W. H. W. W.

T
B
L

The S. E. IV circle with
45° encls.

" Guyan P. W. Accts

" Judicial Dep^t

Q 4
9/12/97

25.10.87

23/11/57.

W 27 17^u

him being a small
estimate of the 170.
for a latrine, might
perhaps be passed
out without
writing for this day.

Cs
26/4/77

Yes
26/4/77

Public Works Department.

Current No. 10991

Letter No. 2279

Dated 4th Feb. 1897

From the Indian Dept.

NOTE BY TECHNICAL SECTION.

Name of work.

Latrine for Police Ward
de Kollegal, Coimbatore Dist.
Amount of Estimate Rs 170.

The estimate under review, amounting to Rs 170, has been framed with reference to G.O. No. 1821 W de 5th July 1897 & provides for construction a latrine for the Police Ward, now under construction in the compound of the Police Inspector's quarters at Kollegal in the Coimbatore District, on plan type design, circulated with G.O. No. 1709 W dated 9th July 1894, except that the dimensions have been reduced to suit requirements.

The surface soil is reported to be earth to a depth of one foot and the sub-soil hard red soil to a depth of 11 1/2" & below hard ground.

The foundations are proposed to be laid to a depth of 3 feet, same as those provided for the ward & laid with concrete. The walls will be built of bricks in chunam & plastered with 2 coats of chunam & color washed. The latrine will be covered with flat & open tiles.

particular kind over take repairs, jingle
wood rollers etc.

The following rates are in excess
of the revised minimum schedule

	Schedule		Schedule
Coverlets	Rs 12.000	against	Rs 9.000
Brick in mortar	20.000	do	12.800
Archwork	23.000	do	14.800
Van tank	2.800	do	2.000
Color washing	11.600	do	11.400

The schedule rates do not provide for
Carriage of materials and it is then
for difficult to examine the rates
entered without data lists.

The estimate has been examined
signed by the D.G. of Police & approved
in the Judicial Dept.

Ministry may be sanctioned

Cross
23.11.97

B

Done
CWM
24/11/97

Reduce
2
bound to
22.11.97
D.L.

Public Works
Judicial (1897) Department.

CURRENT No. 4565
10991



From

M. HAMMICK, ESQUIRE, No. 3.

Inspector-General of Police,

Madras,

No. 3895.

Endorsement No. 2279 of 4.11.97.

Order

Approved and transferred
to the Public Works Department.

Adhuapp.

aj. Under Secretary.
23.11.97

11/11.97

Dated 18th October 1897.

Received 2 5-11-97
Registered 29-10-97

Enclosures 5 (1 plan)

Spare copies

SUBJECT.

Submitting for the sanction of
Government a plan and an estimate
for Rs.170 for the construction of
a latrine for the Police Ward at
Kollegal, now under construction.

11/11/97
Not
Stamps

To

The Public Works Dept.

3 on sanctioning

CWM

15/11/97

BACK PAPERS.

G.O.	No.	Department.	Date.
	886	2nd	14-6-97
	175	—	28-1-96
	2372	—	18-11-95
	1638	—	6-8-95
	772	—	28-3-96

FURTHER PAPERS.

G.O.	No.	Department.	Date.

No. O-48.

DEPARTMENT.

No. 3895.

CHIEF OFFICE OF THE INSPECTOR-GENERAL OF POLICE,

MADRAS 28 October 1897.

FROM

M. HAMMICK, I.C.S., Esq.,

INSPECTOR-GENERAL OF POLICE,

Madras,

CURRENT NO 4565

To

THE Chief Secretary to Government,

Fort St. George.

SIR,

ENCLOSURES.

I have the honor to submit, for the sanction of Government, a plan and an estimate for Rs.170 for constructing a latrine for the Police ward, now under construction in the compound of the Police Inspector's quarters at Kollegal in the Coimbatore District.

2. The work was approved of in G.O.No.356, Judicial, dated 14th June 1897.

3. I request that the present estimate may be sanctioned as supplemental to the one for Rs.4250, sanctioned in G.O.No.2572 Judicial, dated 18th November 1895 (G.O.No.40W dated 8th January 1896) for constructing the Police ward at Kollegal, referred to above. The depth of foundation allowed for this latrine is the same as that for the ward, viz 3 feet.

I have the honor to be,

Sir,

Your most obedt. servant,

M. Hammick

for Inspector-General of Police.

Exd.

FROM

M. HAMMICK Esq., I.C.S.,

INSPECTOR-GENERAL OF POLICE,

Madras,

To

THE

Dated

Despatched

Received

189 .

No.

ENCLOSURES.

SUBJECT.

025.5
10951/52