

Public Works (1897) Department.

G.O., No. 750 R

DATED 29. Sept 1897

[Despatch Abstract.]

Madras Electric Tramways. Ros: L.S. & Co. 10/11
extending on certain conditions, the terms of
completion of sections nos 4, 5 & 6 of the —
to the end of the year 1900. Received.

Current Number: 9384

Government { 1897 } of Madras.
LOCAL AND MUNICIPAL.

Recd. 26-9- } 1897.
Regd. 26-9- }

Enclosures —

Spare copies 30.

G.O., No. 1933 M., 3rd September 1897.

SEPTEMBER.

Madras Electric Tramway Company.

Extending on certain conditions to the end of the year 1900 the term of completion of sections Nos. 4, 5 and 6 of the Madras Electric Tramways, in accordance with the provisions of clause (1) of sub-section (1) of section 10 of the Indian Tramways Act XI of 1886.

GOVERNMENT OF MADRAS.

LOCAL AND MUNICIPAL DEPARTMENT.

READ—again the following paper:—

G.O., No. 1312 M., dated 31st May 1897.

ABSTRACT.—Considering that the conditions proposed by the attorneys to the trustees for the debenture-holders of the Madras Electric Tramway Company, with reference to the extension of time for completing certain sections of the tramway, may be accepted; requesting the Municipal Commissioners, Madras, to state whether they are prepared to modify the conditions to this extent or would still adhere to those originally proposed by them; and accepting the request of the attorneys relative to the re-alignment of the tramway and ordering the publication of the necessary notification for the insertion of an additional clause to that effect in the order authorizing the construction and maintenance and regulating the working of tramways in the City of Madras.

READ—also the following paper:—

From Lieutenant-Colonel G. M. J. MOORE, C.I.E., President, Municipal Commission, to the Secretary to Government, Local and Municipal Department, dated Madras, 27th July 1897, G. No. 136.

With reference to the concluding portion of paragraph 2 of G.O., No. 1312 M., dated 31st May 1897, I have the honour to forward herewith an extract from the proceedings of a general meeting of the Commissioners held on 26th July 1897.

ENCLOSURE.

Extract referred to.

President's memorandum, dated 5th April 1897, on the remarks by the attorneys to the trustees for the debenture-holders, Madras Electric Tramway Company, on the resolution of the Commissioners, dated 30th November 1896, and G.O., No. 1312 M., dated 31st May 1897, on the same subject.

Proposed by M.R.Ry. P. Tyagaraya Chetti Garu and seconded by M.R.Ry. R. Balakrishnama Chetti Garu—

“That the Commissioners adhere to their resolution, dated 30th November 1896, that one section be completed by 6th October 1898,—another by 1899.”

M.R.Ry. P. Tyagaraya Chetti Garu with the consent of the meeting withdraws his resolution.

M.R.Ry. P. Tyagaraya Chetti Garu proposed and M.R.Ry. M. Venkataramayya Chetti Garu seconded—

“That the extension be granted under the conditions specified in G.O., No. 1312 M., dated 31st May 1897.”

Carried.

ORDER—No. 1933 M., dated 3rd September 1897.

In terms of clause 8 of the “Order authorizing the construction and maintenance and regulating the working of tramways in the City of Madras,” issued under the authority of G.O., No. 668 M., dated 6th April 1892, the time for completing sections Nos. 4, 5 and 6 of the tramways therein referred to will expire by the 6th October

1898. His Excellency the Governor in Council now resolves, in accordance with the provisions of clause (1) of sub-section (1) of section 10 of the Indian Tramways Act XI of 1886, to extend the term of completion to the end of the year 1900, subject, however, to the condition that the construction of one section shall be completed before the end of 1899 and of the remaining two before the end of 1900.

(True Extract.)

[Signature]
Secretary to Government.

To the President, Municipal Commission, Madras.

„ the Public Works Department.

„ Messrs. Arbuthnot & Co., Attorneys to the Trustees

to the Electric Tramway Company.

B

18/

No 750. Dated 29. 8. 97.

PUBLIC WORKS DEPARTMENT,

RAILWAY BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Progs: of the Madras } H.E. No. 1933-M of 3 Sept 1897
Govt: L & M Dept: —

Recorded.

JM R

11/11/97

To
The Comptroller & Secy
29/8/97

184

No 750. R. dated 29.9.97.