

(1) Number of pages 6
(2) Date of repair _____
(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

REVENUE DEPARTMENT

G.O. No.	1483	Press.
B.P. No.		Mis.
Dated	15-3-1877	197 .

Not to be folded or roughly handled

Read the following papers :—

No. 90. Read the following letter from J. O'HAUGHNESSY, Esq., District Engineer, Nellore, to the Acting Joint Secretary to Government, Public Works Department, Buildings and Roads Branch, dated Nellore, 15th February 1877, No. 193.

IN reference to G.O., No. 3,321, dated the 8th December 1876, I have the honor to submit a statement showing the sums actually required for the Salt Works in progress in the district for the year 1876-77.

Statement showing the Re-distribution of Grant for the Salt Works in progress in the Nellore District during the year 1876-77.

Name of Work.	Amount of Estimate.	Expenditure up to the end of 1875-76.	Grant for 1876-77.	Expenditure up to January 1877.	Amount required for February and March.	Total computed expenditure up to March 1877.	Amount available for surrender.	Additional amount required.	Remarks and References.
Road from Trunk Road near Kavaly to Salt Platform at Tummalapenta. Constructing new Police Lines for the Salt guard at Dugazupatam.	Rs. 23,380 4,200	Rs. 343 ...	Rs. 5,000 ...	Rs. 4,359 347	Rs. 311 200	Rs. 4,670 547	Rs. 330 ...	Rs. ... 547	G.O., No. 1,022, dated 24th April 1876. Proceedings of the Board of Revenue, No. 7,007 of 4th August 1875. G.O., No. 3,428, dated 3rd December 1875, and G.O., No. 3,165, dated 27th November 1876. Orders have been given to stop further progress of the work for want of funds. G.O., No. 3,428, dated 3rd December 1875. An estimate for Rupees 495 has been sanctioned by the Collector and District Engineer. Orders have been given to stop the work for want of funds. Do.
Constructing Watch Tower on the No. 1 or Uttarapu Platform at Kistnapatam.	495	...	...	140	...	140	...	140	
Do, on No. 2 or Turupu Platform at do.	495	...	...	...	93	93	...	93	
Do, on the No. 3 or Vinoyakam Platform at Beerunguntah station in Paduethy Division.	450	...	...	411	39	450	...	450	G.O., No. 3,428, dated 3rd December 1875. Estimate for Rupees 450 received from Revenue Department. This estimate requires revision; the Range Officer has been ordered to stop the progress of the work until the revised estimate is sanctioned.
Salt Road from the Great Northern Road near Bodilingalsapud to the Salt Platform at Uda.	5,940	2,100	...	1,770	230	2,000	...	2,000	G.O., No. 3,201, dated 28th November 1876. The work has been ordered to be stopped for want of funds.
Stone revetment to the north, east and west slopes of the Salt Platform at Sunnapagunta.	2,500	...	2,500	...	600	600	1,900	...	G.O., No. 1,022, dated 24th April 1876.

G.O., No. 1,022, dated 24th April 1876.
An estimate for reconstruction of the Cutcherry is prepared and will be submitted for the sanction of Government.

Repairs.	...	...	...	...	...	...	1,000	...	...
Repairing Salt Cutcherry at Sunnapagunta.	...	...	...	1,000	...	...	...	...	...
Total ...	...	...	...	8,500	7,027	1,473	3,230	3,230	...

(Signed) J. O'SHAUGHNESSY,
District Engineer.

NELLORE,
15th February 1877.

17. 1493
2

*Proceedings of the Madras Government, Public Works Department,
5th March 1877. No. 742.*

No. 90-A. From the Examiner of Public Works Accounts, dated 26th February 1877, No. 223—N. L.

No. 91. ORDER THEREON, 5th March 1877, No. 742.

ACCOUNT, No. 4.

THE following transfers of funds are sanctioned subject to confirmation of the Government of India:—
To

From	rs.	To	rs.
Nellore.—Road from Trunk Road near Kaval to Salt Platform at Timmalapenta. Budget Item No. 2 ...	330		
Do.—Stone revetment to the north-east and west slopes of the Salt Platform at Sunnapagunta. Estimate Rupees 2,500, Budget Item No. 3...	217	Nellore.—New Police Lines for the Salt guard at Dugarazpatam. Estimate Rupees 4,700, G.O., No. 3,428, dated 3rd December 1875 ...	547
	547		
Do. do. do. ...	140	Do. Watch Tower on the No. 1 or Uttarapu Platform at Kistnapatam. Estimate Rs. 495, G.O., No. 3,428, dated 3rd December 1875 ...	140
Do. do. do. ...	93	Do. Watch Tower on No. 2 or Turupu Platform at Kistnapatam. Estimate Rs. 495, G.O., No. 3,428, dated 3rd December 1875 ...	93
Do. do. do. ...	450	Do. do. on No. 3 or Vinoyakam Platform at Bearangunta station in Padaethy Division. Estimate Rs. 450 do. ...	450
Do. do. do. ...	1,000		
Do. Repairing Salt Cutcherry at Sunnapagunta, Nellore District, Part III of the Salt Budget for 1876-77 ...	1,000	Do. Salt Road from the Great Northern Road near Bodilingalapaud to the Salt Platform at Tada. Estimate Rupees 5,940, sanctioned in G.O., No. 3,201, dated 28th November 1876 ...	2,000
	2,000		

(True Extract.)

W. H. H. H.
Colonel,

Acting Joint Secretary to Government.

To the District Engineer, Nellore.
" Board of Revenue.
" Revenue Department.
" Financial Department.
" Examiner of Public Works Accounts.

Erd. S. T. Austin.

Spare Copies

1493
3

9
Recd: Dept
Govt. of Madras.

PUBLIC WORKS.

No 1750

To

THE DISTRICT ENGINEER,
NELLORE.

&c. &c. &c.

✓

Dated March 1877.

Issued

Recd 14 March

Encl.

U. O. dated March 1877, No. 742.

MARCH.

Nos. 90-91.

Ponds, Nellore District - Certain transfers
of land sanctioned subject to the confirmation
of the Government of India.

No 1495.
Lodged
1877