

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DÉPARTMENT

G.O. No.	42.	Press.
B.P. No.		Mis.
Dated	5-1-18-77.	197

Not to be folded or roughly handled

Archives I—5,806—24-2-78.

82

Read the following:—

No. 296 W.

No. 382. Note by the Chief Engineer for Irrigation.

IN G.O., No. 2,244, dated 14th August 1874, a sum of Rupees 390 was sanctioned for the construction of a surplus weir for the Cotaramungalum tank; but while under construction it was found necessary to provide a lower apron and retaining wall for the preservation of the work at a cost of Rupees 152.

The supplementary estimate is now submitted to Government and is recommended for sanction.

Circular No. 77.

Measures have been taken to ensure designs for works being suited to the circumstances of the sites, &c.

FORT ST. GEORGE,
11th December 1876.

(Signed) JOHN MULLINS, Lt.-Col., R.E.,
Chief Engineer for Irrigation.

To the Secretary to Government, Public Works Department.

No. 383. ORDER THEREON, 16th December 1876, No. 3,435.

IRRIGATION, No. 23-BB.
Account.

THE following estimate from the Wallajah Range, forwarded by the District Engineer, North Arcot, is sanctioned:—

COTARAMUNGALUM TANK.
IRRIGATION.
Supplementary Estimate.

Group or Project.—

Fund.—Ordinary Agricultural.

Class.—Original Works.

Name of Tank, Canal, or Channel.—Cotaramungalum Tank.

Particulars of Work.—Lower apron and retaining wall to surplus weir.


Amount.—Rupees 152.

To be carried out by the Public Works Department Officer in charge Wallajah Range, I.

For original estimate—vide G.O., No. 2,244, dated 14th August 1874.

2. This sanction has been registered as No. 210 I. of 1876-77.

(True Extract.)

 Major-General, R.E.,
Secretary to Government.

To the District Engineer, North Arcot.

Collector of do.

Chief Engineer for Irrigation.

Examiner of Public Works Accounts.

Revenue Department. ✓

Exd. S. T. Austin.

Encl.

5 Jan 77

W. B. D. D. D.