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Tekkali-Anantagiri Road

Revised estimate of Rs, 29,600 for constructing masonry works on the — in the

Glanjdm district, sanctioned. Lo e _
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2 No. 21381 W., 4ta Avcusr 1897.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Reap—the following papers :—

From J. C. LARMINIE, Esq., m.1.c.E., Superintendin

the Chief Engineer, Public Works D

g Engineer, I Circle, t
1897, No. 1221 G.N. ! arala

epartment, dated Waltair, 15th March

obtain the sanction of Government to tl:e same

2. The original estimate amounti
; ; nting
tmneg n G.0., No. 965 W., dated 9th gAP(I)‘ilRi'SgZ’%O for the above work was sanc-
. The necessity for the revised esti K
St estimate ig i : ;
menit;;; aqcompaqymg 1, and the total excess ov:fpiﬁmed in the comparative state-
sanction is only Rs. 2,300, e original estimate requiring

4. The Executive Engi i vised

_ gineer has proposed in th i i

two 10-feet spans in Place of the road dam 160 feitr(foésge s:ffcl
b

bwo I E mate a culvert (A) of
e
; y a8 and by this arrange

tioned in the original

5

of Rs. 480 will be entailed ; and with re

Memorandum No. 2851 C., dated 11th June 1897.

F
rom W. C. DEMORGAN, Esq., m.1r.c.8., Executive Engineer, Gan

to the Superintending Engi - jém divisi
1897, NO.P1124, g Engineer, I Circle, dated Camp Haripur, 28th Jllrx[]lé

In returning the estimates which accom

June 1897, I have the honour to point
1 : out that
Out of the revised estimate for Rs.P 29,500, R; 2't7h§0v(‘)mvl;l§ezre nte arly all completed.
and the balance Rs. 1,600 is nearly exhausted, pent to the end of May
2. No hydraulic details were submitted wi i
3 _ with the est i
No. 965 W., dated 9th April 1894, and I subumit that it il - Lcd Wnder 6.0.,
prepare them now. serve little purpose to

panied your No. 278 G.N., dated 18th

}
i
!
i
1
4
i

No. 2131 W., 4t Aveusr 1897. 3

e

No. 323 G.N.

Copy submitted to the Chief Engineer, Public Works Department, with reference
to his memo. No. 2851 C., dated 11th June 1897.

The revised estimate amounting to Rs. 29,500, for constructing masonry works on
the Tekkali-Anantagiri road, is herewith resubmitted for favour of sanction.

(Signed)  J. C. LARMINIE,

6th July 1897. Superintending Engineer, I Circle.

Orper—No. 2181 W., dated 4th August 1897.

The revised estimate, amounting to Rs. 29,500, for constructing masonry works
on the Tekkali-Anantagiri road in the Ganjdm district, is sanctioned in supersession
of the estimate for Rs. 27,200, sanctioned in G.0., No. 965 W., dated 9th April 1894.

9. This sanction has been registered as Provincial No. 34 W. of 1897-98, and
classified as Communications—Qriginal Works.

(True Extract.)

: f% y AR
Ugdef cretary to Government.

To the Superintending Engineer, T Cirole, with 58 enclosures.
Examiner, Public Works Accounts.
Local and Municipal Department.

”

Tixd, T. K. Narayana Aiyangar.
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