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GOVERNMENT OF MADRAS.

1\ | MARINE DEPARTMENT.

7 \ Reap—the following paper :—
- From W.J. H. LE FANTU, Fsq., LCS., Chairman, Harbour Trust Board. Madras,
o to the Recretary to Government, Marine Department, dated 8th November

1895, No. 3192.

At the meeting of the Harbour Trust Toard held on Friday the 25th October, the
Trustees had under consideration an estimate for putting down 48 screw-moorings
inside the Harbour, and I submit herewith copies of Rosolutions 3 and 3 (a) then

passed. 1 ;
9 The moorings, which are now being placed in position, were provided by

Giovernment in connection with the original construction estimate, and were being

‘screwed down from the steam hoppers “ Qalisbury ” and © Hobart,” when, In
November 1881, the eastern walls of the Tarbour, and both those vessels, were
wrecked in a cyclone T he serews, chains and other appliances have, from that date,
remained on hand as stock connected with the original estimate. :

3. Tt has been very doubtful whether these screw-moorings could ever be

" utilized, because the plant required for serewiny them down would have been o costly

that the question arose whether it would not be more economical to abandon them,
and substitute one or other of the many forms of anchor now obtainable.

4. Presuming that the Board had decided to procure floating plant and serewing

engine to put them down, as was done in 1880 and 1881, the cost would have been
~ as follows:— = ‘ ¢
. * g e e y " RB.
' Floatin~ plant R AN % 1,20,763
Sere’, g engine oy rERFY R - 5
Labour ot e AR TR

e
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Total for ﬁfs;'screw 1,35,008

o et

n 38 sbrew—moorinés according to the old method would therefore
: » ; :

: To screw dow
| : 2 i " Floating plant e 1,2(?9!%3 .I 5;3 £
A R : ' s (-l oating pl o et 2,20, 75 1 e
: 18 : Screwingoeng’ine e N S O S TR M 13,233 .S ; ’7 s
Total la ; 38,456 22 e
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ey .' e v ST . .Totp.l.foras MOoOrings e 1,72,452
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5. The Board's Engineer has, however, adopted a method of placing these screw- —

.

g S . & P | mom»mgs in position, by means of a jet of water, cuttt a perpendicular hole in the

any required depth. N ,

~ This has enabled him to pub the screws down very much deeper than could have

been accomplished by the screwing process; and be can put one mooring down daily,

: : % even when the sea inside the Harbour is disturbed by the ordinary monsoon sw Sl

e A 1 B R D : "t ‘ s 3 : RS 6, This is not all, for, by the same means that Mr. I’_ogﬁqﬁ"pﬁ't;s ahole'in the

e i v 7 \  gea-bed, to put down a scrow-mooring, he has experimentally taken the moorings up -
again ; the advantage of being able to do is obvious. L e

AR e _ ‘ 7. With regard to the screws and chaing, they have already been paid for from
e S ; : ; - Capital, and form part of the stock on hand of materials for use when requircd, so
> St 1 that only the cost of putting them down is to be met from the further sarction now
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2 No. 350, MarinNg, 26t Novemser 1895.

asked for, if sanctioned against Capital. Mr. Pogson has raised the question whether
the stock value should not be paid by Revenue—Port Funds, and credited to the
Reconstruction Estimate, as would be the case if the mooring plant were to be sold
to any other purchaser. The Board is of opinion that Government laid down these
appliances at Madras for a specific purpose, viz, to place them inside the Harbour
whenever it might be ready to receive them, and considers that there should not be
any charge whatever on the Revenue—Port Fund—A ccount.

_ The favour of orders
on this point is requested.

8. The estimated cost of placing 38 moorings in position by the method adopted
by Mr. Pogson is as follows :—

BA ke P
Fitting up six new buoys i 518 10 0
Do. fenders to seven buoys ... 3,612 0 0
Lal our in putting down 38 serews : ; 5,510 0 0

Labour in fixing 40 new chains, and removing old anchor
nioorings s e 10400 (L0
Cost of plunt pnrchased T |
Deo. hired PSRRI (9 1 R e
Contingencies,  per cent. SRR o | UREE SN
Totaly 27,310 140

The sanction of Government to this expenditure is requested against Capital.

9. The above sum will place in position 38 moorings, all sunk to a uniform
depth of 20 feet below sea bottom, and it must be remembered that, of the old moor-
ings screwed down before the cyclone of November 1881, only one could be got down
to L8 feet. The saving is therefore in cash Rs. 1,45,141, and the moorings, instead
of being irrecoverably sunk in the sea, can, at any time, be raised and, at very small
cost, put down elsewhere.

10. The Trustees desire to bring prominently to the notice of Government the
excellent services thus rendered to this port by Mr. Pogson, and request you to place
the matter before His Excellency the Governor in Council for his favourable eon-
sideration and approval of the honorarium voted to Mr. Pogson by the Board, viz.,
Rs. 2,500, and a bonus of Rs. 500 each to Messrs. Boteler, the General F oreman, and
Giinther, the Mechanical Foreman, who have ably assisted Mr. Pogson in his experi-
ments and in successfully placing the moorings in position.

—

ENcLOSURE.

Extracr of Proceedings of the Trustees of the Harbour of

Madras, at ting held
Offices of the Board on Friday, the 25th day of October In&:gt.ee o Jous Gt
* *

* *

*

3. Read letter from the Board’s Engineer, No. 553, dated 10th Octoher,

* N.B.—The estimate has since been altered to 38 (vide para- estimate for puttin g down 28

graph 8, page 2). inside the Harbour.*
Read notes by the Chairman and Mr. Ashpitel.

Resolved that the Chairman is requested to address Government
3 (a). In connection with the above estimate the T X
1°%n4. 8/ ] rustees discussed th 11 i
g:ldi‘zd tg ht}w Port by their Engineer Mr, Pogson, and by Messrs. Bow(lae:x:ﬁdel:;i?gm?
ueral and Mechanical F oremen ; the plan adopted by the Board’s Engineer for sinking the
screw-moorings, instead of screwing them down in the ordinary manner, having proved a
complete success, resulting in a very large saving both in time and money : $

. Rfesolved.that, subject to the approval of Hig Excellency the Governor in Council, & honora-
rium of Rs. 2,500 be granted to Mr. Pogson, and of Rs, 500 each to Messrs, Boteler and Giinther.

*

submitting an
SBCrew-moorings

» *

- *

(T'rue Extract.)

(Signed) C. PINSENT,
Secretary, Harbour Trust Board,
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No. 350, MariNg, 25ty Novemer 1898, 3

Orper—No. 850, Marine, dated 25th November 1895.

ment agrees in the opinion of the Harbour Trust Board that the cost

f u'ftlrxger (fi)g\i'l:the mogorings in question should be charged to Capital. The question

gf granting a bonus to the Engineer and to each of the two Foremen may be resub-
mitted after the work has been completed.

(True Extract.)

Under Secy. to Government.

To the Chairman, Harbour Trust Board.
»  Presidency Port Officer.
»  Accountant-General.

Fxd. T. K. Narayana Aiyangar.
Bpare Copies -
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Gobt. of {1895} Fadrus.

MARINE. -
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~ G.0. No. 350, 25th Nov. 1895,

Screw-moorings inside the
Madras Harbour

Agreeing in the opinion of the Harbour
Trust Board that the cost of putting down
certain — ghould be charged to Capital,
and stating that the question of granting a
bonus to the Engineer and the two Foremen
may be resubmitted after the work hag
Leen completed.




QE Aladras Harbour Qrust,

SECRETARY’S Orrice,

8th November 1895.

From
‘ H. LE FANU Esq, 1. C, 8.,
Cratrman, Harsovr Trusr Boarp,

Madras."

TO
THE SECRETARY TO GOVERNMENT,
Public Worls Department.

SIg,

At the meeting of the Harbour Trast Board held on Friday the 25 th Oetober, the
: _ Trustees had under condideration an estimate for putting down 88 screw moorings
Re. : ™ inside the Harbour, and I submit herewith copies of Resolutions 3 and 3 (a) then

Da

passed.

2, The moorings, which are now being placed in position, were provided by
Government in connection with the original construction estimate, and were being
screwed down from the steam hoppers « S‘alisbury” and ¢ Hobart”, when, in
November 1881, the eastern walls of the Harbour, and both thoge vessels, were
wrecked ina Cyclone. The screws, chains, and othep appliances have, from that date,

remained on hand as stock connected with the original estimate,

| = |

3. It has been very doubtful whether these screw moorings could ever be
utilised, because the plant required for serewing them down would have been so costly
that the question arose whether it would not be more economical to abandon
them, and substitute one or other of the many forms of anchor now obtaingble,

4. Presuming that the Board had decided to procure floating plant and serev-
7 ing engine to put them down, as was done in 1880 and 1881, the cost would have
i been as follows :—

e '. Floating. plant' .- Rupees 1,920,763
e Screwing engine b 13,233

; Labour .., W 1,012

—

Total for first serew +«  Rupees 1,35,008
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cost :(—
Floating plant

Yo sty e Rupees 1,20,763

e ,, 13
Total labour for 38 screw moorings 3 -
! "o " 38,456

Total for 38 moorings Rupees 1,72
] d,452
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The sanction of Government to this expenditure is requested against Capital.
9. The above sum will place in position 38 moorings, all sunk to a uniform

depth of 90 feet below sea bottom, and it must be remembered that, of the old
own before the Cyclone of November 1881, only one could be

The saving is therefore in cash Rupees 1,45,141, and the
being irrecoverably sunk in the sea, can, at any time, be raised,

here.

moorings serewed d

got down t0 18 feet.
moorings, instead of
and, at very small cost, put down elsew

10. The Trustees desire to bring prominently to the notice of Government
s thus rendered to this Port by Mr. Pogson, and re-

the matter before His Excellency the Governor 1n
able consideration, and: approval of the honorarium voted to
Rs, 2,500, and a bonus of Rs, 500 each to Messrs.
the Mechanical Foreman, who have
and in successfully placing the

the excellent service
qnest you to place
Council for his favour
Mr. Pogson by the Board, viz.,
Boteler, the General Foreman, and Giunther,

ably assisted Mr. Pogson in his experiments,

moorings in position.
1 have the honor to be,

Sir,

L

Your obedient servant,

N e

Chairmai,

Harbour Trust Board.
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Reap the following :—

e‘Chairman,Harbour Trust Board,Madras,No.BlQZ dated 8th
Novembel 1895
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ron ORDERS:

The estimate ox Rs.27,310-14-0

S R Ry

nst the €Gon

should apparently 20 agai

-gtruction pccount as suggested by

the Harbour Trust Board.

s The question of the bonus to

Mr.Pogson and to each of the two

“ yide para 10 of the foremen requires decision,but the

Chairman's ljetter.
' decision

should in the opinion of

the undersigned be deferred until

97 $stnon Ustotd me hes

he Aewr
ﬂwl’zr;‘b E{ Ad the work has actually been done.
:a WL ‘c,J ‘;?'ﬁ ' 4%‘( 3. As far as can pe seen from the
‘-L, e J 4'49" e & M{ﬁl l'(:: papers any work done 1in this direc-

Ll ) belidoe cffectia veng s . .

‘G siig 3 6zb[ _ qr\_tlon as yet has peen entirely experi
u‘ ﬁ,;dt" i /‘Lw‘b‘ﬂ X" -mental,and it is observed that the
(l o foro U dee hovs A

5% He woudls of cost between the two

comparison

2
f@ v ' , ‘ P C .i 'methods is based'on estima.';.es!' onlys
i . ’ W"'f"’“ a"&.ﬂ m e %‘[’L i’ ,nd there is good reason to believe
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screwing down the moorings is for v
4 FOR ORDER 8. 3 £ L/Vﬂ J 5‘20 /'/{f/?)LM f 2.4 Marine Department.
plant, which would presumably have ) ‘{ L/” t\;£',¢” {ﬁ PIS & Xommas
some value after the work was fi- '

PROCEEDINGS OF THE MADRAS GOVERNMENT.,

5
nished,but for which no credit is ;

‘ given;this alone vitiates the com-

Reap the followin
parison made in para 9 of the - §
Chairman's letter,

Letter from the Chairman, Harbour Trust Board, Madras, No. 3199 d/8~11-95.

D)
-f\, 4

The Government agreeé in the

opinion of the Harbour Trust Boarg

£

i 5

that the cost of putting down the

moorings in question should 'be char-

ged to Capital. The question of grant-
ET \ 8 ing a bonus to the Engineer and to .
: oL each of the two Foremen may be resub-
i‘ A
" | / ¥

mitted after the work has been com-

pleted.
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Canpy
e

The Chairman, Harbour Trust Board.

»» Presidency Port Officer.,

»s Accountant General.

(40—4,000—2-11-95.) >
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